

**ENGAGEMENT PROCESS & TIMELINE
FOR SAINT JOHN POINT REGIONAL PARK AND MOUNT PARKE REGIONAL PARK
MANAGEMENT PLANS**

Initial Engagement for Both Plans	
<ul style="list-style-type: none"> Engage with First Nations and key stakeholders 	4 th Quarter 2018



Draft the Management Plans	
<ul style="list-style-type: none"> Draft Management Plan for Saint John Point 	4 th Quarter 2018 to 1 st Quarter 2019
<ul style="list-style-type: none"> Draft Management Plan for Mount Parke 	4 th Quarter 2018 to 1 st Quarter 2019



Draft Management Plan Engagement	
<ul style="list-style-type: none"> CRD Board approval to release the Draft Management Plans for public review Refer draft plans to First Nations and key stakeholders Host public engagement session on Mayne Island Analyze input received 	2 nd and 3 rd Quarter 2019



FINALIZE MANAGEMENT PLAN FOR APPROVAL