


CLOVER FORCEMAIN CONSTRUCTION TIMING AND TRACKING

2,358M OF PIPE INSTALLED AS OF JUNE 7, 2019

WORK COMPLETED

- | | |
|---|---|
| ① NIAGARA TO DOCK
Complete | ⑤ DOUGLAS STREET INTERSECTION
Late spring 2019 |
| ② DOCK TO LEWIS
Complete | ⑥ DOUGLAS TO COOK
Started March 1, 2019 |
| ③ LEWIS TO GOVERNMENT
Started May 27, 2019 | ⑦ COOK TO CLOVER
Complete |
| ④ GOVERNMENT TO DOUGLAS
Late spring/Early summer 2019 |  CYCLE PATH CONSTRUCTION
Summer 2019 – Summer 2020 |

VICTORIA

