


## CLOVER FORCEMAIN CONSTRUCTION TIMING AND TRACKING

### 2,160M OF PIPE INSTALLED AS OF MAY 15, 2019

#### WORK COMPLETED

- |   |   |
|---|---|
| <b>① NIAGARA TO DOCK</b><br>Complete                            | <b>⑤ DOUGLAS STREET INTERSECTION</b><br>Late spring 2019  |
| <b>② DOCK TO LEWIS</b><br>Started April 1, 2019                 | <b>⑥ DOUGLAS TO COOK</b><br>Started March 1, 2019   |
| <b>③ LEWIS TO GOVERNMENT</b><br>Late spring 2019                | <b>⑦ COOK TO CLOVER</b><br>Complete   |
| <b>④ GOVERNMENT TO DOUGLAS</b><br>Late spring/Early summer 2019 | <b> CYCLE PATH CONSTRUCTION</b><br>Summer 2019 – Summer 2020 |

## VICTORIA

