
 

To ensure quorum, advise Aggie Chan, achan@crd.bc.ca if you cannot attend. 
 
FINT-1099247052-26410 

 
SOUTHERN GULF ISLANDS HARBOURS COMMISSION 
Notice of Meeting on Friday, April 21, 2023 at 9:30 a.m. 

Saanich Peninsula Wastewater Treatment Plant Meeting Room,  
9055 Mainwaring Road, North Saanich, BC 

 
For members of the public who wish to listen to the meeting via telephone please call 
1-833-353-8610 and enter the Participant Code 1911461 followed by #.  You will not be 
heard in the meeting room but will be able to listen to the proceedings. 

 
B. Dearden (Chair), Mayne Island  M. Davis, Saturna Island 

B. Mabberley (V. Chair), Galiano Island P. Brent, Electoral Area Director 

J. Deschenes, North Pender Island  R. Fenton, South Pender Island 

J. Hall, Piers Island/Swartz Bay  
 

AGENDA 
 
1. TERRITORIAL ACKNOWLEDGEMENT 

2. APPROVAL OF AGENDA 

3. ADOPTION OF MINUTES  ................................................................................................... 3 
 

Recommendation: That the minutes of the November 25, 2022 meeting be adopted. 
 

4. CHAIR’S REMARKS 
 

5. PRESENTATIONS/DELEGATIONS 
 
The public are welcome to attend Commission meetings in-person. 
 
Delegations will have the option to participate electronically. Please complete the online application 
for “Addressing the Board” on our website and staff will respond with details. 
 
Alternatively, you may email your comments on an agenda item to the Southern Gulf Islands Harbours 
Commission at docks@crd.bc.ca  
 
Requests must be received no later than 4:30 p.m. two calendar days prior to the meeting. 

 
6. COMMISSION BUSINESS 

 
6.1. Southern Gulf Islands Harbours Projects and Operations Update – April 2023  ... 7 

 
Recommendation:  That the Southern Gulf Islands Harbours Commission receive the report 
for information. 

 
7. NEW BUSINESS 
 
 

https://www.crd.bc.ca/about/board-committees/addressing-the-board
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8. MOTION TO CLOSE THE MEETING  

 
That the meeting be closed for contract negotiations in accordance with Section (90)(1)(k) of 
the Community Charter and that such disclosures could reasonably be expected to harm the 
interests of the Regional District. 

  
9. RISE AND REPORT  
 
10. ADJOURNMENT 
 
 
Next Meeting:  Friday, July 28, 2023 
 



 
 
 
 

 
 

FINT-1099247052-26558 

MINUTES OF A MEETING OF THE Southern Gulf Islands Harbours Commission, held 
Friday, February 24, 2023 at 9:30 a.m., Saanich Peninsula Wastewater Treatment Plant 
Meeting Room, 9055 Mainwaring Road, North Saanich, BC 
 
PRESENT: Commissioners: B. Dearden (Chair), Mayne Island; B. Mabberley (Vice Chair), 

Galiano Island; J. Deschenes (EP), North Pender Island; R. Fenton, South 
Pender Island; M. Davis, Saturna Island; P. Brent, Electoral Area Director (EP) 

   
Staff: Stephen Henderson, Senior Manager, Real Estate & SGI Administration; Dan 
Robson, Manager, Saanich Peninsula and Gulf Islands Operations; Jared Kelly, 
Manager, Capital Projects, IWS CRD; Lia Xu, Manager, Finance Services, Planning 
and Local Services; Aggie Chan, Senior Administrative Secretary (Recorder) 
 
Also Present: P. Binner, Wharfinger Coordinator (EP) 

 
REGRETS: J. Hall, Piers Island/Swartz Bay 

 
EP = Electronic Participation 
 
The meeting was called to order at 9:30 am. 
 
1. TERRITORIAL ACKNOWLEDGEMENT 

 
2. ELECTION OF CHAIR  

 
Election conducted by the Senior Manager, Real Estate Services and Southern Gulf Islands 
Electoral Area. 
 
The Senior Manager called for nominations for the position of Chair of the Southern Gulf 
Islands Harbours Commission for one-year term ending December 31st, 2023. 
 
Commissioner Brian Deardan is nominated by Director Brent and Commissioner Mabberley.  
Commissioner Dearden accepted the nomination. 
 
The Senior Manager called for nominations a second time. 
 
The Senior Manager called for nominations a third and final time. 

Hearing no further nominations, the Senior Manager declared Commissioner Dearden Chair 
of the Southern Gulf Island Harbours Commission for one-year term ending December 31st, 
2023. 

 
3. ELECTION OF VICE CHAIR 

 
Election conducted by the Chair of Southern Gulf Island Harbours Commission. 

The Chair called for nominations for the position of Vice Chair of the Southern Gulf Islands 
Harbours Commission for one-year term ending December 31st, 2023. 
 
Commissioner Ben Mabberley is nominated by Director Brent and Commissioner Fenton.  
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Commissioner Mabberley accepted the nomination. 
 
The Chair called for nominations a second time. 
 
The Chair called for nominations a third and final time. 

Hearing no further nominations, the Chair declared Commissioner Mabberley Vice Chair of 
the Southern Gulf Island Harbours Commission for one-year term ending December 31st, 
2023. 
 

4. APPROVAL OF AGENDA 
 

The following items were added to the agenda under New Business: 
1. Hope Bay – Repairing Float B 
2. Port Washington – Discussion on Float C 
3. Dock Inspections - Review scope and process 
 
MOVED by Commissioner Mabberley, SECONDED by Commissioner Fenton, 
That the agenda be approved as amended. 

CARRIED 
 
5. ADOPTION OF MINUTES 

 
MOVED by Commissioner Mabberley, SECONDED by Commissioner Davis, 
That the minutes of the November 25, 2022 meeting be adopted. 
 

CARRIED 
 

6. CHAIR’S REMARKS 
 

The Chair made the following remarks:  
• Welcome Mike Davis of Saturna Island, our new commissioner.  
• The Chair suggested that diagrams for each docks be provided for the commission, 

which would be helpful for discussion and especially for new member.  
 

Commissioner R. Fenton left the meeting at 10:04 am. 
 
7. PRESENTATIONS/DELEGATIONS 

 
There were no presentations or delegations. 

 
8. COMMISSION BUSINESS 
 

8.1. Southern Gulf Islands Harbours Projects and Operations Update – February 2023 
 
The Commission received the report for information. There is no recommendation. 
 
Staff provided a summary of the project updates and noted the following additional 
information: 
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19-01 | Anson Road – Staff on site for final walk-through last week. Project 
completed. 
 
19-02 | Retreat Cove – Project deferred. 
 
19-03 | Horton Bay – Decommissioning on hold. Western Canada Marine Response 
Corporation (WCMRC) has expressed interests in installing two Transport Canada 
certified oil spill containers on site with potential contribution to upgrades. 
Conversations with both the Federal and Provincial governments indicating support to 
continue to keep infrastructure and maintain operation. 
 
20-02 | Spanish Hills – Boat rail under gangway addressed. 
 
20-04 | Miners Bay Upgrades – Emergency repairs to decking done. Application to 
Island Costal Economic Trust (ICET) with 20 plus letters of supports from the local 
community was submitted and result will be available by March 24.  Float A – missing 
floatation, one corner under ramp is gone, now tilted, needs review. 
 
21-01 | Port Washington – Clarify “replacing eight piles” to “placing-in eight piles” no 
removals, and painting for gangway only, not approach guardrail.  
 
21-05 | Piers Island – Support needed from a First Nation that has concerns. Design 
has been modified (installation of 3-piles has been reduced to a single-pile) and 
correspondence sent for re-consideration.  
   
22-01 | Hope Bay – Float B requires retrofitting (new stringers) instead of 
replacement.  A quote has been received and a second quote to be provided by 
Pacific Industrial & Marina Ltd. (PIM) who holds the contract for the other float at 
Hope Bay.  An estimated additional $10,000 from the provisional budget is required to 
fund refurbishing Float B.  General repair of related items will occur when capital 
project is completed 
 
22-02 | Swartz Bay – One pre-existing anchor chain may have detached and needs 
to be reviewed.. Need to request quote on repair from PIM. Chain tightening needs to 
be considered to address the dock movement during northeast winds at this location 
when chains are pulled more aggressively.  
 
OPERATIONAL UPDATES 

• Hope Bay: 
• Lyall Harbour: 
• Port Washington: 

o loose bolt on Float A, dolphin needs to be reviewed 
 
9. NEW BUSINESS 

 
9.1. Hope Bay - Float B  

Concerns with other float addressed in summary of project updates  
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9.2. Port Washington Float C  
Floats C is causing wear and tear on Float B and possibly it should be removed and 
possibly relocated to Port Browning which is also on Pender Island.  Prior to doing 
this we need to confirm usage Decision to Table discussion until the outcome of the 
docks inspections, and cost of different options are available.  
 

9.3. Review Scope of SGIH Dock Inspections 
Most recent inspections of the entire portfolio of docks were completed in 2018.  
Discussion on effectiveness of underwater inspections and, alternative methods, such 
inspection of the wood piles during low tides to allow for more competitive quotes 
from a wider range of qualified professionals.  Further conversation on the necessity 
of such regular inspection in relation to risk management and due diligence of 
operating the facilities.  
 

MOVED by Commissioner Mabberley, SECONDED by Commissioner Davis, 
That the scope of underwater diving inspections be revised to only include 6 docks with 
anchor chains and float pilings in 2023 inspection, and complete surface based, low-tide 
inspections of piles at docks where recent capital works have not been completed. More 
comprehensive dock inspections are to be scheduled in 2028 Capital Plan. 
 

CARRIED 
 
10. MOTION TO CLOSE THE MEETING 

 
MOVED by Commissioner Fenton, SECONDED by Commission Mabberley, 
That the meeting be closed in accordance with the Community Charter, Part 4, Division 3, 
Proposed Municipal Service under Section 90 (1)(k). 

CARRIED 
 

The Commission moved into closed session at 11:49 am. 
 

11. RISE AND REPORT 
 

The Commission rose from its closed session at 12:14 am. without report. 
 

12. ADJOURNMENT 
 

MOVED by Commissioner Davis, SECONDED by Commissioner Mabberley, 
That the February 24, 2023 meeting be adjourned at 12:16 am. 

CARRIED 
  

________________________________ 
CHAIR 

 
__________________________________ 
SECRETARY 

 
 

 



  
SGIHC 23-02 

 

IWSS-297445977-10316 

REPORT TO SOUTHERN GULF ISLANDS HARBOURS COMMISSION 
MEETING OF FRIDAY, APRIL 21, 2023 

 
 
SUBJECT Southern Gulf Islands Harbours Projects and Operations Update - April 2023 
 
ISSUE SUMMARY 
 
To provide the Southern Gulf Islands Harbours Commission with capital project status reports 
and operational updates. 
 
BACKGROUND 
 
The Southern Gulf Islands Harbours (SGIH) service area is comprised of 13 dock facilities among 
five islands within the Southern Gulf Islands including the addition of the Anson Road Dock. 
Through the service's five-year capital plan, the Capital Regional District (CRD) executes capital 
projects to maintain the level of service, improve service, and conduct major repairs. 
 
CAPITAL PROJECT UPDATE 
 
19-01 | Anson Road (Substantially Complete) 
 
Project Description: Construction of the Anson Road facility - gravel roadway/parking lot, retaining 
wall, approach, main float and additional moorage. 
 
Project Update and Milestones:  

• This project was deemed Substantially Complete on February 13, 2023.  
• Awaiting record documentation signoff from Herold Engineering, including confirmation on 

anchoring of gangway.  
• Guarantee Period expires on February 12, 2024.  

 
19-02 | Retreat Cove 
 
Project Description: Upgrades to the Retreat Cove Dock Facility to maintain level of service. 
 
Project Rationale: This project includes works to maintain the current level of service as 
recommended in the Moffatt & Nichol Summary Report for Southern Gulf Islands Harbours 
Commission (Commission) Facilities December 11, 2015, and Stantec's 2018 top-side inspection. 
Recommended works include repairs to the approach piles, and repairs to the floats. 
 
Project Update and Milestones:  

• Further investigation to the existing condition has staff determining that this project can be 
deferred until after the 2023 inspections. This was confirmed with the Wharfinger 
Coordinator and Galiano Island’s Commission member. 

• Funds were used in April 2022 for flotation repair, in the amount of $4,869.50, with the 
remainder to be returned to the Capital Reserve Fund (CRF) until 2024. 
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Milestone Completion Date 
Flotation Repair April 2022 
Project Deferred until 2024  

 
19-03 | Horton Bay 
 
Project Description: Decommission the Horton Bay dock after construction of the Anson Road 
facility. 
 
Project Rationale: This project is for decommissioning of the Horton Bay facility after construction 
of the Anson Road dock. The archaeological investigation was completed and the funds are 
required to retain a contractor to remove the infrastructure. Some minor maintenance will be 
completed to the Wharfhead and gangway to keep the dock in operational condition. 
 
Project Update and Milestones:  

• The decommissioning project is on hold and the dock is being considered for use to store 
Transport Canada-certified oil-spill response packages and remaining open to the public.   

• Dock to be included in the inspections contract (21-02) to provide general overview of 
condition. 

• Environmental and archeological assessments have been previously carried out. 
• Awaiting results of Inspections prior to progressing. 

 
Milestone Completion Date 
Archeological Overview Assessment July 2019 
Aquatic Effects Assessment July 2019 
Decommission Site On hold 

 
20-02 | Spanish Hills (Substantially Complete) 
 
Project Description: Upgrades to the Spanish Hills Dock Facility to maintain level of service, 
including preventative maintenance works on piles, replacement of broken pile footing and 
replacement of the gangway and float. 
 
Project Update and Milestones:  

• This project was deemed Substantially Complete on February 13, 2023.  
• Guarantee Period expires on February 12, 2024.  

 
23-01 | Miners Bay Upgrades 
 
Project Description: Project to replace decking at Miners Bay as well as potentially removing gas 
lines that are no longer in use.  
 
Project Rationale: Current decking is failing and has been deemed a safety hazard.  
 
Project Update and Milestones:  

• Contractors provided quotes for three scenarios to upgrade the wharfhead decking. Prices 
received were over budget and a re-scoping of the works was initiated. 

• A grant application to the Island Coastal Economic Trust was successful. 
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• The Grant is for a maximum of one-third of the project costs.  Additional funding sources 
of $30,000 will need to be sourced either from donations, alternate grant sources, or the 
service’s budget, and is being worked on. 

• The works in the grant application include replacements of the decking, as well as adding 
hand-railings, benches and a small shelter to benefit the users of the water taxi, float 
planes, and school taxi.   

• The removal of the decommissioned gas line is deferred due to budget constraints. 
• The works are scheduled for completion in 2023. 

 
Milestone Completion Date 
Float Realignment Interim Report June 2, 2022 
ITT issued for gas line removal Not issued 
Request for Quotes for 3 Scenarios September 2022 
Request for Quotes Closes September 2022 
Rescoping the project, Pursue Grant Funding & 
Procure works 

2023 

 
21-01 | Port Washington  
 
Project Description: Dock improvements outlined from the 18-01 Inspections project. 
 
Project Rationale: This project includes works to maintain the current level of service as 
recommended in Stantec's 2018 inspection. Contracted works include approach and float pile 
replacements; float improvements, including decking, rub boards, bull rails and aluminum 
transition plates; and gangway works, including replacement of roller bearings, hinges and guide 
rails.   
 
Project Update and Milestones:  

• A scope of work was developed with the Wharfinger Coordinator. 
• The works include: replacing eight piles, a stringer, some approach and float decking, 

approach and float bull rails, painting the approach guardrail and gangway, and replacing 
roller bearings and hinges. 

• Five tenders received were over budget, discussions with the lowest bidder, with a re-
prioritized list of works, has resulted in a revised submission that is within budget. 

• Inspection with contractor June 14, 2022 to review the scope of work. Work alterations to 
tender included approach pile work, wharfhead works, float works, gangway works and 
provisional items eliminated. 

• DFO has concluded its review and sent a Letter of Advice. 
• The contractor has received approval from DFO to work outside of the fisheries window 

and will proceed with construction the week of March 23, 2023. 
• Work is currently anticipated to be completed prior to a final deficiency walk on April 20, 

2023.  
 
Milestone Completion Date 
Invitation to Tender (ITT) Issued March 18, 2022 
ITT Closed April 19, 2022 
Agreement Signed  July 15, 2022 
Change Order for Scope Review Issued July 28, 2022 
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Construction  March 2023 
Final Inspection  April 20, 2023 (anticipated)  

 
21-03 | Annual Provisional: Dock Improvements 
 
Project Description: An annual provisional fund is required to address unplanned dock safety 
issues. 
 
Project Rationale: Funds are required for unplanned and minor repairs such as minor board 
replacement, painting, emergency repairs, and electrical repairs. 
 
Project Update and Milestones:  

• This is an “as and when needed” project, funds will be utilized when required at each dock 
facility. 

• The Wharfinger Coordinator and Operations Manager are prioritizing small works not 
covered under existing capital projects for action. 

 
Milestone Completion Date 
Hope Bay – Float A floatation replacement $10,000  May 31, 2023 (anticipated) 
Hope Bay – Float B stringer replacements $20,000 May 31, 2023 (anticipated) 

 
Provisional Budget 

- Opening Budget $100,000 
- Allocated amount (to-date) $30,000 
- Remaining Balance $70,000 

 
21-05 | Piers Island Additional Float 
 
Project Description: Installation of an additional float at the Piers Island dock. 
 
Project Rationale: This project is to complete the Piers Island Additional Float replacement. 
Design, environmental assessment and majority of permitting is complete. Funds are required to 
retain a contractor to supply and install an additional float. 
 
Project Update and Milestones:  

• Design and DFO approval complete. 
• Ministry of Forests, Lands, Natural Resource Operations (FLNRO) and Rural 

Development, and Transport Canada First Nation condition is required for the water lease 
amendment and for Transport Canada approval. 

• Cowichan Tribes previously rejected support for the project, in 2019, based on proximity 
to traditional harvesting area. 

• Letter requesting support sent to Cowichan Tribes March 18, 2022. 
• Feedback in support received April 7, 2022. 
• Invitation to Tender (ITT) for Supply and Installation of new float issued on June 6, 2022. 
• ITT for Supply and Installation of new float closed on July 14, 2022. 
• Recommendation to Award to PIM signed August 10, 2022. 
• Cowichan Tribes raised concerns about heritage fishing grounds with FLNRO via an email 

dated August 23, 2022. Waiting to send contract to PIM until this issue is resolved. 
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• New correspondence was sent to the Chief in Council in January 2023 regarding revisions 
to the dock design to mitigate concerns, and updated information from the biologist.  
Awaiting a response from First Nations. 

• In discussion with PIM, currently they are willing to honor the tender bid pricing. 
 
Milestone Completion Date 
Aquatic Effects Assessment April 2019 
Cowichan Tribes Comment on Project June 2019 
CRD Discussion with Cowichan Tribes on Project July 2019 
CRD Re-establishes Project Discussion with Cowichan 
Tribes 

March 2022 

CRD Letter Requesting Support March 18, 2022 
Feedback from Cowichan Tribes April 7, 2022 
Tender for Supply and Install June 06, 2022 
Tender for Supply and Install Closed July 14, 2022 
Agreement Signed (anticipated), waiting for First 
Nations Approval 

March 2023 

Installation (anticipated), for summer fisheries window July 2023 
 
22-01 | Hope Bay 
 
Project Description: Dock improvements outlined from the 18-01 Inspections project. 
 
Project Rationale: This project includes works to maintain the current level of service as 
recommended in Stantec's 2018 inspection. Recommended works include approach decking, bull 
rail, and handrail repair and replacements, float and gangway repairs. Funds are required for staff 
to retain a contractor to carry out the works. 
 
Project Update and Milestones:  

• Scope of work confirmed with the Wharfinger Coordinator, works include gangway repairs, 
bull rail and decking replacement, install ultra-high molecular weight polyethylene 
(UHMW) sheets in pile wells, replace rub boards, and install rub boards. 

• A Request for Quotes (RFQ) was issued the week of March 21, 2022 to three qualified 
contractors in accordance with CRD’s procurement policy. 

• Two submissions received from the RFQ, both were over budget. Staff re-prioritized the 
work and the lowest proponent, PIM, was able to price the works within the available 
budget. 

• Inspection with contractor May 25, 2022 to review the scope of work. Work alterations to 
tender include approach and wharfhead works eliminated, installation of refurbished float 
from Swartz Bay, gangway works to remain and provisional items eliminated. 

• Upon removing the old float from Swartz Bay to PIM dockyard it was determined that this 
float was not salvageable, so a new float is being built to replace float A at Hope Bay.  This 
will increase the cost by up to $15,000 and can be funded through the annual provisional 
dock improvements budget. 

• PIM anticipates material delivery in early May and will mobilize as soon as material is 
available.  
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Milestone Completion Date 
RFQ Issued March 24, 2022 
RFQ Closes April 21, 2022 
Agreement Signed  June 15, 2022 
Change Order for Scope Review Issued May 27, 2022 
Construction  February 2023 
Installation (estimated, pending material delivery).   May 2023 

 
22-02 | Swartz Bay Improvements & Dock Replacement (Substantially Complete) 
 
Project Description: Works include approach decking, bull rail and handrail repair and 
replacements, float B replacement and gangway repairs. 
 
Project Update and Milestones:  

• This project was deemed Substantially Complete on February 13, 2023.  
• Guarantee Period expires on February 12, 2024.  

 
21-02 | SGIH Inspections 
 
Project Description: Dock inspection, including underwater inspections, are conducted as periodic 
reviews of the facilities to determine repair and maintenance requirements. 
 
Project Rationale: This project includes work of an underwater inspection of the dock facilities to 
be used to re-evaluate proposed work plans and residual life estimates. Subsequent low tide 
inspections may be conducted as well if budget allows. These inspections will be used to re-
evaluate the Five Year Capital Program. 
 
Project Update and Milestones:  

• Scope of work was revised following the February 24, 2023 Commission meeting such 
that underwater inspections will only be completed on seven docks that use underwater 
chain anchors, rather than pilings, to secure the floating portions of the docks.  For these 
seven docks, anchorage systems, underside of floats and pile structures will be inspected 
underwater using the same technique. Provisional items are also included for inspecting 
the underside of approaches and wharfheads.  

• The remaining docks will have all the piling inspected during low tides. This will be 
completed under separate contract and is anticipated to be completed from a skiff or by a 
person on the docks. 

• Topside inspection will be considered based on budget availability, following underwater 
and low tide inspections.  

• A request for proposals has been drafted and is with CRD purchasing to post for bidding.  
• Detailed schedules will be developed after the procurement process is complete.  

  
Milestone Completion Date 
RFP Issued – anticipated  April 19, 2023 
RFP Closes - anticipated  May 17, 2023 
Agreement Signed - anticipated April 2023 
Inspection and final report completed - anticipated July 2023 
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OPERATIONAL UPDATES 
 
• Horton Bay:  

o Facility pressure washed. 
• Piers Island:  

o Facility pressure washed. 
o RFP to be issued shortly for a new Wharfinger. 

• Swartz Bay: 
o RFP to be issued shortly for a new Wharfinger. 

• Port Browning:  
o Facility Pressure washed. 
o Floatation under gangway pumped out; requires replacement. 

• Retreat Cove: 
o Installed UHMW plastic in piling well and under gangway. 

• Spanish Hills: 
o Reset the gangway. 
o Added gangway roller extensions. 
o Removed bull rail under gangway due to interference with gangway during high tides.  

• Port Washington: 
o Facility pressure washed. 

• Miners Bay: 
o Replaced damaged safety ladder. 

• Lyall Harbour: 
o Vanessa Verbitsky contracted as the new wharfinger. Wharfinger contact information 

updated on the CRD website found https://www.crd.bc.ca/service/docks-moorage. 
 

Bimonthly dock inspections completed in April, refer to Appendix A.  
 
RECOMMENDATION 
 
There is no recommendation. This report is for information only. 
 
Submitted by: Jared Kelly, PEng., Manager, Capital Projects 
Submitted by:  Dan Robson, ASc.T, Manager, Saanich Peninsula and Gulf Islands Operations 

Concurrence: Stephen Henderson, BSc., PGDip. Eng., MBA, Senior Manager, Real Estate & SGI 
Administration 

 
 
ATTACHMENT: 
 
Appendix A: Dock Inspection Reports – April 2023 
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If more comments are required, additional page will be attached.

Anson Road Mayne
Richard Jarco

✔ ✔ ✔ ✔

The new transition plate and bracing have been installed. Everything is in good order.

N/A

There is a Zerk fitting on the gangway hinge at the connection of the approach, that will require regular maintenance.

All of the floats have had additional flotation added at each end. They are all nice and level.

All of the four fire extinguishers have been updated and are current for the year.

✔ N/A ✔ 4 X good

✔ 4 x April 2024

Everything is in good order, no issues at this time. The only item is the question as to the mounting of the
approach to the concrete blocks on shore.

Regular servicing of the gangway hinge is required.

12-Apr-2023

APPENDIX A
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If more comments are required, additional page will be attached.

Hope Bay Pender
Peter Binner

The bull rails and railings require pressure washing and the railings require painting.

The Pender Fire Department has requested that the damaged sprinkler system stand pipe be repaired or 
remeoved.

There are a number of deck boards with developing rot and future replacement is recommended.

The bull rails and railings require pressuer washing and the railings require painting.

The notice board requires painting along with the light standard. 

A small transition plate is recommended for the top of the gangway.

✔ ✔ ✔ ✔

The gangway has areas of developing rust and painting is recommended. The roller bearings require servicing. The steel guide rail is rusty but 
sound.

Float "A" will be replaced in the next few weeks and the hardware connecting float A to B also requires replacement. The rubber transition mat 
to float "B" is to remain. 

Float "B" requires repair and this work will be done with the replacement of float "A". The pilings and pile wells are all in good to fair condition.

Float "C" requires 2 new pad eyes or repair the old ones. This is for the connection of chains to float "A". There are 2 adjoining steel transition 
plates between floats A & C, one has broken off and requires refastening. These transition plates may require modification with the instalation 
of  the new float. All pilings and pile wells are in good to fair condition. 

✔ requires repair
✔

good

✔ Aug 2023

Pressure washing and painting as described.
The sprinkler system standpipe requires repair or removal.
A small transition plate is recommended for the top of the gangway.
Service the roller bearings.
Replace and repair the connecting hardware as required, between floats A & B and A & C.

5-Apr-2023
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Horton Bay Mayne
Richard Jarco

✔ ✔ ✔ ✔

The decking and bull rail repairs have been completed and everything looks great! The remaining part of the
approach decking, bull rails and railings have been pressure washed and this makes a huge improvement to how
things look. There are quite a number of deck boards that have rot and replacement is required. The new paint on
the railings and the notice board is recommended.
The light standard requires inspection of the mounting bolts, they appear to be lose and are sticking up from the
mounting plate about half an inch.
The old Dept. of Fisheries sign requires removal.

N/A

The gangway requires a good descaling and painting and is otherwise in reasonably good condition. The decking however is in very poor
condition and requires replacement, hopefully a material other than wood is selected. The roller bearings and guide rails require replacement
and a transition plate for the bottom end is recommended.

The floats are all low in the water and the decking and bull rails are in fair to poor condition due to their age and lack of maintenance. The
floats have been pressure washed and look much better than they were. The flotation requires inspection.

The dinghy float has some major rot occurring and its life span is limited.

The pilings are old but in fair condition as are the pile wells.

Yellow paint is required for the loading zone area.

The life ring is missing and replacement is required.

✔ working, ✔ Missing

✔ Nov. 2023

> The approach railings and notice board require painting.
> The approach decking requires replacement.
> The gangway requires a complete overhaul as described.
> The light standard requires the lose mounting bolts to be checked and tightened.
> Replace missing life ring.
> Remove old DFO sign.
> Yellow paint is required for the loading zone bull rails.

12-Apr-2023
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Lyall Harbour Saturna
Veronica Vos

N/A

There is the usual amount of gravel and debris that can be swept away, not urgent but recommended.
The notice board requires painting and a sturdier backing board (plywood) is required or it is replaced altogether.
New Rate Sheets are required with the new wharfingers contact information showing.

✔ ✔ ✔ ✔

The top gangway transition plate is rusty and painting is recommended. The gangway is in very good condition. The decking and rollers are all
holding up well.

Float "A" is getting very low in the water. Half of the width of the rub board is underwater (7") and this means the stringers are all underwater.
The flotation is insufficient for this float. Additional flotation is required if this float is expected to have any reasonable life span. The pilings are
all in good to fair condition with minimal to 10 - 15% wear showing. The pile wells are all in good condition. The decking and bull rails are in
good condition.

Float "B" is also very low in the water at the connection to float "A", however it is fine at the end that connects to float "C". The flotation of half
the float requires inspection and correction to get the end connecting to float "B" out of the water. The pilings and pile wells are all in good
condition, with minimal wear showing. The old lamp standards require an upgrade to LED heads.

Float "C" is lower in the water at the connection with float "B" and the difference is becoming a tripping hazard due to the rubber transition mat
dipping into the gap between the two floats. Improving the flotation to float "C" and supplying a rigid transition plate is recommended for this
connection. The decking and bull rails are all in good condition. The anchor chains require an underwater water inspection.

✔ good ✔ good

✔ April 2024

> New rate sheets are required with the new wharfingers name and contact information.

> The notice board requires repair or replacement as described.

>There are some serious flotation issues occurring with floats "A" & "B", the existing flotation is insufficient to keep
these floats out of the water. Action is recommended.

> The flotation in float "C" requires adjustment to match the height of float "B". The rubber transition mat is not
suitable for the gap between the floats and a rigid transition plate is recommended.

> LED lights are recommended to replace the current lighting.

8-Apr-2023
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Miners Bay Mayne
Nico Preston

✔ ✔ ✔ ✔

Roughly half of the approach has been pressure washed, starting at the entrance to Float "B". There are only a
few deck boards with minor rot and the rest of the decking is in good to fair condition.

The notice board is rotten and repair or replacement is required.

Most of the rotten decking has been replaced and the railing and a section of bull rail are still to come. A huge improvement !!

Gangway "A" is in fair condition, the decking is old and replacement is recommended. The roller, guide rails and bearings are in fair condition.
The flotation at the end under the gangway is slowly sinking and inspection and repair is required.
The Pilings next to the gangway are showing moderate wear and the NW pile well is showing signs of wear and repair may be required in the
near future. The opposite pile well next to the gangway is in fair condition as are the other two at the far end and the pilings are all in fair
condition except for one that has rot that shows at a very low tide.
The float has been pressure washed.
A visiting vessel tied his bow line to a section of bull rail that was cut out for the ambulance and has broken the unsupported piece of rail.
Repair is recommended but the cut out section is still required.

Gangway "B" has a worn "diamond plate" transition that requires non-skid paint. This has become slippery and is a safety issue. The gangway
is in good condition otherwise.
The float appears to have stabilized and although there is still a fair amount of movement the bull tail bolts are tight and there are only a few
cracked tiles that don't require replacement at this time.

✔ good ✔ good

✔ 2 x Nov 2023

> The notice board requires repair or replacement.

> The flotation on "A" float, under the gangway, requires inspection and repair.

> The top transition plate on gangway "B" requires non-skid paint.

> Monitor the NW pile well on float "A" for wear.

> Repair the broken bull rail on float "A".

12-Apr-2023
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Montague Harbour Galiano
Kiyoshi Okuda

✔ ✔ ✔ ✔

Pressure washing the railings, bull rails and the light standard is recommended and painting the railings is also
recommended. The notice board is in fair condition.

N/A

The checker plate gangway transition plates require new non-skid paint. The unused gurney guide rail can be removed, there are only a few
bolts now holding it to the decking.

The WCMRC float is in good condition and being well used for the dinghies.

Float "A" is in fair condition. The decking and bull rails are all in good condition and the flotation may not be supporting the float as well as it
has in the past.

Float "B" transition plate also requires new non-skid paint. The float is in good condition, all piles, pile wells, decking and bull rails have no
issues.

Float "C" The decking, bull rails and the steel piling are in good condition. The loading zone area require yellow paint.

The float for the seaplane requires pressure washing and new yellow paint on all of the bull rails.

✔ ✔ good

✔ Nov 2023 & April 2023

> Pressure washing and non-skid paint is required as described. Non-skid paint on all transition plates and yellow
paint on the described bull rails.

> Remove the unused gurney guide rail on the gangway.

12-Apr-2023
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Piers Island
Mike Smart

Mud is collecting on the deck boards before the mud grate at the entrance of the approach, removal is
recommended. The bull rails and railings are unpainted and the decking has been pressure washed and aside
from a small section of rot on the bull rail near the gangway, this area is in good condition.

N/A

Some of the sections of expanded metal non-skid require stapling. The gangway roller wheels in fair condition, servicing is difficult if at all
possible. The guide rails are good condition.

The float, bull rails and decking are old but in fair condition. The pilings and open pile wells are in good condition but there is a lose UHMW
board in the SE corner.

The notice board is in good condition and all information and rate sheets are posted.

N/A ✔ good

✔ Aug. 2023

> Removal of the mud collecting at the entrance of the approach is recommended.

> There are numerous sections of the expanded metal non-skid that require re-fastening with staples.

> Refasten the lose UHMW rub board in the SE corner of the float.

11-Apr-2023
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Port Browning Pender
Claude Kennedy

✔ ✔ ✔ ✔

The decking and bull rails have been pressure washed and is a huge improvement. However, there are roughly
50 deck boards that require replacement due to developing rot.
The mud grate has been cleaned to some degree but a better solution for this area is recommended.
The notice board is rotten and requires repair or replacement.

N/A

The gangway railing is painted, the decking is in fair condition and the roller bearings and guide rails are all in good condition.

All floats have been pressure washed.

Float "A" has a flotation issue at the end under the gangway. Additional flotation is required. The existing flotation box has been pumped out
several times and additional flotation may help to keep it from leaking or it may have to be removed and replaced. Along the length of the float,
there is a hump, twist and a dip at the end of this float. Monitoring the condition is recommended. The decking is in fair condition and the
anchor chains require underwater inspection.

Float "B" piles and pile wells along with the decking are in good condition. Yellow paint will be required for the Dinghy and Loading Zone areas
when the weather improves, unless the float from Port Washington is moved in the coming year.

Float "C" has a slight dip at the end that connects to float "B". The piles and pile wells are in good condition. The decking and bull rails are in
fair condition.

✔ motion sensor 12volt ✔ good

✔ Oct 2023

> Replace or repair the rotten notice board.
> Install flotation on "A" float.
> Replace roughly 50 deck boards on the approach.
> A better solution to the mud grate and first 8 feet (or more?) of the approach is recommended.

5-Apr-2023
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Port Washington Pender
Rod MacLean

✔ ✔ ✔ ✔

The railings and bull rails are unpainted and are in good condition.

The notice board is rotten and falling apart, replacement is required.

There was work being done on the wharfhead, decking is being replaced and a railing is being installed around the wharfhead.
More decking will be required as the dimensions of the old worn boards present a tripping hazard in many areas where the old 
and new boards meet.

Gangway "A" has freshly painted railings and new roller bearings but the roller shaft has moved out of position and requires it to be put back 
into its proper position, Attention to this repair is critical as if the shaft worked it's way out of one bearing, more damage could happen with the 
roller and bearings.
Float "A" is in reasonably good gondition except for the lose bull rail bolts in the middle area of the float. These bolts require tightening and 
replacing where necessary. The rub boards that have fallen off, due to the flexing of the float can be replaced once the bolts are repaired.
The pilings and pile wells at the gangway end are all in good to fair condition. The anchor chains require underwater inspection.
There is a nut missing off of one of the top piling braces next to the gangway, the bolt has worked out about 1 foot and repair is required.
Two tires are required for the float plane landing zone.

Gangway "B" has new paint on the railings. The guide rail bed boards have broken away due to the nails holding the board to the decking 
having rustes away. Both sides have failed and the roller is still in place but the repair will be included in the current work on this dock. The 
roller bearings require service.
Float "B" is in fair to somewhat poor condition in some areas. The bull rails require replacement in some sections and the bull rail bolts require 
tightening. There are 2 sections of rub board that are missing and replacement is required AFTER the bull rail bolts are attended to. The float 
is low in the water where it connects to float "C" but this flotation issue is being addressed in the current scope of work. The connection 
hardware between floats B & C requires replacement. The rubber transition mat is not providing adequate support and presents a possible 
tripping hazard. 

Float "C" is in good condition. The anchor chains require underwater inspection.

✔ good
✔

good

✔ Nov 2023

The notice board requires replacement.
The roller shaft on gangway "A" requires repositioning.
The bull rail bolts require tighting on A & B floats.
New bull rail is required as necessary on float "B".
New connecting hardware is required between B & C.
The transition rubber mat  between B & C is in poor condition, replacement is recommended.
The lose bolt in the pile bracing next to gangway "A" requires repair.

8-Apr-2023
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Retreat Cove Galiano
Kiyoshi Okuda

✔ ✔ ✔ ✔

The railings are painted and along with the bull rails require pressure washing at the beginning of the approach.
This is the area that doesn't get much sunlight, the rest of the decking and railings are in good condition. The
notice board is painted and in good condition.
There are 2 cross beams on 1 pile bent that have been broken and replacement is required. There is no safety
concern at this time.

N/A

The gangway is in good to fair condition for its age. The roller bearings have been serviced and new UHMW skid strips have been installed.

The float, decking and bull rails are in good condition. The piles and pile wells are also in good condition with minimal wear and 2 of the 12
pilings are showing moderate wear.

N/A ✔ good

✔ Nov 2023

> Pressure wash the shaded area at the beginning of the approach.

> Replace broken cross beams on the approach.

12-Apr-2023
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Spanish Hills Galiano
Dan White

The unpainted railings, bull rails and decking are in good condition. The old Fisheries sign has been removed.

Gravel is building up on the first 3 deck boards and removal is recommended.

The decking, unfinished railings (old & new) and the bull rails are in good to fair condition. There is a new removable gate for
the emergency ladder. This fills the gap with the new railing.

The new notice board requires identifying signage for the location.

The gangway is in good condition and I observed how a good NW wind effects the movement of the float and gangway. The top transition
plate is riding directly on the wood decking and there is a fair amount of wear happening here. Monitoring the wear for possible skid rails is
recommended. Additional guide rails have been added to the bottom gangway roller bed.

The float is in good condition, signage was installed on the bull rails.

N/A ✔ good

✔ new with no date

> Monitor the wear on the wharfhead decking where the gangway top transition plate is making contact.

>The notice board requires signage to identify the location and ownership by the CRD.

> Remove gravel from the top of the approach.

12-Apr-2023
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Sturdies Bay Galiano
Kiyoshi Okuda

N/A

The unpainted railings and bull rails require pressure washing. The decking is in good condition. The notice board is in fair
condition.
The whole door for the electrical panel, next to the notice board has broken off and requires repair. This is a large stainless
door that was spot welded to the hinge and the welds have failed. There is no sign that it was vandalized.

✔ ✔ ✔ ✔

The top gangway transition plate requires new non-skid paint. The old steel gangway is showing numerous areas of rust and it is built is such a
way that servicing the roller bearings is difficult. The gangway decking is in fair condition with minor rot at the bottom end. The roller bed
boards are old and in fair to poor condition.

The float is in fair condition. There is an area of bull rail that has been damaged by the power boat "CHAYKA", moored on the dock and this
aluminum boat never used any fenders. The bull rail and the rub board require repair.
The piles and pile wells are in good condition (4 wells x 6 piles / well) and are showing minimal wear. The float also has issues with lose bull
rail bolts in the middle area and this is an ongoing problem.
The float has been pressure washed.

✔ good ✔ good

✔ April 2024

> The broken door to the electrical panel requires repair.
> The unpainted wharfhead railings and bull rails require pressure washing.
> The top gangway transition plate requires new non-skid paint.
> The bull rail and rub board damaged by the "CHAYKA' requires repair.
> Tighten the bull rail bolts on the float.

12-Apr-2023
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Swartz Bay
Mike Smart

✔ ✔ ✔ ✔

The concrete approach requires minor pressure washing at the street end. The railings require painting. The rusty
electrical conduit coming from shore to the panel requires inspection. Is it actually the feed or is it overhead?
The hasp on the lock box was vandalized and a new sturdier hasp is required.

N/A

The gangway is in fair condition. The decking and expanded metal non-skid are old and future replacement is recommended. Painting the
railings is recommended. The roller bearings require servicing or replacement. The guide rail is in good condition. The expanded aluminum
transition plate has a small area that has broken and requires repair before it becomes a serious hazard.

Float "A" is new and there are no issues to report.

Float "B" is low in the water at the far end and it could be an issue with the flotation or the weight of the anchor chains, however both the
flotation and the anchor require inspection. An underwater inspection would deal with both.
The non-skid surface on the transition plate between floats A & B is flaking off, new surfacing is recommended.

✔ working ✔ good

✔ June 2023

> Inspection of the electrical conduit running from the shore to the panel is recommended. Is this a live feed or is it
overhead?
> The vandalized hasp on the lock box requires replacement with a heavier hasp.
> The gangway decking and the expanded metal non-skid are old and replacement is recommended.
> The roller bearings require service or replacement.
> There is a broken area on the expanded metal gangway transition plate that requires repair before it becomes a
hazard.
> Inspection (underwater) of the flotation and the anchor chains at the end of "B" float is required.
> Resurfacing the non-skid surface on the metal transition plate between floats A & B is recommended.

11-Apr-2023
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