






DECEMBER						
S	M	T	W	T	F	S
Updated: December 23, 2015, 3:00pm		1 8-10am TOP meeting Closed (conf. call) Tech Memo 3 DRAFT  MOE meeting	2 CALWMC meeting TOP comments on Tech Memo 3 DRAFT → Urban Systems 4:30pm: TOP Report deadline for CALWMC meeting	3	4 12 noon: Tech Memo 3 DRAFT → CALWMC agenda deadline Press Release	5
6	7 TOP comments on Tech Memo 3 R1 → Urban Systems	8 8-10am TOP meeting (conf. call) Tech Memo 3 R1 	9 CALWMC meeting: Tech Memo 3 DRAFT BOARD meeting Follow up on info meeting requests	10	11	12
13	14	15 8-10am TOP meeting (conf. call) 	16	17 Westside and Eastside distributed sites review Dec. 17 – Jan. 8 (Urban Systems) →	18	19
20	21	22	23	24	25 CHRISTMAS DAY	26 →
27	28 STAT HOLIDAY	29 TOP/Urban Systems – NORAM site visit Tech Memo 3 Revision 2 costing breakdown → TOP →	30	31		

JANUARY						
S	M	T	W	T	F	S
					1 STAT HOLIDAY	2
3	4	5 8-10am TOP meeting (conf. call) 	6 Eastside Select Committee 4:30pm: TOP Report #7 deadline for CALWMC meeting	7 TOP comments on Tech Memo 3 Revision 2 costing breakdown to Urban Systems	8 12 noon: Tech Memo 3 Revision 2 DRAFT & Alternate Sites Report → CALWMC agenda deadline Media Release Westside Select Committee (TBC) Tech Memo 3 Revision 2 DRAFT & Alternate Sites Report → TOP →	9
10	11 9am-4pm TOP meeting in person	12 9am-4pm TOP meeting in person	13 CALWMC Meeting Tech Memo 3 Revision 2 DRAFT Alternate Sites Report Approval of solutions sets and costing analysis for public consultation TOP Report #7 CRD Staff Response to Action List BOARD Meeting	14 Public Consultation Jan. 14 – Feb. 1 →	15 TOP comments on Tech Memo 3 Revision 2 DRAFT Alternate Sites Report → Urban Systems	16
17	18 Tech Memo 3 Revision 2 FINAL with alternate sites refined → TOP →	19	20	21	22 12 noon: Tech Memo 3 Revision 2 with alternate sites refined FINAL TOP Report #8 → CALWMC agenda deadline TOP comments on Tech Memo 3 Revision 2 FINAL with alternate sites refined → Urban Systems →	23
24	25	26 8-10am TOP meeting (conf. call) 	27 CALWMC Meeting Tech Memo 3 Revision 2 with alternate sites refined FINAL TOP Report #8 →	28	29	30
31						

FEBRUARY						
S	M	T	W	T	F	S
	1 Tech Memo 4 DRAFT → TOP Public Consultation Concludes	2 TCAC (TBC)	3 Public Consultation Report Deadline TOP comments on Tech Memo 4 DRAFT → 4:30pm: TOP Report #9 deadline for CALWMC meeting	4	5 12 noon: Tech Memo 4 FINAL → CALWMC & Board agenda deadline	6
7	8	9 9am-4pm TOP meeting in person	10 CALWMC Meeting Tech Memo 4 FINAL TOP Report #9 BOARD Meeting Approval of final solution set and Draft Amendment 10	11	12	13
14	15	16	17	18	19 12 noon: CALWMC agenda deadline	20
21	22	23	24 CALWMC Meeting	25	26	27
28	29					

MARCH						
S	M	T	W	T	F	S
		1 TCAC (TBC)	2	3	4 12 noon: Final Solution Approval Amendment 10 DRAFT for MOE conditional approval → CALWMC agenda deadline	5
6	7	8	9 CALWMC Meeting Board Meeting Submission to 3P Canada with MOE conditional approval	10	11	12
13	14	15	16	17	18 12 noon: CALWMC agenda deadline	19
20	21	22	23 CALWMC meeting	24	25	26
27	28	29	30	31 FINAL Submission to 3P Canada		