

## CLOVER FORCEMAIN CONSTRUCTION TIMING AND TRACKING

### ➔ WORK COMPLETED

- |   |   |
|---|---|
| ➊ <b>NIAGARA TO DOCK</b><br>Started Jan 2019  | ➋ <b>DOUGLAS STREET INTERSECTION</b><br>Summer 2019 |
| ➌ <b>DOCK TO LEWIS</b><br>Winter 2019         | ➍ <b>DOUGLAS TO COOK</b><br>Summer 2019             |
| ➎ <b>LEWIS TO GOVERNMENT</b><br>Spring 2019   | ➏ <b>COOK TO CLOVER</b><br>Started Jan 2019         |
| ➐ <b>GOVERNMENT TO DOUGLAS</b><br>Summer 2019 |   |

