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 Report #EWW 10-51 
 
 

REPORT TO CORE AREA LIQUID WASTE MANAGEMENT COMMITTEE 
MEETING OF WEDNESDAY 23 JUNE 2010 

 
 
 
SUBJECT DRAFT AMENDMENT NO. 8 TO THE CORE AREA LIQUID WASTE MANAGEMENT 

PLAN – CORE AREA WASTEWATER TREATMENT PROGRAM 
 
 
PURPOSE 
 
To seek approval from the Core Area Liquid Waste Management Committee (CALWMC) for the draft 
Amendment No. 8 to the Core Area Liquid Waste Management Plan (LWMP) that is to be forwarded to 
the Minister of Environment by the end of June 2010. 
 
BACKGROUND 
 
The Minister of Environment, in his letter dated 09 February 2010 responding to the LWMP Amendment 
No. 7, directed that a further amendment be submitted by 30 June 2010 with additional information on a 
number of items. 
 
These items have now been addressed and a draft cover letter to the minister is provided as Appendix A.  
A draft of the required LWMP amendment, Amendment No. 8 is provided as Appendix B.  The 
Amendment is supported by nine appendices comprised of documents which, in many cases, have been 
previously provided to the CALWMC.  Copies of any of these documents are available to the CALWMC 
members upon request. 
  
Amendment No. 8 modifies and supplements the contents of Amendment No. 7 and responds to the 
seven requirements in the minister’s letter as follows: 
 
1. Identify the site(s) for treatment of Westshore wastewater 
 

A site was identified for a wastewater treatment plant on the Westshore on Wishart Road in 
Colwood, adjacent to the Colwood City Hall.  The site was evaluated through an environmental 
impact study (EIS) and a public consultation process was conducted, as described in Sections 8 
and 10 of the amendment.  It was concluded, however, that a treatment plant at this location 
could be deferred to a second phase of the project when capacity at the McLoughlin plant is no 
longer sufficient to accommodate growth on the Westshore.  The EIS and public consultation 
reports referred to above are available on request. 

 
2. Identify site(s) for biosolids processing 
 

Two sites have been evaluated for biosolids processing, one at Upper Victoria Harbour and one 
at Hartland landfill.  As agreement could not be reached regarding the acquisition of the Upper 
Victoria Harbour site, Hartland landfill continues to be the proposed site for biosolids processing. 

 
3. Environmental impact studies for the selected sewage treatment facility sites 
 

An EIS has been completed for the proposed treatment facilities at McLoughlin Point and 
Hartland landfill.  The EIS is appended to Section 8 of the amendment and is attached to this staff 
report as Appendix C. 
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4. A progress report on marine environmental impact assessment work carried out on the selected 
new outfall locations 

 
Section 9 of the amendment includes an update on the marine environmental impact assessment 
work being carried out on potential outfall locations at the Westshore and Saanich East.  This 
work is being modified to take account of the deferment of treatment plants at these locations. 

 
5. The final draft operational certificates for selected sewage treatment facilities 
 

A draft operational certificate for the selected sewage treatment facility at McLoughlin Point is 
provided in Section 12 of the amendment. 

 
6. An updated public and First Nations consultation summary report 
 

The requested report is provided in Section 10 of the amendment and in Appendix H to 
Section 10. 

 
7. A copy of the business case, submitted by the CRD to the Ministry of Community and Rural 

Development, including the results of the assessment of public/private partnerships and 
procurement details 

 
As indicated in Section 11, the business case in support of the application for provincial funding was 
submitted to the Honourable Bill Bennet, Minister of Community and Rural Development (MCRD), on 31 
March 2010.  A copy of the business case was also provided to the Honourable Barry Penner, Minister of 
Environment.  The CRD will provide the MCRD with an amendment to that business case, to reflect the 
updated information provided in the LWMP Amendment No. 8. 
 
The minister’s letter also requested the CRD to “reconsider the opportunities to beneficially use biosolids 
as a fertilizer and soil amendment product” and to “develop an emergency contingency plan to handle 
biosolids".  As Amendment No. 7 contained a commitment to complete and submit to the ministry by the 
end of 2010 a “Resource Recovery and Use Plan”, it is proposed to respond to the above request in that 
document. 
 
The minister also noted the need for “investigating priorities and opportunities to phase the project 
components".  This is addressed in Amendment No. 8 as follows: 
 
Clover Point Wet Weather Treatment Plant 
 
CRD staff carried out a comprehensive review of the benefits and costs of a wet weather treatment plant 
at Clover Point.  The main finding was that, by diverting flows of up to three times the average dry flow 
from Clover Point to McLoughlin Point for treatment, the annual solids loading discharged at Clover Point 
would be reduced by about 99%.  It was therefore concluded that a Clover Point wet weather treatment 
plant that would remove the last 1% loading, at a capital cost of $27 million and an annual operating cost 
of $600,000, would not provide good value for money.  Amendment No. 8 therefore removes from the 
LWMP the commitment to provide a wet weather treatment plant at Clover Point until such time as there 
is a demonstrated environmental need for this facility. 
 
Westshore Treatment Plant at Wishart Road in Colwood 
 
Amendment No. 7 proposed construction of a treatment plant in the Westshore.  Subsequently, CRD staff 
worked with Colwood and Langford to determine the location and required size of such a treatment plant.  
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It was concluded that the plant should be at Wishart Road in Colwood and have a capacity of 7 ML/d with 
an additional 7 ML/d capacity to be provided at the proposed central treatment plant at McLoughlin Point.  
Further analysis has concluded that the McLoughlin plant can be modified to provide sufficient capacity to 
accommodate all sewage generated on the Westshore until about 2030, depending on the population 
growth rate, the rate at which existing homes and businesses are connected to the sewer system and the 
rate at which per capita water consumption continues to decline. 
 
Saanich East-North Oak Bay Treatment Plant 
 
Amendment No. 7 proposed construction of a treatment plant at Saanich East-North Oak Bay.  Further 
analysis has concluded that the McLoughlin Plant can be modified to provide sufficient capacity to 
accommodate all sewage generated in Saanich East for the foreseeable future.  However, wet weather 
flow attenuation tanks will be required at this location to ensure the transmission of all Saanich East flows 
to McLoughlin Point for treatment. 
 
FINANCIAL IMPLICATIONS 
 
The estimated capital cost of implementing the commitments outlined in draft Amendment No. 8 is 
$782,685,800 (actual estimated cost at time of construction).  One-third funding is expected from both the 
provincial and federal governments to help fund the capital costs of the project.  The estimated annual 
operational and maintenance cost for the proposed work is $14,571,200 (2009 dollars).  The estimated 
annual cost per household varies among municipalities from $210 to $500. 
 
ALTERNATIVES 
 
1. That the CALWMC recommend to the Board that the cover letter to the Minister of Environment 

(Appendix A) and the draft Amendment No. 8 to the Core Area Liquid Waste Management Plan 
(Appendix B) be approved and submitted to the Minister of Environment. 

 
2. That the CALWMC request changes to draft Amendment No. 8 to the LWMP prior to forwarding it 

to the Board for approval and submission to the Minister of Environment. 
 
SUMMARY 
 
The Minister of Environment, in a letter dated 09 February 2010, directed the CRD to submit an 
amendment to the Core Area Liquid Waste Management Plan by the end of June 2010 to address a 
number of outstanding issues related to the Core Area Wastewater Treatment Program.  In response to 
this, a draft Amendment No. 8 has been completed (Appendix B) along with a cover letter to the minister 
(Appendix A) which addresses the issues raised in the minister’s letter.  This amendment continues the 
CRD’s commitment to provide secondary treatment to serve the core area and Westshore by the end of 
2016. 
 
RECOMMENDATIONS 
 
That the Core Area Liquid Waste Management Committee: 
 
1. Recommend to the Board that the cover letter to the Minister of Environment (Appendix A) and 

the draft Amendment No. 8 to the Core Area Liquid Waste Management Plan (Appendix B) be 
approved and forwarded to the Minister of Environment for approval. 
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2. Authorize staff to continue to explore options to further improve the proposed system 
configuration to ensure that it is the most cost effective solution that will meet environmental and 
social needs and comply with provincial and federal regulations; and 

 
3. Receive for information Appendix C, the Westland Resource Group report, Environmental Impact 

Study, Core Area Wastewater Treatment Facilities, Terrestrial Environment, McLoughlin Hartland 
Facilities, June 2010, to be forwarded to the Minister of Environment with Amendment No. 8. 

 
 
 
 
 
 
    
J.A. (Jack) Hull, MBA, PEng Larisa Hutcheson, PEng 
General Manager, Integrated Water Services General Manager, Environmental Sustainability 
 Concurrence 
 
 
 
   
 Kelly Daniels 
 CAO Concurrence  
 
 
COMMENTS 
 
 
 
 
 
 
SM:hr:jta 
Attachments:  3 
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_____ June 2010 
 
 
 
The Honourable Barry Penner 
Minister of Environment 
PO Box 9047 Stn Prov Govt 
Victoria, BC  V9W 9E2 
 
 
Dear Minister Penner: 
 
RE: CAPITAL REGIONAL DISTRICT CORE AREA LIQUID WASTE MANAGEMENT PLAN – 

AMENDMENT NO. 8 
 
 
On behalf of the Capital Regional District (CRD) it is my pleasure to submit Amendment No. 8 (binder 
attached) to the Core Area Liquid Waste Management Plan.  Amendment No. 8 builds on information 
submitted to you in Amendment No. 7 and addresses all of the issues raised in your letter dated 09 
February 2010, including the following: 
 
1. Identify the site(s) for treatment of Westshore wastewater 

 
A site was identified for a wastewater treatment plant on the Westshore on Wishart Road in 
Colwood, adjacent to the Colwood City Hall.  The site was evaluated through an environmental 
impact study (EIS) and a public consultation process was conducted, as described in Sections 8 
and 10 of the Amendment.  It was concluded, however, that a treatment plant at this location 
could be deferred to a second phase of the project when capacity at the McLoughlin plant was no 
longer sufficient to accommodate growth on the Westshore.  The EIS and public consultation 
reports referred to above are available on request.  

 
2. Identify site(s) for biosolids processing 

 
Two sites have been evaluated for biosolids processing, one at upper Victoria Harbor and one at 
Hartland landfill.  As agreement could not be reached regarding the acquisition of the Upper 
Victoria Harbour site, Hartland landfill continues to be the proposed site for biosolids processing.  
An environmental impact study for the proposed McLoughlin Point treatment plant and Hartland 
biosolids processing facility is appended to Section 8 of the Amendment. 
 

3. Environmental impact studies for the selected sewage treatment facility sites 
 

An environmental impact study (EIS) has been completed for the proposed facilities at 
McLoughlin Point and Hartland landfill and the EIS document is appended to Section 8 of the 
Amendment. 

 
4. A progress report on marine environmental impact assessment work carried out on the selected 

new outfall locations 
 
Section 9 of the Amendment includes an update on the marine environmental impact assessment 
work being carried out on potential outfall locations at the Westshore and Saanich East.  This 
work is being modified to take account of the deferment of treatment plants at these locations. 
 
 

APPENDIX A
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5. The final draft operational certificates for selected sewage treatment facilities 

 
A draft operational certificate for the selected sewage treatment facility at McLoughlin Point is 
provided in Section 12 of this Amendment. 

 
6. An updated public and First Nations consultation summary report 

 
The requested report is provided in Section 10 and in Appendix H to Section 10. 

 
7. A copy of the business case, submitted by the CRD to the Ministry of Community and Rural 

Development, including the results of the assessment of public/private partnerships and 
procurement details 
 
As indicated in Section 11, the business case in support of the application for provincial funding 
was submitted to the Honourable Bill Bennet, Minister of Community and Rural Development on 
31 March 2010.  A copy of the business case was also provided to the Honourable Barry Penner, 
Minister of Environment. A revision to the provincial business case is currently being prepared to 
incorporate the changes resulting from Amendment No. 8. 

 
Your letter also requested the CRD to “reconsider the opportunities to beneficially use biosolids as a 
fertilizer and soil amendment product” and to “develop an emergency contingency plan to handle 
biosolids.”  As Amendment No. 7 contained a commitment to complete and submit to the ministry by the 
end of 2010 a “Resource Recovery and Use Plan” it is proposed to respond to the above request in this 
document.   
 
You also noted the need for “investigating priorities and opportunities to phase the project components.”  
This is addressed in Amendment No. 8 as follows: 
 
Clover Point Wet Weather Treatment Plant 
 
Stantec Consulting Ltd. carried out a comprehensive review of the benefits and costs of a wet weather 
treatment plant at Clover Point.  The main finding was that, by diverting flows of up to 3 times the average 
dry flow from Clover Point to McLoughlin Point for treatment, the annual solids loading discharged at 
Clover Point would be reduced by about 99%.  It was therefore concluded that a Clover Point wet weather 
treatment plant that would remove the last 1% loading at a capital cost of $27 million and an annual 
operating cost of $600,000 would not provide good value for money.  Amendment No. 8 therefore 
removes from the LWMP the commitment to provide a wet weather treatment plant at Clover Point until 
such time as there is a demonstrated environmental need for this facility  
 
Westshore Treatment Plant at Wishart Road in Colwood 
 
Amendment No. 7 proposed construction of a treatment plant in the Westshore.  Subsequently CRD staff 
worked with Colwood and Langford to determine the location and required size of such a treatment plant.  
It was concluded that the plant should be at Wishart Road in Colwood and have a capacity of 7 ML/d with 
an additional 7 ML/d capacity to be provided at the proposed central treatment plant at McLoughlin Point.  
Further analysis has concluded that the McLoughlin plant can be modified to provide sufficient capacity to 
accommodate all sewage generated on the Westshore until about 2030, depending on the population 
growth rate, the rate at which existing homes and businesses are connected to the sewer system and the 
rate at which per-capita water consumption continues to decline. 
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Saanich East-North Oak Bay Treatment Plant 
 
Amendment No. 7 proposed construction of a treatment plant at Saanich East-North Oak Bay. Further 
analysis has concluded that the McLoughlin Plant can be modified to provide sufficient capacity to 
accommodate all sewage generated in Saanich East for the foreseeable future. However, wet weather 
flow attenuation tanks will be required at this location to ensure the transmission of all Saanich East flows 
to McLoughlin Point for treatment. 
 
In summary, the system configuration proposed in Amendment No. 8 includes a treatment plant at 
McLoughlin Point with biosolids processing at Hartland landfill.  This configuration results in a reduced 
system capital cost of $782,685,800 and a reduced annual operating cost of $14,571,200. 
 
The CRD remains committed to pursuing the following project goals: 
 
• Meet the regulatory requirements for wastewater treatment. 
• Optimize the beneficial reuse of resources and the integration of solid and liquid waste planning. 
• Ensure that all sludge generated by the proposed facilities is appropriately treated and managed in 

accordance with the Municipal Sewage Regulation and the Organic Matter Recycling Regulation. 
• Implement a strategy for the management of wet weather flows that includes a cost effective 

combination of flow reduction, storage and treatment. 
• Minimize the total project cost to taxpayers. 
• Aggressively pursue opportunities to minimize the generation of greenhouse gases and achieve a 

net negative carbon footprint for the entire system. 
• Complete all works by the end of 2016 on the premise of one-third capital funding of eligible costs 

from both the federal and provincial governments. 
 

The CRD will continue to explore options to further improve the proposed system configuration to ensure 
that it is the most cost effective solution that will meet environmental and social needs and comply with 
provincial and federal regulations. 
 
In the meantime, your approval of Amendment No. 8 to the Capital Regional District Core Area Liquid 
Waste Management Plan would be appreciated. 
 
Should you or your ministry staff have any questions about the attached documents, please have your 
staff contact Jack Hull, General Manager, Integrated Water Services by telephone at 250-360-3092 or by 
e-mail at jhull@crd.bc.ca .   
 
Yours sincerely, 
 
 
 
 
 
Geoff Young 
Board Chair 
 
 
Attachments: 1 
 
cc: CRD Board of Directors 
 Honourable Bill Bennett, Minister of Community and Rural Development 
 Randy Alexander, Regional Environmental Protection Manager, Ministry of Environment 
 Kelly Daniels, Chief Administrative Officer, CRD 
 Jack Hull, General Manager, Integrated Water Services, CRD 
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CAPITAL REGIONAL DISTRICT 
Core Area Liquid Waste Management Plan 

 
AMENDMENT NO. 8 

 
As Approved by the Minister on   

 
 

SUBJECT:  CORE AREA WASTEWATER TREATMENT PROGRAM 
 

TYPE OF AMENDMENT:  MINISTER DIRECTED 
 
PURPOSE 
 
To submit a Liquid Waste Management Plan Amendment by the end of June 2010 that will substantially 
comply with the Minister of Environment’s direction as set out in his letter dated 09 February 2010.    
 
AMENDMENT 
 
The following Amendment No. 8 modifies and supplements the contents of Amendment No. 7 regarding 
the proposed system configuration.   
 
AMENDMENT APPROVALS 
 
Capital Regional District Board Approval June 2010  
 
Ministry of Environment Approval 2010 
 

Appendix B
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CAPITAL REGIONAL DISTRICT 
CORE AREA LIQUID WASTE MANAGEMENT PLAN 

 
AMENDMENT NO. 8  

 
TABLE OF CONTENTS 

 
 
 
Section 1 Introduction and Background  
 (replaces chapters 1, 2 and 3 in existing Plan) 1.1 
 
Section 2 Existing Wastewater Infrastructure (replaces chapter 4) 2.1 
 
Section 3 Onsite Systems (replaces chapter 15) 3.1 
 
Section 4 Populations, Population Equivalents, Infiltration and Inflow,  
 Water Conservation and Design Wastewater Flows (replaces chapter 5) 4.1 
 
Section 5 Management of Infiltration and Inflow and Control of  
 Wastewater Overflows (replaces chapters 8 and 13) 5.1 
 
Section 6 Proposed System Configuration and Biosolids  
 Management Plan (replaces chapter 14) 6.1 
 
Section 7 Sustainability, Resource Recovery, Carbon Footprint  
 and Greenhouse Gas Reduction  7.1 
 
Section 8 Siting Studies, Terrestrial Environmental Impact Studies,  
 and Environmental and Social Reviews of Treatment 
 Plant Sites and Ancillary Facilities 8.1 
 
Section 9 Wastewater and Marine Environment Program: Capital Regional District  
 Core Area Outfalls (replaces chapter 9) 9.1 
 
Section 10 Public and First Nations Consultation and Engagement 10.1 
 
Section 11 Costs, Cost Sharing, Funding and Costs per User  
 (replaces chapter 17) 11.1 
 
Section 12 Draft Operational Certificate - McLoughlin Point Treatment Plant and Outfall 
 
Section 13 Preliminary Program Schedule 
 
 



 

Core Area Liquid Waste Management Plan, Amendment No. 8  Index 
June 2010  

CAPITAL REGIONAL DISTRICT 
CORE AREA LIQUID WASTE MANAGEMENT PLAN 

 
AMENDMENT NO. 8 

 
LIST OF APPENDICES AND SUPPORTING DOCUMENTS 

 
Most appendices have been provided previously to the CALWMC and are posted at 

www.wastewatermadeclear.ca. Hard copies are available upon request. 
 

Once submitted to the minister, all documents will be available at www.wastewatermadeclear.ca. 
 

 
Appendix A –to Section 3 
1. Bylaw No. 3478, A bylaw to establish a service to develop and implement a management 

program for onsite sewage systems. 
2.  Bylaw No. 3479, A bylaw to regulate the maintenance of onsite sewage systems in the Capital 

Regional District 
 
Appendix B –  to Section 4 
 Stantec Consulting Ltd,”CRD Core Area Waste Management Program Design Flows and Loads”, 

May 2010. 
 
Appendix C –  to Section 5  
 Excerpt from the Capital Regional District Core Area Liquid Waste Management Plan, Sanitary 

Sewer Overflow Management Plan, June 2008.  
 
Appendix D –  to Section 6  
  Stantec Consulting Ltd., Core Area Liquid Waste Management Program – Management of Wet 

Weather Flow at Clover Point, May 2010. 
 

Appendix E –  to Section 7  
  Stantec Consulting Ltd., Core Area Wastewater Treatment Project – Feasibility Study for Heat 

Recovery for James Bay and Downtown Victoria, January 2010.  
 
Appendix F –  to Section 8 
  Westland Resource Group, Environmental Impact Study of Core Area Wastewater Treatment 

Facilities: Terrestrial Environment Part 2–McLoughlin Point/Hartland Landfill Facilities, June 2010. 
 
Appendix G - to Section 9 

Golder (2010) Summer 2009 Water Quality Survey Baseline Monitoring at Proposed Finnerty 
Cove Outfall Study Area: Data Report, submitted to the CRD by Golder Associates Ltd., Burnaby, 
BC Project # 09-0028, January 19, 2010. 

 
Appendix H - to Section 10 
1. CRD Staff Report to the Core Area Liquid Waste Management Committee, Public Consultation 

Update on Site Selection for a Wastewater Treatment Facility, 12 May 2010 
2. CRD staff report to the CALWMC, Update on Public Participation Program – Core Area 

Wastewater Treatment Program, 24 March 2010. 
3. Postings on wastewatermadeclear.ca of educational meetings, public forums and feedback 

opportunities. 
4. Update on First Nations Consultation and Engagement, June 2010. 
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Appendix I - to Section 11 

Letter from Capital Regional District Board Chair Geoff Young to the Honourable Bill Bennett 
regarding the “Business Case in Support of the Application for Provincial Funding, Capital 
Regional District Core Area and West Shore Wastewater Treatment Program”, 31 March 2010. 

 
Referenced Documents (submitted previously) – Referenced in Section 9 
 
1. Golder (2009a) Capital Regional District Wastewater Treatment Plant Discharge Stage 1 

Environmental Impact Study.  March 27, 2009. 
2. Golder (2009b) Spring 2009 Water Quality Monitoring Survey for Baseline Monitoring at 

Proposed Outfall Study Areas Located in Finnerty Cove and Albert Head: Data Report.    August 
13, 2009. 

3. WorleyParsons (2009) CRD Core Area Wastewater Treatment Pre-Discharge Monitoring 
Program (Technical Proposal Work Plan).  September 1, 2009 

 
 
Once submitted to the minister, all appendices and supporting documents will be available at 
www.wastewatermadeclear.ca. 
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CAPITAL REGIONAL DISTRICT 
CORE AREA LIQUID WASTE MANAGEMENT PLAN 

 
AMENDMENT NO. 8 

 
SECTION 1 

(Modifies Section 1 in Amendment No. 7) 
 
 

INTRODUCTION AND BACKGROUND 
 

(REPLACES CHAPTERS 1, 2 AND 3 IN THE EXISTING PLAN) 
 
 
INTRODUCTION 
 
The Capital Regional District (CRD) provides wastewater management to residential, commercial, 
industrial and institutional customers, equivalent to a population of approximately 330,000 persons 
distributed throughout the Core Area and Westshore communities.  These communities include the cities 
of Victoria, Langford and Colwood, the districts of Oak Bay and Saanich, the Township of Esquimalt and 
the Town of View Royal.   
 
In 2006, the CRD commenced the planning for the expansion and upgrading of the wastewater 
management system with the principal goal of moving from the existing preliminary level of treatment to 
secondary treatment.  A consulting engineering team, composed of Associated Engineering, CH2M HILL 
and Kerr Wood Leidal Associates, was engaged to assist the CRD in the planning and initial decision-
making.  Following the original phase of planning (termed the decision process), completed in June 2007, 
the CRD adopted a direction that would see the Core Area and Westshore communities move towards a 
distributed wastewater management strategy.   
 
In February 2008, the CRD extended the consultant team’s scope of work to undertake the conceptual 
planning under the program development phase for the distributed wastewater management strategy.  
The consultant team prepared a series of discussion papers on various technical aspects of the planning 
and developed a series of options that covered a range of wastewater management strategies.  The 
options were discussed and debated by the Core Area Liquid Management Committee (CALWMC), 
culminating in a decision on 2 June 2009 on a preferred wastewater management strategy. 
 
The Wastewater Treatment Program (the Program) then moved into the second part of the development 
phase.  The CRD engaged Stantec Consulting Ltd. with Brown and Caldwell to assist with this phase of 
the work, which included tasks such as the following: 
 
• Analysis of three options for system configuration (Options 1A, 1B and 1C). The resulting report 

was titled Core Area Wastewater Treatment, Assessment of Wastewater Treatment Options 1A, 
1B and 1C. 

• Development of a biosolids management plan.  The resulting plan was titled Core Area 
Wastewater Program, Biosolids Management Plan. 

 
Other specialized consultants were engaged to assist with various aspects of the project, including the 
following: 
 
• Kerr Wood Leidal and Associates carried out extensive flow modelling and analysis work to 

develop preliminary design flows for the proposed works. 
• Westland Resource Group carried out siting studies, terrestrial environmental impact studies, and 

environmental and social reviews of proposed treatment plant sites and ancillary facilities. 
• Golder Associates Ltd. was retained to carry out the Stage 1 environmental impact study and  
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pre-discharge monitoring work at the anticipated marine outfall locations (Finnerty Cove, servicing 
the Saanich East-North Oak Bay and Albert Head, servicing the Westshore).  The resulting 
reports were provided to the Ministry of Environment in 2009.  Further information on this work is 
provided in Section 9. 

 
• WorleyParsons was retained to complete the pre-discharge monitoring work for the outfalls 

referred to above.  This work  provides the basis for the Stage 2 environmental impact study.    
Further information is provided in Section 9. 

 
• Ernst & Young Orenda Corporate Finance Inc. was retained in 2007 to assist with reviewing 

procurement options, governance issues, funding options, risk analysis and market sounding.  
Some of this work (market sounding and procurement analysis) was submitted to the Ministry of 
Environment in 2009.  Ernst & Young’s final report  was submitted to the Ministry of Environment 
and the Ministry of Community and Rural Development in April 2010. 

 
Starting early in this wastewater treatment program, the CRD carried out an extensive community 
engagement process with the public, First Nations and stakeholder groups.  Much of this has been 
documented and submitted to the Ministry of Environment with previous progress reports and 
amendments.  Substantial additional documentation, particularly in relation to treatment plant siting, is 
provided in Appendix H in support of Section 10 of this Amendment. 
 
THE PROPOSED SYSTEM CONFIGURATION 
 
The proposed system configuration is outlined in the commitments contained in sections 6 and 7 of this 
amendment and illustrated in figure 6.1A of section 6 (page 6.3). 
 
All flows up to two times the average dry weather flow (ADWF) will receive secondary treatment as 
required by the Municipal Sewage Regulation and all systems will be in operation by the end of 2016. 
 
Wet weather flows up to four times ADWF from the Macaulay Point tributary area will receive the 
equivalent of  primary treatment and any flows over this level will be screened prior to discharge. The 
infiltration and inflow program, as described in section 5, is designed to reduce wet weather flows to less 
than four times ADWF by 2030, thereby ensuring that after 2030, all flows from this system will receive at 
least primary treatment. 
 
As indicated in figure 6.1A, a 12,000m3 wet weather flow attenuation tank will be constructed at Arbutus 
Road in Saanich. 
 
At Clover Point, a pump station will divert  up to three  times ADWF via a forcemain to McLoughlin Point 
in Esquimalt for secondary treatment. This will reduce the total suspended solids load being discharged at 
Clover Point by about 99%. Any remaining wet weather flows at Clover Point will receive fine screening 
prior to discharging through the Clover Point outfall. By 2030, flows above four times ADWF are expected 
to be eliminated.  
 
At McLoughlin Point, the flows diverted from Clover point will be added to flows from the north west trunk 
and given secondary treatment for flows up to two times ADWF. The flows treated at this location will 
have originated in Oak Bay, Saanich, Victoria, Esquimalt, Colwood, Langford, and View Royal. Wet 
weather flows up to four times ADWF will be given primary treatment and any flows above this level will 
be screened until 2030, by which time such excess flows are expected to be eliminated. 
 
Existing raw sewage screening will be retained at Clover Point and Macaulay Point pump stations and grit 
removal facilities will be added at both locations. 
 
A new outfall will also be provided adjacent to the existing Macaulay Point outfall to discharge treated 
effluent at least 1.6 kilometres offshore from the McLoughlin treatment plant. Biosolids from the 
McLoughlin plant will be pumped to Hartland landfill for processing. Processing will include thermophilic 
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anaerobic digestion, dewatering, drying and transport to markets. Markets are expected to include fuel for 
cement kilns, paper mills and other energy-using facilities.  
 
CURRENT PLAN AND AMENDMENTS 
 
The Minister of Environment (the Minister) approved the original Core Area Liquid Waste Management 
Plan (the Plan) on 26 March 2003.  Since that time, the Plan has had the following amendments: 
 
Amendment No. 1 Macaulay Point Outfalls Seafloor Trigger (approved 15 August 2003) 
Amendment No. 2 Amendment Process (submitted June 2004, not approved) 
Amendment No. 3 Reporting and Compliance Dates (approved 18 October 2005) 
Amendment No. 4 Chapters 16 and 17 (approved 18 October 2005) 
Amendment No. 5 Provision for Dockside Green development (approved 11 April 2007) 
Amendment No. 6 Wastewater Treatment Strategy, Cost and Schedule (submitted June 2007. The 

Minister in his letter dated 14 December 2007 approved the proposed treatment 
schedule). 

Amendment No. 7 Core Area Wastewater Treatment Program (Approved 09 February 2010) 
 
Amendment No. 8 modifies and supplements the contents of Amendment No. 7 regarding the proposed 
system configuration. 
 
MINISTER OF ENVIRONMENT REQUIREMENTS 
 
The Minister, in his letter dated 21 July 2006, directed the Capital Regional District (CRD) to amend its 
Liquid Waste Management Plan to include a fixed schedule for the provision of sewage treatment and 
provide information on the proposed type, number and location of treatment facilities along with a cost 
estimate for completing the required works. Much of this information has already been provided in 
Amendments No. 6 and 7. 
 
In his letter dated  09 February 2010, the Minister directed that a further Plan amendment be submitted 
by 30 June 2010  and that it include the following: 
 
1. Identify site(s) for treatment of Westshore wastewater; 
2. Identify site(s) for biosolids processing; 
3. The environmental impact studies for the selected sewage treatment facility sites; 
4. A progress report on marine environmental impact assessment work carried out on the selected 

new outfall locations; 
5. The final draft operational certificates for selected sewage treatment facilities; 
6. An updated public and First nations consultation summary report; and 
7. A copy of the business case, submitted by the CRD to the Ministry of Community and Rural 

Development including the results of the assessment of public/private partnerships and 
procurement details. 

 
The primary purpose of Amendment No. 8 is to address these seven requirements as listed in the 
Minister’s letter dated 09 February 2010 and to incorporate any proposed changes to the system 
configuration. 
 
PORTIONS OF PLAN EXCLUDED FROM AMENDMENT NO. 8 
 
Amendment No. 8 does not amend the following plan chapters and operating certificate: 
 
Chapter 6 Program Overview 
Chapter 7 Source Control 
Chapter 10 Stormwater Quality Management 
Chapter 11 Harbours Environmental Action 
Chapter 12 Management of Trucked Liquid Waste 
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Chapter 16 Trunk Sewer System Infrastructure Upgrading 
Operational Certificate ME-18363 – Dockside Green (Victoria) Society 
 
Some or all of the above chapters will be the subject of a subsequent amendment.   
 
PLAN AREA 
 
The Plan area, shown on Figure 1.1 (page 1.5), includes the municipalities of Colwood, Esquimalt, 
Langford, Oak Bay, Saanich, Victoria and View Royal. 
 
AREAS SERVED BY MUNICIPAL COLLECTION SYSTEMS AND SPECIFIC PRIVATE COLLECTION 
SYSTEMS 
 
The municipalities of Esquimalt, Oak Bay and Victoria are fully served by sewers.  The majority of 
properties in View Royal have sewers but a few still remain outside of the service area. 
 
A large, predominantly rural area of Saanich is outside of the sewerage service area. 
 
Increasing areas of Colwood and Langford are served by sewers, with plans for further expansion.  In the 
long term, both municipalities are expected to be fully served by sewers. 
 
The Dockside Green sewerage area, between the Johnson St. and Point Ellice bridges in Victoria, has its 
own collection system, sewage treatment plant and point of discharge to the harbour near Point Ellice 
Bridge. 
 
It is a requirement of the Dockside Green operational certificate that the sewage treatment facility has 
“provision to be by-passed manually or overflow automatically to the City of Victoria sanitary sewer 
system.” 
 
AREAS NOT SERVED BY MUNICIPAL COLLECTION SYSTEMS 
 
Properties not served by sewers rely on septic tanks or small treatments plants to provide wastewater 
treatment.  These onsite systems primarily rely on tile fields or other distribution methods for ground 
disposal of treated effluent. 
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CAPITAL REGIONAL DISTRICT 
CORE AREA LIQUID WASTE MANAGEMENT PLAN 

 
AMENDMENT NO. 8 

 
SECTION 2 

 
EXISTING WASTEWATER INFRASTRUCTURE 

 
(REPLACES CHAPTER 4 IN THE EXISTING PLAN) 

 
 
 
OVERVIEW 
 
The Capital Regional District (CRD) operates two major trunk sewerage systems in the Liquid Waste 
Management Plan (the Plan) area.  These terminate at the major pump stations, screens and outfalls at 
Clover Point and Macaulay Point.  The trunk systems include several pump stations, minor lift stations 
and wastewater bypass locations, shown on Figure 2.1 (page 2.3). 
 
MUNICIPAL AND REGIONAL RESPONSIBILITY 
 
The roles of the CRD and its municipalities in relation to liquid waste management are complementary.  
The function of sewage collection and conveyance to a CRD trunk line is a municipal responsibility.  
Responsibility for trunk sewers and sewage disposal facilities was assigned to the CRD through the 
original Supplementary Letters Patent issued to the CRD by the Province on 24 October 1975.  The 
Letters Patent had the effect of conferring exclusive jurisdiction on the CRD to construct, operate and 
manage trunk sewers and sewage disposal facilities within the area now included as the service area 
under Liquid Waste Management Core Area and Western Communities Service Establishment Bylaw No. 
1, 1995 (“Bylaw No. 2312”).  The authority of the CRD to operate the trunk sewers and sewage disposal 
facilities, including the responsibility to acquire, design, construct, operate, maintain, renew and 
administer trunk sewers and sewage disposal facilities was a function under the 1975 Supplementary 
Letters Patent and was converted to a service operated under a bylaw through the adoption of Bylaw No. 
2312 on 14 August 2002. 
 
The service operated under Bylaw No. 2312 would encompass energy and resource recovery options 
arising from sewage treatment and disposal, together with all sewage treatment and biosolids 
management processes.  
 
The CRD will consider the potential for partnering agreements between the CRD and one or more public 
authorities or private sector partners where the CRD considers this to be in the public interest to 
contribute to the proper and successful implementation of a plan for sewage treatment and disposal.  Any 
such agreements will be addressed by way of separate amendment to Section 6 of this Plan to 
accommodate these projects.  It further is envisaged that the CRD will continue to fulfill this responsibility 
within the boundaries of the CRD in accordance generally with the principles set out in Section 6 of the 
Plan. 
 
Through Supplementary Letters Patent issued to the CRD on 1 June 1978, the CRD was granted the 
function of septage disposal. 
 
MUNICIPAL SYSTEMS 
 
The age, condition and extent of sewage collection systems vary among municipalities.  Many sewers in 
the inner core, including portions of Victoria, Esquimalt and Oak Bay, date back to the early 1900s.  
Sewers in Saanich are generally much newer, having mainly been installed since the 1960s as a 
consequence of the expansion into the rural areas and away from the city core.  The Town of View 
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Royal's sewer system was constructed in the late 1970s.  Few areas in these core municipalities remain 
unsewered, with the exception of areas of View Royal and rural Saanich.  Substantial areas of Colwood 
and Langford remain unsewered, but plans are in place to extend sewer service to many areas of the 
Westshore by 2030.  The general layout of the existing infrastructure is shown in Figure 2.1.   
 
REGIONAL SYSTEMS 
 
The CRD operates two major regional trunk sewer systems in the study area, terminating at the Clover 
Point and Macaulay Point outfalls.  The various components of the system are described in the following 
sections. 
 
Northwest Trunk Sewer – Macaulay Point Outfall 
 
The northwest trunk sewer serves the Colwood, Esquimalt, Langford and View Royal municipalities, the 
Vic West area of Victoria and most sewered areas of Saanich.  The trunk was completed by the City of 
Victoria in 1917, extending from the Gorge waterway to Macaulay Point.  In order to provide for gravity 
flow, the trunk was tunnelled through rock over much of its length, at depths of up to 15 m.  In the early 
1970s, the sewer was reconstructed along its original route and extended north of Gorge waterway into 
Saanich.  A separate branch was constructed west to serve Esquimalt and View Royal and extended in 
1997 to serve Colwood and Langford. 
 
The construction of the Macaulay Point pump station and outfall in 1971 ended five decades of 
wastewater discharge just off the rocks at Macaulay Point.  The 900 mm diameter Macaulay Point outfall, 
the terminus of the northwest trunk sewer, extends off Macaulay Point a distance of 1.7 km, discharging 
an average annual flow of 44,000 m3 of sewage per day (2008 average) at a depth of 60 metres.  
Wastewater is discharged uniformly through each of 28 ports located along a 135 m long diffuser at the 
end of the outfall.  A 336 m emergency bypass outfall is used when station capacity is exceeded. 
 
The Macaulay Point pump station, located at the head of the outfall, provides the pressure necessary for 
the outfall operation.  In 1989, fine screens were installed in the station to remove sewage solids, plastic, 
and floatable materials larger than 6 mm.  The screenings are transported to Hartland landfill twice 
weekly for disposal.  In 2007 the pump station was provided with standby power to maintain station 
functions during power failure. 
 
The Marigold peak flow storage tank was completed in 2003 to address capacity deficiencies in the 
northwest trunk and to reduce wet weather overflows from that system. 
 
East Coast Trunk Sewers – General 
 
In the past, the conveyance and disposal of wastewater on the south and east coast of the area was 
undertaken on a local basis by the individual municipalities of Oak Bay, Saanich and Victoria.  Parts of 
Victoria's core were serviced by 1895.  Sewage was discharged through a short outfall at Clover Point.  
The northeast trunk sewer, originally discharging at McMicking Point in Oak Bay, is another old system 
dating back to early in the century, jointly constructed by Victoria and Oak Bay.  Saanich sewers, 
constructed to meet housing demand in the Shelbourne and Gordon Head areas in the 1960s and 1970s, 
were either connected to an outfall at Finnerty Cove or diverted to the northeast trunk.  In Oak Bay, 
localized sewer systems discharged to small outfalls at Humber Road and Rutland Avenue in the Uplands 
area and also to small outfalls in the Harling Point area. 
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The CRD, with the cooperation of the municipalities, worked to reduce the number of these individual 
discharge points.  The east coast interceptor trunk sewer eliminated the discharge of sewage at all of the 
locations mentioned, except during periods of heavy rainfall.  Flow from the east coast interceptor is 
pumped to Clover Point where it combines with additional flow from Victoria, and where, in 1980, the 
CRD constructed its second major pump station and deep-water marine outfall serving the Plan area. 
 
East Coast Interceptor Sewer System 
 
The east coast interceptor sewer system was fully operational in January 1992.  The 10 km pipeline 
system intercepts flow from the Finnerty Cove outfall in the District of Saanich, from the Penrhyn lift 
station serving Cadboro Bay in Saanich, from Humber and Rutland outfalls in Oak Bay, and flows from 
Victoria, Oak Bay and Saanich that was previously discharged at McMicking Point.  The Currie Road 
pump station in Oak Bay redirects the wastewater to Clover Point pump station.   
 
The Trent peak flow pump station and forcemain were constructed in 2007 and 2008 to divert peak flows 
away from the overloaded northeast trunk.  The northeast trunk had frequently overflowed unscreened 
sewage into Bowker Creek and into Oak Bay at the Broom Road overflow. 
 
Clover Point Pump Station/Outfall 
 
At Clover Point, as at Macaulay Point, the sewage is screened to exclude objects larger than 6 mm prior 
to discharge to the outfall.  The 1100 mm diameter outfall extends 1.1 km offshore from Clover Point, 
terminating in a diffuser of 196 metres length at a depth of 67 metres.  The average daily sewage flow 
was 50,000 m3 per day in 2008.  The station has standby power to maintain station functions during 
power failure.  A 330 metre emergency bypass outfall is used when station capacity is exceeded. 
 
Septage Disposal 
 
Septage, the waste material removed periodically from residential and commercial septic tanks or sewage 
holding tanks, is discharged to a privately owned and operated septage receiving facility in Langford.  The 
septage is treated at the facility to comply with CRD source control requirements prior to discharge to a 
municipal sewer, which is connected through the northwest trunk sewer system to the Macaulay Point 
outfall. 
 
Federal Systems 
 
The Department of National Defence (DND) operates wastewater collection systems at CFB Esquimalt 
properties (Naval dockyard, Naden area, Work Point barracks) that connect directly to municipal or 
regional sewerage systems.  DND also operates a sewage collection system in Belmont park subdivision 
and for DND operations in the Esquimalt lagoon area.  These systems, which previously incorporated 
septic tank treatment and effluent discharge to a marine outfall at Coburg Peninsula, are now diverted to 
the North West trunk and the Macaulay Point outfall. 
 
In Esquimalt, wastewater collection systems within Songhees Indian Reserve and Esquimalt Indian 
Reserve discharge to municipal or regional sewerage systems. 
 
Private Systems 
 
In addition to the CRD marine discharges at Macaulay Point and Clover Point, the Ministry of 
Environment has issued several permits for sewage discharge within the study area.  These are primarily 
for ground discharge of effluent in quantities in excess of 22,730 litres per day following treatment in 
septic tanks or secondary treatment plants and serve subdivisions, schools, golf course clubhouses and 
hospitals.  Since the extension of the trunk sewer system into Colwood and Langford, many of these are 
now connected to sewers.   
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The Dockside Green development has its own sewage collection system, sewage treatment plant and 
point of discharge to the harbour.  The developer constructed a membrane bioreactor plant with nitrogen 
and phosphorus reduction to produce high quality reclaimed water, which is used for toilet flushing, 
irrigation and to create an impoundment (greenway) running through the property.  The reclaimed water 
and stormwater runoff contained in the greenway discharges to the Victoria Harbour near Point Ellice 
Bridge.  As indicated in Section 1, the Dockside Green plant has the ability (and requirement), in the 
event of emergency, to discharge flows to the City of Victoria sanitary sewer system. 
 



 

Core Area Liquid Waste Management Plan, Amendment No. 8 3.1 
June 2010 

CAPITAL REGIONAL DISTRICT 
CORE AREA LIQUID WASTE MANAGEMENT PLAN 

 
AMENDMENT NO. 8 

 
SECTION 3 

 
ONSITE SYSTEMS 

 
(REPLACES CHAPTER 15 IN THE EXISTING PLAN) 

 
 
 
GOAL 
 
To successfully implement a management program for onsite sewage systems in a manner that will 
substantially reduce or prevent the environmental degradation and public health risks associated with 
poorly maintained systems. 
 
COMMITMENTS 
 
The Capital Regional District and the participating municipalities (Colwood, Langford, Saanich, and View 
Royal) commit: 
 
1. To promote awareness and understating of onsite septic system maintenance and care within the 

region through public education programs, such as Septic Savvy and other outreach initiatives. 
 
2. To monitor resident compliance with Bylaw No. 3479, which encourages onsite septic system 

care through a regular pumping and maintenance schedule. 
 
3. To provide support to residents of participating municipalities with onsite septic systems through 

open communications, staff availability, hotline telephone services, and online resources. 
 
4. To continue to seek improvements in service delivery through ongoing engagement with industry, 

stakeholders, other government regulators, municipalities and the general public. 
 
BACKGROUND 
 
Within the Liquid Waste Management Plan (the Plan) area, the municipalities of Colwood, Langford, 
Saanich and View Royal contain areas that are not serviced by a municipal sewerage system and rely on 
small treatment and disposal systems serving individual residences, or several residences collectively, for 
wastewater treatment and disposal.  Residents in these areas generally employ onsite systems consisting 
of septic tanks or small package treatment plants with subsurface wastewater infiltration systems. 
 
For over two decades, the CRD has provided facilities for the disposal of septage and treatment plant 
sludge from residential and commercial onsite systems.  This service continues to be provided by the 
private sector under the authority of the CRD. 
 
In the CRD, the Vancouver Island Health Authority (VIHA) has the responsibility for administering the 
Sewerage System Regulation, BC Reg. 326/2004 (the “Regulation”) under the Health Act (British 
Columbia) by means of filings of construction of onsite treatment and disposal systems and for enforcing 
the Regulation that became effective on 31 May 2005.  Under the Regulation, an owner of an onsite 
system installed since 31 May 2005 must ensure that the system is maintained in accordance with the 
maintenance plan provided for the system. 
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Many systems are not adequately maintained.  Failing onsite systems are known to cause several 
problems, including contamination of surface water and groundwater supplies and shellfish beds, health 
impacts and nuisance to neighbours, and nutrient enrichment of sensitive water bodies. These problems 
are well known but the ability of public health personnel to address them has been limited. 
 
Onsite systems may fail due to a number of reasons, which can be broadly grouped into the following 
categories: 
 
• High flow and organic loading 
• Physical damage to the system 
• Site conditions 
• High water table 
• Soil conditions 
• Poor maintenance 
• Faulty installation 
• Age of the system 
 
The limitations with the existing provincial regulatory situation include: 
 
• The new sewerage system regulation increases maintenance requirements; however there is no 

method of enforcement and the regulation only applies to systems installed since 31 May 2005. 
• The new provincial regulation limited public health inspector’s roles to receive system 

registrations and file them, to respond to complaints and to issue orders and fines under the 
Health Act and Offences Act.  Regular inspections are no longer a routine part of the inspector’s 
duties. 

• Failures may not be detected unless there are physical signs of a failure, at which point an impact 
to health or the environment may have already occurred. 

 
ADVISORY COMMITTEE 
 
An Onsite Management Advisory Committee (OMAC) worked on developing an onsite management 
system from 2001 to 2005 and OMAC subsequently made recommendations to the CRD Board for 
consideration. 
 
MAINTENANCE MANAGEMENT PROGRAM 
 
A maintenance management program that is intended to reduce the limitations with the management of 
onsite sewage disposal systems referred to above has now been developed and implemented for the 
estimated 10,590 systems in the four participating municipalities.  On 26 March 2008, the CRD Board 
adopted Bylaw No. 3478, Management of Onsite Sewage Systems Service Establishment Bylaw, 2007, a 
bylaw to establish a service to develop and implement a management program for onsite sewage 
systems.  On 09 April 2008, the Board approved Bylaw No. 3479, Onsite Sewage System Maintenance 
Bylaw, 2007, a bylaw to regulate the maintenance of onsite sewage systems in the CRD.  The scope of 
the program and target level of effort is expected to address most problems associated with onsite 
system failures. 
 
The program includes requirements to pump out septic tanks and maintain package treatment plants at 
regular intervals and retain records of all pump-outs and maintenance carried out on onsite systems, 
together with enforcement protocols and procedures. 
 
Both the public and Technical and Community Advisory committees recommended that education should 
be a key component and that one agency should bear total responsibility for the program.  This has been 
incorporated into the program. 
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MANAGEMENT OF SLUDGES FROM ONSITE SYSTEMS 
 
Under its Supplementary Letters Patent, the CRD retains the authority for the disposal of septage within 
the region.  Disposal facilities for septage and treatment plant sludges from onsite systems will continue 
to be provided by the private sector pursuant to a contract with the CRD. 
 
APPENDIX A 
 
1. Bylaw No. 3478, A bylaw to establish a service to develop and implement a management 

program for onsite sewage systems. 
2. Bylaw No. 3479, A bylaw to regulate the maintenance of onsite sewage systems in the Capital 

Regional District. 
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CAPITAL REGIONAL DISTRICT 
CORE AREA LIQUID WASTE MANAGEMENT PLAN 

 
AMENDMENT NO. 8 

 
SECTION 4 

(Modifies Section 4 in Amendment No. 7) 
 

 
POPULATIONS, POPULATION EQUIVALENTS, 

INFILTRATION AND INFLOW, WATER CONSERVATION AND DESIGN WASTEWATER FLOWS AND 
LOADS 

 
(REPLACES CHAPTER 5 IN THE EXISTING PLAN) 

 
 
OVERVIEW 
 
The core area wastewater system will be designed to deal with wastewater from the following sources: 
 
• Residential populations 
• Industrial, commercial and institutional (ICI) equivalent populations 
• Infiltration and inflow (I&I) 
 
Information regarding each of these contributors is provided in the following sections, along with 
discussion of how appropriate I&I reduction and water conservation programs can reduce these flows.  
Section 5 deals in more detail with I&I reduction strategies. 
 
The design flows listed in this section will serve existing populations, businesses and institutions, with a 
modest allowance for growth, and will reflect commitments to effective water conservation and I&I 
reduction programs. 
 
RESIDENTIAL MUNICIPAL POPULATIONS 
 
A number of information sources were used to estimate existing and future populations.  These include 
municipal Official Community Plans (OCP) and CRD regional planning population projections.  
 
The following Table 4.1 provides a summary of populations and projected populations from the OCP of 
the seven participating municipalities. 
 

Table 4.1 
Official Community Plan Populations and Projected Populations 

 

Municipality OCP Adopted Population @ OCP adoption Projected Population 

Oak Bay 1997 19,900 19,800 (2030) 
Victoria 1995 71,200 87,800 (2020) 

Esquimalt 2007 17,100 21,000 (2026) 
Saanich 2008 113,500 119,300 (2026) 

View Royal 1999 6,500 10,800 (build-out) 
Colwood 2008 15,500 32,480 (2028) 
Langford 2008 24,900 47,244 (2028) 
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CRD Regional Planning, using a variety of sources, estimates that future populations in the Plan area will 
be as indicated in Table 4.2.  This table was reproduced as Table 2 in Discussion Paper 033-DP1 
Existing and Future Scenarios: Populations, ICI Equivalents, and Inflow and Infiltration. 
 

Table 4.2 
CRD Total (Sewered and Unsewered) Population Estimates 

(From Table 2 of Discussion Paper 033-DP-1) 
 

Municipality 2006 
Population 

Avg. Annual 
Growth Rate 
(2006-2015) 

2015 
Population 

Avg. Annual 
Growth Rate 
(2015-2045) 

2045 
Population 

Avg. Annual 
Growth Rate
(2045-2065) 

2065 
Population 

Oak Bay 18,059 0.1% 18,222 0.1% 18,777 0.1% 19,175

Victoria 78,659 1.0% 86,028 0.5% 99,913 0.1% 102,032

Esquimalt 17,407 0.5% 18,206 0.5% 21,145 0.1% 21,593

Saanich 110,737 0.5% 115,821 0.5% 134,515 0.1% 137,368

View Royal 8,375 2.0% 10,009 1.5% 15,645 1.0% 19,280

Colwood 15,470 2.0% 18,488 1.5% 28,698 1.5% 39,506

Langford 22,229 5.1% 32,462 2.9% 60,851 1.5% 81,958

Total 270,936  299,236 379,544 420,912
 
The populations indicated in the above table are total estimated populations, not sewered populations.  In 
Oak Bay, Victoria and Esquimalt the total and sewered populations are essentially the same.  Colwood, 
Langford, View Royal and Saanich have substantial unsewered populations, but with the exception of 
Saanich, these unsewered populations are expected to be significantly reduced by 2030.   
 
The following table provides information on the number of dwellings per municipality currently connected 
to onsite systems with an estimate of the populations using these systems. 
 

Table 4.3 
Estimated Current Populations Using Onsite Systems 

 
Municipality Dwelling Count Estimate Population 

Colwood 3,860 2.7 x 3,860 = 10,422 
Langford 4,109 2.6 x 4,109 = 10,683  
Saanich 2,524 2.6 x 2,524 = 6,562 
View Royal 99 2.7 x 99 = 267 
Totals 10,592 27,934 

 
The Dockside Green development in Victoria is served by its own wastewater treatment and disposal 
system.  Its operating certificate from the Ministry of Environment permits a maximum rate of discharge to 
Victoria harbour of 380 m3/day, but under non-compliant operating conditions, the development is 
required to discharge to Victoria’s sewer system. 
 
SEWERED EQUIVALENT POPULATION PROJECTIONS 
 
Table 4.4 shows the existing and projected sewered residential population and equivalent population for 
the industrial, commercial; and institutional (ICI) sectors up to 2030 for each municipality for a low and a 
high rate of growth of 1.3% and 2.1% respectively (Stantec May 2010). As indicated in table 4.4 the 
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projected total equivalent population for the year 2030 is 493,474 persons based on a high rate of growth. 
Using a low rate of growth, the projected sewer equivalent population in 2030 is 436,032 persons. The 
high rate of growth population projection includes a residential population of 342,266 persons, and an 
equivalent population of 151,208 persons for institutional, commercial and industrial sectors. 
 

Table 4.4 
Sewered Equivalent Population Projections 

 
Municipality 2008/2009 2030 – Low Rate of 

Growth @ 1.3% 
2030 – High Rate of 

Growth @ 2.1% 
Saanich 137,430 149,892 166,513
Victoria 114,539 122,669 141,734
View Royal 12,257 17,418 22,972
Oak Bay 21,674 22,173 26,304
Esquimalt 25,295 29,601 26,866
Colwood 8,933 35,526 34,548
Langford 20,964 58,753 74,737
TOTALS 341,093 436,032 493,474
 
 
INFILTRATION AND INFLOW 
 
The third contributor to wastewater quantities, in addition to flows from residential populations and 
industrial, commercial and institutional sources, is flow resulting from infiltration and inflow (I&I) of 
stormwater into sanitary sewer systems.  I&I becomes particularly significant during wet weather and 
tends to increase as systems age.  In addition, as indicated in discussion paper 033-DP-1, climate 
change is expected to result in increased winter rainfall, with a related potential increase in I&I rates. 
 
The design flow tables provided in discussion paper 033-DP-2, Design Flow Tables, and in the Stantec 
memo on design flows and loads (Appendix B) assume that the municipalities and the CRD will invest 
sufficiently in aging systems to fully compensate for the effects of infrastructure decay and climate 
change.  It is estimated that about 1% of the replacement cost of existing systems will need to be 
invested annually to achieve this goal. 
 
The I&I estimates used in the design flow tables are based on extensive flow monitoring carried out over 
more than a decade on the CRD and municipal collection systems. 
 
The proposed I&I reduction program is described in Section 5 of this amendment. 
 
WATER CONSERVATION 
 
The design flow tables provided in the discussion paper 033-DP-2 and in the design flow and load tables 
provided in Appendix B assume that, as a result of increased water conservation, the per-capita average 
domestic sewage flow will reduce from the current 225/250 L/cap/day to 195 L/cap/day in 2030. 
 
Since water conservation programs were introduced by the CRD in the mid 1990s, the total annual water 
consumption per capita has decreased by about 8% as a result of increasing public awareness of water 
issues and the CRD’s comprehensive demand management program. Total indoor water consumption 
decreased by about 15% in the period 2004 to 2009, despite an annual population growth rate of about 
1% during this period. 
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Residential Water Conservation Programs 
 
As more than 70 per cent of the water supply is used for residential purposes, a number of residential 
water conservation programs are currently being implemented, including the following: 
 
School Programs 
The CRD, in conjunction with educators, has developed two school curricula supplements used in every 
public and most private schools in Greater Victoria at the Grade 2 and Grade 8-10 levels.   
 
Public Events 
Every year, CRD water conservation staff attends and distributes educational resources and program 
information at more than 60 public events, reaching more than 20,000 people annually. 
 
Workshops  
The CRD delivers workshops on native plants and irrigations system design and maintenance to 
homeowners.  
 
Water Conservation Bylaw 
More than a quarter of the total annual water supply to Greater Victoria is used for irrigating lawns and 
gardens.  The CRD’s Water Conservation Bylaw establishes watering schedules and prohibits wasteful 
water uses. 
 
Other Initiatives 
Other water conservation initiatives are also encouraged, such as the use of rain barrels as an alternate 
source of water for watering plants and washing cars. 
 
Publications and Website 
Several fact sheets, manuals and brochures and a website (www.crd.bc.ca/water/conservation) have 
been developed to support the CRD water conservation programs. 
 
Industrial, Commercial and Institutional (ICI) Water Conservation Programs 
 
Nearly 30% of municipal water in Greater Victoria is used by ICI sectors.  The following water 
conservation programs were developed to address the diverse needs of this sector: 
 
Grants 
Grants are provided annually to Greater Victoria schools for water conservation retrofits.  Rebates are 
also available for eliminating once-through cooling systems that waste large volumes of clean municipal 
water. 
 
Audits and Technical Services 
The CRD offers free water use and efficiency audits to businesses, including access to specialized 
instruments and expertise. 
 
Industry Education 
Water conservation education provided for businesses include specialized workshops, displays at trade 
shows, talks at industry events and various publications.  Key program targets include food service 
facilities and landscape irrigation.  The CRD, in conjunction with the BC Irrigation Association, has 
developed an irrigation installer certification program allowing installers to obtain Level 1 and Level 2 
certification. 
 
In addition to the above CRD water conservation programs, some municipalities have implemented 
charging for sewer system costs based on metered water use (usually winter water use).  This provides 
an additional incentive to reduce indoor water use. 
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DESIGN WASTEWATER FLOWS AND LOADS 
 
Design wastewater flows are derived from flows from residential populations, industrial, commercial and 
institutional sources and flows resulting from infiltration and inflow of surface water and ground water into 
the sanitary sewer systems.   
 
The technical memo provided in Appendix B and titled Core Area Wastewater Management Program – 
Design Flows and Loads (Stantec May 2010) describes how the design flows and loads were derived for 
this project. The memo updates the information detailed in discussion paper 033-DP-2 (previously 
submitted to the Ministry and also available on www.wastewatermadeclear.ca) and adds BOD and TSS 
load projections which are determining factors in sizing treatment processes.  
 
Schedule 3 of the Municipal Sewage Regulation (MSR) requires that, for discharges to open marine 
waters, secondary treatment be provided for daily flows up to 2 times the average dry weather flow 
(ADWF) and primary treatment for flows greater than this.  Primary treatment is defined under the MSR 
as treatment being capable of producing an effluent with a Biochemical Oxygen Demand (BOD) of 130 
mg/L and a Total Suspended Solids (TSS) of 130 mg/L.  ADWF is defined in the MSR as “the daily 
municipal sewage flow to a sewage facility that occurs after an extended period of dry weather such that 
the inflow and infiltration has been minimized to the greatest extent practicable.” 
 
As indicated in Section 5 regarding the management of I&I, the I&I program is designed to reduce all 
flows to less than four-times the average dry weather flow by 2030.  By that date, all flows will receive at 
least primary treatment, except at Clover Point, where flows above three times ADWF will be fine-
screened prior to discharge. 
 
The selected design wastewater BOD and TSS concentrations used are consistent with the results of the 
wastewater sampling characterization program which has been going on for several years. 
 
The flows and loads have been calculated assuming that low flow fixtures will continue to be installed to 
replace existing fixtures and that the I&I program described in section 5 will be implemented. 
 
There is an opportunity for phasing the treatment capacity required to serve the Westshore. Capacity for 
the Westshore will be provided at the McLoughlin plant with additional capacity provided at a Westshore 
plant when required in the future. 
 
Capacity redundancy will be provided as required by the MSR. Proposed design hydraulic flows for the 
McLoughlin treatment plant are provided in table 4.5. 
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Table 4.5 

McLoughlin Point Treatment Plant Design Hydraulic Flows 
(based on Stantec’s Design Flows and Loads memo dated May 2010) 

 

Item 
2030 2065 

Flow 
(ML/d) Action Flow 

(ML/d) Treatment 

Design ADWF 107.8 Secondary treatment 107.8 On-site secondary 

Total design flow of 
2x ADWF 215.6 Secondary treatment 215.6 On-site secondary 

2x ADWF – 3x ADWF 
(from Clover) 37.8 Primary treatment 37.8 On-site primary only 

2x ADWF – 4x ADWF 
(from Macaulay)  
 

97.8 Primary treatment 97.8 On-site primary only 

Wet Weather Flow 
(total) 135.6 Primary treatment 135.6 On-site primary only 

>4 x ADWF (tributary) ≈201 Screening 01 No flow >4 x ADWF 
expected beyond 20302 

Filtration for Reuse 
 6  6  

Biosolids 
  Processing at Hartland  Processing at Hartland 

 
(1) Reduced assuming an effective I&I reduction program 
(2) See commitments in Section 5 aimed at achieving this goal. 
 
 
 
 APPENDIX B 
 
Stantec Consulting Ltd., CRD Core Area Wastewater Management Program – Design Flows and Loads, 
May 2010. 
   
SUPPORTING DOCUMENTATION PREVIOUSLY SUBMITTED 
 
Discussion papers and reports previously provided to the Ministry of Environment with progress reports or 
LWMP amendments are available at www.wastewatermadeclear.ca 
 



 

Core Area Liquid Waste Management Plan, Amendment No. 8 5.1 
June 2010 

CAPITAL REGIONAL DISTRICT 
CORE AREA LIQUID WASTE MANAGEMENT PLAN 

 
AMENDMENT NO. 8 

 
SECTION 5 

(Modifies Section 5 in Amendment No. 7) 
 

 
MANAGEMENT OF INFILTRATION AND INFLOW AND CONTROL OF WASTEWATER OVERFLOWS 
 

(REPLACES CHAPTER 8 AND 13 IN THE EXISTING PLAN) 
 
 
GOAL 
 
Condition 17(1)(a) of Schedule 1 of the Municipal Sewage Regulation (MSR) requires that if infiltration 
and inflow (I&I) causes daily flows to be greater than 2 times the average dry weather flow (ADWF), the 
discharger must address “how I&I can be reduced as part of a Liquid Waste Management Plan” and 
condition 17(2) outlines the treatment and discharge requirements for such flows. 
 
The goal of the I&I program is therefore to comply with this requirement of the MSR by developing and 
implementing a strategy aimed at reducing the amount of rainwater and groundwater entering the core 
area’s sanitary sewer system from both the publicly owned and privately owned parts of the system in 
order to reduce and eventually eliminate overflows from the system. 
 
How the CRD proposes to substantially meet the requirements of Condition 17(2) is addressed in 
Sections 4 and 6 and in the draft operational certificates in Sections 12, and 13. 
 
COMMITMENTS  
 
The Capital Regional District (CRD) and the participating municipalities commit to the following actions to 
reduce I&I sufficiently to reduce maximum daily wet weather flows to less than four times the average dry 
weather flow by 2030: 
 
1. Continue flow monitoring in each municipality to further refine priority areas for remediation. 
 
2. Develop, by the end of 2011, and submit to the Ministry of Environment, comprehensive inflow 

and infiltration management plans for the core area that will: 
a) Identify and evaluate options and opportunities that promote the minimization of 

groundwater and rainwater I&I into municipal sanitary sewer systems, including I&I 
originating from service laterals (private and public sections of sewer connections). 

b) Identify needed changes to legislation and legal authority to enable options and 
strategies. 

c) Identify opportunities for the inspection of private sewers connected to municipal sewers: 
(i) as part of the municipal process in evaluating and issuing renovation and building 

permits for serviced properties; and/or  
(ii) at the time of property transfer; and/or 
(iii) targeted inspections. 

d) Require the repair or replacement of private sewers that have cross-connections between 
storm sewers and sanitary sewer or are identified as being in poor condition. 

 
3. Update, by the end of 2011, and enforce sewer use bylaws to prohibit the construction of 

rainwater and groundwater connections to sanitary sewers. 
 

3. Implement the overflow reduction plans contained in the sanitary sewer overflow management 
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plan, which was submitted to the Ministry of Environment in June 2008.  These plans are 
summarized as follows: 
 

 
Table 5.1  

Prioritized Order of CRD Overflow Reduction Plan 
(Updated based on current information) 

 

Priority 
No. O/F Name Action Plan 

Estimated 
Year of 

Completion 

Estimated 
Cost ($2008) 
to Complete 

1. Monterey Avenue 
MH0130 

Complete and commission Trent pump 
station 

2008 
(Complete) $500,000

2. Macaulay Point 
Pump Station Complete installation of standby power 2008 

(Complete) $800,000

3. Harling Pump 
Station 

Install a screen on the overflow pipe 
 

2008 
(Complete) $10,000

4. Shoreline Drive 
MH0340 

Commence with capacity deficiency 
study and identify upgrade options 2010 $50,000

5. Penrhyn Lift Station Investigate pump and genset capacity 
 2010 $600,000

6. Humber Combined 
Sewers 

Oak Bay plans to separate the sewers 
in the Uplands area   2015 

$6,000,000
(Oak Bay 

cost)

7. Rutland Combined 
Sewers 

Oak Bay plans to separate the sewers 
in the Uplands area 2015 

$6,000,000
(Oak Bay 

cost)

8. Head Street 
MH0040 

Twin the NWT from Macaulay Point to 
MH0055 2015 $20,000,000

9. Sea Terrace 
MH0055 

Twin the NWT from Macaulay Point to 
MH0055 2015 as above

10. Broom Road Extend Trent forcemain down to Clover 
Point 2017 as above

 
 

 
Table 5.2 

Prioritized Order of Colwood Overflow Reduction Plan 
 

Item 
No. Work Name Description 

Estimated 
Year of 

Completion 

Estimated 
Cost ($2008) 
to Complete 

1. SCADA 
Upgrade 

Upgrade the SCADA system to collect flow 
data from all pump stations. 

2008 
(Complete) $10,000

2. CCTV 
Inspection 

Continue to inspect all new sewers that are 
installed to ensure they are well constructed Annually $15,000

3. Sewer System 
Maintenance 

Continue to clean all mains and manholes, 
and repair as necessary. Annually $50,000

4. Lift Station 
Maintenance 

Continue to maintain all lift station 
components to ensure that they run 
efficiently. 

Annually $72,500
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Table 5.3 
Prioritized Order of Esquimalt Overflow Reduction Plan 

 

Item 
No. Work Name Description 

Estimated 
Year of 

Completion 

Estimated 
Cost ($2008) 
to Complete 

1. Sewer Relining Relining and repairs to sewer mains 
rated poor and poorest Completed n/a

2. Combination 
Manhole Separation 

• 148 manholes remain to be 
separated 

• 29 manholes to be separated in 
2008 

• Five manholes separated per year 
from 2009 to 2025 

2025 $950,000

3. Grafton Pump 
Station Upgrade 

New electrical power supply, kiosk and 
controls 

2008 
(Complete) $38,000

4. Grafton Pump 
Station Upgrade Pump replacement 2012 $40,000

5. Sewer Main 
Replacement 

Replacement of undersize sewer main 
on Craigflower Road between Tillicum 
Road and Lampson Street 

2009 
(Complete) $250,000

6. 
Municipal Wide 
Smoke and Dye 
Testing 

Smoke and dye testing underway to 
identify cross connections in attempts 
to reduce I&I in the future.  The full 
scope of the project has not yet been 
determined. 

2010 unknown

 
 
 

Table 5.4  
Prioritized Order of Langford Overflow Reduction Plan 

 

Item 
No. Work Name Description 

Estimated 
Year of 

Completion 

Estimated 
Cost ($2008) 
to Complete 

1. Sewer Master Plan 
Upgrades 

Continue with infrastructure upgrades 
as identified in the Sewer Master Plan. Ongoing $0.2-0.5 

Million

2. CCTV Inspection 
Continue to video inspect all new 
sewers that are installed to ensure that 
they are well constructed. 

Annually $15,000

3. Manhole Inspection Continue to visually inspect manholes 
to ensure that they do not leak. Annually $15,000

4. Pump Station 
Maintenance 

Continue to maintain all pump station 
components to ensure that they run 
efficiently. 

Annually $200,000

5. Sewer System 
Maintenance 

Continue to keep the sewers clean and 
free from defects. Annually $25,000
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Table 5.5  
Prioritized Order of Oak Bay Overflow Reduction Plan 

 

Item 
No. Work Name Description 

Estimated 
Year of 

Completion 

Estimated 
Cost ($2008) 
to Complete 

1. Uplands Sewer 
Separation 

Complete the separation of combined 
sewers in Uplands. 2015 $12,000,000 

(est.)

2. South Oak Bay I&I 
Rehab Project 

Continue with the phased rehabilitation 
project in the Windsor catchment area. 2010 $1,000,000

(est.)

3. Hydraulic Model Continue to complete a hydraulic 
model of the entire collection system. 2014 $90,000

(est.)

4. CCTV Inspection Continue to video inspect sewer 
mains. Annually $25,000

5. Pump Station 
Maintenance 

Continue to maintain all pump station 
components to ensure that they run 
efficiently. 

Annually $30,000

6. SCADA Upgrade 

Upgrade the SCADA system to collect 
flow data from all pump stations.  
Typically one station per year is added 
to the Oak Bay SCADA system. 

2016 $180,000
(est.)

7. Sewer System 
Maintenance 

Continue to keep the sewers clean and 
free from defects. Annually $237,000

8. Manhole Inspection Continue to visually inspect manholes 
to ensure that they do not leak. Annually $15,000

 
 
 

Table 5.6  
Prioritized Order of Saanich Overflow Reduction Plan 

 

Item 
No. Work Name Description 

Estimated 
Year of 

Completion 

Estimated 
Cost ($2008) 
to Complete 

1. Dysart Pump Station Complete construction of the new 
Dysart pump station. 

2008 
(Complete) 

$2,500,000
(est.)

2. 

The following pump 
stations will be upgraded: 
 
Vantreight Lift Station 

Rebuild pump station and add a 
new standby generator. 2009-2015 $500,000

Annually

 Murray #1 Pump Station   
 Murray #2 Pump Station   
 Arundel Pump Station   
 Glenwood Pump Station   
 Ashley Pump Station   
 Dunkirk Pump Station   
 Colquitz Pump Station   
 Gorge Pump Station   
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Table 5.7  
Prioritized Order of Victoria Overflow Reduction Plan 

 

Item 
No. Work Name Description 

Estimated 
Year of 

Completion 

Estimated 
Cost ($2008) 
to Complete 

1. James Bay I&I Pilot 
Project 

Commence with the rehabilitation of 
sewer mains, laterals and manholes in 
James Bay. 

2010 $3,000,000

2. Hydraulic Model 
Continue to complete a hydraulic 
model of the City's entire sanitary 
sewer collection system. 

2009 $100,000

3. Overflow Elimination 
Investigate, monitor and abandon, if 
possible, existing known overflow 
locations. 

2010 $100,000

4. Combined Manhole 
Separation 

Investigate, monitor and initiate a 
program to separate combined 
manholes. 

2015 $400,000

 
 

Table 5.8  
Prioritized Order of View Royal Overflow Reduction Plan 

 

Item 
No. Work Name Description 

Estimated 
Year of 

Completion 

Estimated 
Cost ($2008) 
to Complete 

1. Upgrade Pump 
Stations 

Upgrade pump stations where required 
to improve pump performance, provide 
standby power and collect better data. 

2017 $140,000

2. CCTV Inspection Continue to video inspect all new 
sewers that are installed to ensure that 
they are well constructed. 

Annually $20,000

3. Manhole Inspection Continue to visually inspect manholes 
to ensure that they do not leak. 

Annually $5,000

4. Pump Station 
Maintenance 

Continue to maintain all pump station 
components to ensure that they run 
efficiently. 

Annually $120,000

5. Sewer System 
Maintenance 

Continue to keep the sewers clean and 
free from defects. 

Annually $40,000

 
 
 APPENDIX C 
 
Excerpt from the Capital Regional District Core Area Liquid Waste Management Plan – Sanitary Sewer 
Overflow   Management Plan, June 2008 
. 
 
SUPPORTING DOCUMENTATION PREVIOUSLY SUBMITTED 
 
Discussion papers and reports previously provided to the Ministry of Environment with progress reports or 
LWMP amendments are available at www.wastewatermadeclear.ca 
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CAPITAL REGIONAL DISTRICT 
CORE AREA LIQUID WASTE MANAGEMENT PLAN 

 
AMENDMENT NO. 8 

 
SECTION 6 

(Modifies Section 6 in Amendment No. 7) 
 

 
PROPOSED SYSTEM CONFIGURATION AND BIOSOLIDS MANAGEMENT PLAN 

 
(REPLACES CHAPTER 14 IN THE EXISTING PLAN) 

 
 
 
GOAL 
 
The goal of the proposed wastewater management system is to protect public health and the environment 
and comply with provincial and federal regulations in a sustainable and cost effective manner. 
 
COMMITMENTS 
 
1. GENERAL 
 
The Capital Regional District (CRD) and the participating municipalities commit to completing the required 
wastewater management program by the end of 2016 in a manner that will: 
 
a) Protect public health and the environment. 
b) Have a net negative carbon footprint. 
c) Be sustainable and optimize the recovery and beneficial use of resources. 
d) Avail of opportunities to integrate the solid and liquid waste functions wherever a mutual benefit 

can be achieved. 
e) Provide appropriate wastewater treatment for the participating municipalities that will minimize the 

cost to taxpayers. 
f) Provide facilities that are compatible with neighbouring communities. 
g) Comply with the draft operational certificates, which will be amended as required. 
 
2. WASTEWATER TREATMENT 
 
The CRD and the participating municipalities commit to providing, by the end of 2016, a wastewater 
management system as indicated in Figure 6.1A (page 6.3) that will include the following major 
components: 
 
a) Wet weather flow attenuation tanks and pump station at Arbutus Road in Saanich. 
b) A pump station at Clover Point that will pump up to three times the average dry weather flow 

(ADWF) to McLoughlin Point for secondary treatment. 
c) A treatment plant at McLoughlin Point that will provide primary treatment for flows up to four times 

ADWF and secondary treatment for flows up to two times ADWF from the northwest trunk and 
from Clover Point. 

d) A biosolids processing and resource recovery facility at Hartland Landfill and a biosolids 
transmission system to convey the biosolids from McLoughlin Point to this location for treatment. 

e) Primary treatment of any discharges over four-times ADWF after 2030.  
f) New grit removal facilities at the existing Clover Point and Macaulay Point pump stations. The 

raw sewage screening facilities at both locations will be retained. 
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3.  BIOSOLIDS PROCESSING 
 
The CRD and the participating municipalities commit to processing the biosolids generated by primary 
and secondary treatment in a manner that will optimize opportunities for beneficial use by: 
 
a) Using thermophilic anaerobic digestion to stabilize and reduce solids, kill pathogens and generate 

methane gas (biogas) for use onsite or offsite in the natural gas distribution system. 
b) Dewatering and drying some or all of the digested biosolids and selling it as a fuel for cement 

kilns, paper mills or other energy facilities. 
 
4.  PROPOSED TREATMENT PLANT LOCATION 
 
As indicated in the attached draft operational certificate, the proposed treatment plant will be located at 
the following lot legal description: 
 
McLoughlin Point 
Lots A-E, Plan 35322 (337 Victoria View Road) 
 
 
 
  
 
APPENDIX D 
 
Stantec Consulting Ltd., Core Area Liquid Waste Management Program – Management of Wet Weather 
Flow at Clover Point, May 2010 
 
 
SUPPORTING DOCUMENTATION PREVIOUSLY SUBMITTED 
 
Discussion papers and reports previously provided to the Ministry of Environment with progress reports or 
LWMP amendments are available at www.wastewatermadeclear.ca 
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CAPITAL REGIONAL DISTRICT 
CORE AREA LIQUID WASTE MANAGEMENT PLAN 

 
AMENDMENT NO. 8 

 
SECTION 7 

(Modifies Section 7 in Amendment No. 7) 
 

 
SUSTAINABILITY, RESOURCE RECOVERY, CARBON FOOTPRINT AND 

GREENHOUSE GAS REDUCTION 
 
 
 
GOAL 
 
Manage wastewater in a sustainable and regulatory compliant manner by establishing resource recovery 
opportunities, including partnerships for heat recovery and the beneficial use of biosolids, and by 
aggressively pursuing opportunities to minimize greenhouse gas emissions. 
 
 
COMMITMENTS 
 
1. GENERAL 
 
The Capital Regional District and the participating municipalities will: 
 
a) Complete and submit to the Ministry of Environment, by end of 2010, a comprehensive and 

detailed Resource Recovery and Use Plan for optimizing the management and processing of 
resources from wastewater, taking into account the approved system configuration, facility 
locations and currently available or probable markets for resources. 

b) Complete, by the end of 2011, a business case for each resource recovery facility, including 
execution of Letters of Understanding (LOUs) with prospective customers and partners regarding 
their commitment to purchase resources, in order to confirm the size, timing and location of 
markets for the resources to be recovered from wastewater. 

c) Refine, by mid 2011, the system configuration and facility designs to ensure system compatibility 
with currently available and probable markets for resources. 

 
2. RECOVERY OF ENERGY FROM BIOSOLIDS 
 
The Capital Regional District and the participating municipalities will, by the end of 2016: 
 
a) Provide thermophilic anaerobic digesters to produce biogas from wet sludge, reduce solids mass 

and provide pathogen destruction. 
b) Provide some additional capacity in the digesters to accept source separated food waste and/or 

fats, oils and greases (FOG) to enhance the production of biomethane.  
c) Upgrade the biogas to high quality biomethane and inject it into the natural gas pipeline system 

and/or use it in vehicles or at the biosolids processing facility. 
d) Recover waste heat from the digesters to warm the raw sludge being fed to them, thereby 

reducing digester heating costs. 
e) Dewater and thermally dry the digested biosolids to be used as a fuel for cement kilns, pulp mills 

or waste to energy facilities. 
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3. RECOVERY OF HEAT FROM EFFLUENT (markets and degree of implementation to be 
quantified based on the outcome of commitment 1b above) 

 
 
The Capital Regional District and the participating municipalities will: 
 
a) Use effluent source heat pumps to help heat treatment plant buildings using heat exchangers and 

hot water loops. 
b) Use effluent source heat pumps to meet the demand to provide cost-effective heat to: 

(i) existing developments that have compatible heating infrastructure; and/or 
(ii) new developments using district heating systems. 

 
4. PHOSPHOROUS RECOVERY 
 
The Capital Regional District and the participating municipalities will recover phosphorous fertilizer (via 
struvite crystallization) from anaerobic digester return streams for sale as a fertilizer. 
 
5. GREENHOUSE GAS REDUCTION AND CARBON FOOTPRINT 
 
The Capital Regional District and the participating municipalities will complete the wastewater treatment 
system in a manner that will result in its operation being carbon neutral, or better, due largely to the 
extensive utilization of wastewater resources to replace anthropogenic fossil fuels.  
 
 
 
APPENDIX E 
 
Stantec Consulting Ltd., Core Area Wastewater Treatment Program – Feasibility Study for Heat Recovery 
for James Bay and Downtown Victoria, January 2010. 
 
 
SUPPORTING DOCUMENTATION PREVIOUSLY SUBMITTED 
 
Discussion papers and reports previously provided to the Ministry of Environment with progress reports or 
LWMP amendments are available at www.wastewatermadeclear.ca 
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CAPITAL REGIONAL DISTRICT 
CORE AREA LIQUID WASTE MANAGEMENT PLAN 

 
AMENDMENT NO. 8 

 
SECTION 8 

(Modifies Section 8 in Amendment No. 7) 
 

 
SITING STUDIES, TERRESTRIAL ENVIRONMENTAL IMPACT STUDIES, AND ENVIRONMENTAL 

AND SOCIAL REVIEWS OF TREATMENT PLANT SITES AND ANCILLARY FACILITIES 
 
 
 
GOAL 
 
To satisfy regulatory requirements, maximize environmental and community benefits, and minimize 
adverse effects of the wastewater treatment program, in a consistent and responsible manner.  
 
COMMITMENTS 
 
1.  FACILITY SITING COMMITMENTS 
 
The Capital Regional District (CRD) and participating municipalities will seek sites for wastewater 
treatment facilities that: 
 
a) Avoid or minimize adverse effects to ecosystems and neighbourhoods. 
b) Provide opportunities for energy recovery and reuse, where viable markets are available. 
c) Minimize impacts of traffic, noise, visual aesthetics, and odour. 
d) Are compatible with surrounding land and marine uses. 
e) Maximize effective use of existing infrastructure. 
f) Minimize impacts to known significant cultural resources. 
g) Minimize use of energy and resources. 
h) Provide a system with reasonable lifetime costs for the treatment and conveyance facilities and 

outfalls. 
i) Respect and respond to the interests of residents. 
j) Respect and respond to the interests of aboriginal peoples of the region. 
 
2. ENVIRONMENTAL STUDIES COMMITMENTS 
 
The CRD and participating municipalities commit to: 
 
a) Prepare a terrestrial environmental impact study for the project that satisfies requirements of the 

Ministry of Environment. 
b) Prepare environmental and social reviews and environmental protection plans for all facilities. 
c) Engage the public and First Nations in environmental studies and facility siting and design 
d) Monitor environmental and community effects of the facilities. 
e) Work with federal officials to ensure that Canadian Environmental Assessment Act requirements 

are met. 
 
BACKGROUND 
 
This section summarizes the facility siting and environmental assessments that were conducted to meet 
the Minister of Environment’s requirements as set out in his letter dated 14 December 2007.  The 
purposes of the environmental studies are to minimize adverse environmental effects of the construction 
and operation of wastewater treatment facilities and to meet federal and provincial regulations.  First 
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Nations communities and the public were consulted during the environmental studies.  Details of the First 
Nations and public consultations are described in Section 10 of this document.  
  
Facility Siting 
 
The treatment facilities needed in the core area are described in Section 6 of this document and in the 
operational certificate provided in Section 12.  The CRD is seeking sites for wastewater treatment 
facilities that minimize environmental and community effects.  The entire core area was investigated to 
develop a database for evaluating treatment facility feasibility and siting.  The work in the seven core area 
municipalities involved collecting and analyzing geotechnical, hydrology, ecological, archaeological, 
heritage, traffic and land use information.  These topics were studied as they relate to the technical 
aspects of facility operation, cost, energy consumption, resource recovery, effluent discharge, and effect 
on adjacent neighbourhoods. 
 
The following criteria were applied in the search for suitable sites: 
 
• Archaeological and heritage features are avoided. 
• Existing and planned land uses are compatible. 
• Surficial material, seismic and liquefaction risk, and site drainage and stability are suitable for 

facility construction and operation. 
• Gravity rather than pumps can be used to transport effluent, thereby conserving energy. 
• Adverse effects on sensitive or important habitat are avoided. 
• Reclaimed water and recovered energy can be used nearby.  
• Land availability. 
• Parcel size is adequate for a facility to serve treatment needs to 2065. 
• Housing, institutional structures, and school playgrounds are avoided. 
 
The Technical and Community Advisory Committee (TCAC), the Core Area Liquid Waste Management 
Committee (CALWMC), First Nations, and the public were involved in developing the criteria.  The public 
was engaged through telephone surveys, the CRD website, and newspaper advertisements.   
 
Databases of land use, environment, and community characteristics in Saanich East-North Oak Bay  and 
the Westshore were developed specifically for the wastewater treatment program.  Field work was 
conducted on the ecology, archaeology, geology, hydrology, traffic and land use in the study area.  Based 
on these studies, a short list of candidate sites was developed for Saanich East-North Oak Bay and the 
Westshore.  The findings were discussed with property owners of suitable sites, and with First Nations.   
 
The revised list and map of candidate sites in Saanich East-North Oak Bay were presented to the public 
through a series of open houses, information brochures, and workshops and through the project website 
www.wastewatermadeclear.ca. In December 2009, the CALWMC approved the CRD-owned Finnerty-
Arbutus property as the location for the wastewater treatment facility in Saanich East.  In April 2010, the 
CRD met with institutional land owners and held public open houses to determine whether the facility site 
should be adjusted to reduce environmental impacts.  Input also was sought on what should be done with 
the lands not used for the treatment facility. In June 2010 it was determined that substantial cost savings 
could be achieved by providing sufficient treatment capacity to serve the Saanich East area in the 
McLoughlin Point treatment plant, and by constructing wet weather flow attenuation tanks near Arbutus 
Road in Saanich, to minimize downstream system overflows. 
 
The findings of the Westshore siting investigations were presented to the Westshore Wastewater 
Treatment Program Subcommittee in November 2009.  The subcommittee developed a short-list of 
potential wastewater treatment facility sites in the Westshore and, in January 2010, recommended the 
site on Wishart Road, next to the Colwood City Hall, currently the City of Colwood Public Works Yard.  
The City of Colwood Council subsequently approved the location for a wastewater treatment facility.  
Information about the proposed Westshore site was presented to the public at open houses in January 
2010. It is proposed to defer construction of a Westshore plant until there is insufficient capacity in the 



 

Core Area Liquid Waste Management Plan, Amendment No. 8 8.3 
June 2010 

McLoughlin plant to accommodate flows from the Westshore. 
 
During the review of the Westshore and Saanich East-North Oak Bay siting results, members of the 
CALWMC requested that an equivalent study be conducted for other locations where treatment facilities 
are likely to be required, specifically the south-eastern portion of the Town of Esquimalt and the James 
Bay and upper harbour areas of the City of Victoria.  The land suitability analysis was intended to aid in 
selecting candidate areas for further study.  In October 2009, open houses were held in Esquimalt and 
Victoria to present information about the core area wastewater treatment program to the public.  In 
December 2009, the CALWMC approved wastewater treatment facilities sites at McLoughlin Point in the 
Town of Esquimalt and Clover Point in the City of Victoria.  The CRD subsequently signed a first right of 
refusal agreement with Imperial Oil, the owner of the McLoughlin Point site.  The Clover Point site is 
owned by the City of Victoria. 
 
It was determined that the McLoughlin Point site would not be large enough to accommodate a treatment 
facility that could treat the liquid and solid fractions of core area wastewater.  The CRD identified a 
northern portion of the CRD-owned Hartland landfill property for facilities to process wastewater sludge.     
 
The Peer Review Team recommended that a single, large treatment facility at a consolidated site in the 
core area be studied as a possible lowest cost option for meeting provincial wastewater treatment 
requirements.  An assessment of land availability was conducted to identify suitable parcels in the core 
area.  Using land use, land ownership, geotechnical and slope criteria, the analysis identified sites in the 
core area that were large enough to construct a treatment facility.  These areas would require further 
study to select the most suitable sites.   
 
Environmental and Social Reviews 
 
The CRD developed an environmental and social review (ESR) process to identify project construction 
and operational impacts and to develop mitigation measures.  An ESR has been completed for the three 
candidate sites in the Saanich East-North Oak Bay area.  The ESR evaluated potential social and 
environmental effects of constructing and operating a treatment facility on each of the sites.  The 
significance of the impacts was determined, and mitigation measures were recommended to avoid or 
reduce potential adverse effects.  Results of the ESR were shared with First Nations and the public.  
Comments received at open houses, meetings, community workshops, and through the CRD website 
were incorporated in revisions to the ESR report. 
 
After the ESR was completed for the Saanich East-North Oak Bay candidate sites, a triple bottom line 
(TBL) analysis was performed to weigh social, environmental, and economic considerations.  The TBL 
results were also subject to public and First Nations review, and were discussed with the CALWMC and 
the TCAC.  Revisions to the TBL report reflected comments received on the draft.  The results of the TBL 
and ESR reports, combined with other information, were used to assist the CALWMC in choosing a 
location for a facility in Saanich East-North Oak Bay. 
 
Later this year the CRD will complete environmental and social reviews (ESR) for McLoughlin Point and 
Hartland North.  The ESRs will use methods similar to those applied to the Saanich East-North Oak Bay 
study.   
 
Resource Recovery 
 
An innovative study was completed to identify the potential demand for energy recovered from 
wastewater in the core area.  This research was based on forecasting development in the years 2030 and 
2065 using municipal Official Community Plans, the CRD Regional Growth Strategy, and additional 
information collected from municipal and regional planners, developers, and institutional managers.  Floor 
area ratios of residential, commercial, institutional, and other buildings were estimated based on 
community plans, zoning bylaws, municipal staff discussions, and information from the British Columbia 
Assessment Authority.  Using energy demand forecasts provided by BC Hydro, and the locations of hot 
water boiler heating systems, the future demand for energy was estimated and mapped in the core area.  
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Using the resulting future energy demand and supply maps, the study team identified 38 energy recovery 
opportunity areas that have the greatest potential to use energy from wastewater for a portion of their 
space and water heat.   
 
Major water users in the core area – golf courses, playfields, and large institutions – were mapped to 
identify potential areas where treated effluent could be used to supply non-potable water needs.  
Information from the energy demand and water reuse potential studies assisted in identifying suitable 
sites for wastewater treatment facilities. 
 
Studies have been conducted of heat recovery and water reuse opportunities in  the James Bay area and 
the University of Victoria.  These studies evaluated the potential for district heating and use of reclaimed 
water. 
 
The developer of Westhills, a residential and commercial project proposed in the City of Langford, 
approached the CRD about constructing a wastewater treatment facility on its land.  The developer 
proposed to use heat recovered from wastewater (from the Westhills development and elsewhere in 
Langford) to provide a portion of heat for the Westhills development.  Environmental studies were 
conducted of the potential to discharge treated effluent to the ground, to streams, or other water bodies.  
Land requirements, regulatory standards, and potential effects on ecosystems and fish habitat were 
examined.   
 
Environmental Impact Study 
 
The CRD is required to complete an environmental impact study (EIS) as part of the Liquid Waste 
Management Plan amendment, as stated in the Minister of Environment’s letter dated 14 December 
2007.  An EIS assesses the extent to which the proposed treatment facility will affect human health and 
the environment.  The EIS will reflect project effects on the terrestrial environment and the marine 
environment.  A discussion of the marine environment portion of the EIS is presented in Section 9 of this 
document.   
 
An EIS has been completed for the proposed wastewater treatment and biosolids processing facility sites, 
and for the major pump station facilities. Each major facility or group of facilities is studied in a separate 
volume of the EIS. Land use and environmental information has been collected and mapped for terrestrial 
facilities. Fieldwork and detailed environmental investigations, including archaeological impact 
assessments, have been conducted to identify potential effects of construction and operation of the 
treatment and ancillary facilities on the terrestrial environment.  Mitigation measures have been  proposed 
to avoid or reduce any adverse effects.  The public and First Nations will be engaged to share findings 
and review information. The portion of the EIS for the Saanich East facility was submitted to the Ministry 
of Environment in December 2009.  The EIS for the other sites (McLoughlin Point treatment plant and 
Hartland North biosolids processing facility) is complete and is attached as Appendix F. 
 
In 2010 and 2011, the CRD will complete detailed facility designs to minimize adverse effects.  The public 
will be involved in a review of these designs, and in discussions of specific mitigation measures, such as 
landscaping, safety features, and visual appearance of the buildings.  Public comments will be considered 
in facility design amendments. 
 
Federal Environmental Assessment Requirements 
 
The CRD has been engaging federal agencies in discussion of environmental assessment needs and 
parameters since early 2009.  Meetings were held with representatives of the Canadian Environmental 
Assessment Agency and other federal departments and provincial ministries to examine the scope of the 
wastewater program, its schedule, potential triggers for assessments under the Canadian Environmental 
Assessment Act, and the likely scope of study required.  In December 2009, Infrastructure Canada 
informed the CRD that their agency would be responsible for overseeing the scope and preparation of 
environmental assessment documents to meet federal requirements. 
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A Project Description is now being prepared that meets the requirements of Infrastructure Canada.  The 
CRD expects to receive information from federal agencies on environmental assessment requirements in 
mid-2010, and to initiate the necessary investigations thereafter. 
 
 
APPENDIX F 
 
Westland Resource Group, Environmental Impact Study of Core Area Wastewater Treatment Facilities; 
Terrestrial Environment Part 2 – McLoughlin Point / Hartland Landfill Facilities, May 2010 
 
 
 
SUPPORTING DOCUMENTATION PREVIOUSLY SUBMITTED 
 
Discussion papers and reports previously provided to the Minister of Environment with progress reports or 
LWMP amendments are available at www.wastewatermadeclear.ca 
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CAPITAL REGIONAL DISTRICT 
CORE AREA LIQUID WASTE MANAGEMENT PLAN 

 
AMENDMENT NO. 8 

 
SECTION 9 

(Modifies Section 9 in Amendment No. 7) 
 

WASTEWATER AND MARINE ENVIRONMENT PROGRAM – CAPITAL REGIONAL DISTRICT 
CORE AREA OUTFALLS 

 
(REPLACES CHAPTER 9 IN THE EXISTING PLAN) 

 
 
GOALS 
 
The goals of the Capital Regional District (CRD) Wastewater and Marine Environment program (WMEP) 
for the CRD core area outfalls are to: 
 
1. Monitor and assess wastewater quality and quantity; 
2. Monitor and assess the potential effects of the wastewater discharges to the marine environment; 
3. Monitor and assess the potential effects of the wastewater discharges to human health; 
4. Provide information to the CRD Regional Source Control program (RSCP);  
5. Provide information to wastewater managers regarding treatment plant and outfall diffuser 

performance; 
6. Provide compliance monitoring results to regulatory agencies; and 
7. Provide scientific assessment to the general public regarding the use of the marine environment 

for the disposal of municipal wastewater. 
 
These goals will be met by the implementation of an appropriate monitoring program. 
 
COMMITMENTS 
 
The CRD and the participating municipalities commit: 
 
1. To undertake pre-discharge marine environmental impact studies (EIS) to assess the potential for 

adverse affects of any proposed outfalls or for existing core area outfalls that are anticipated to 
undergo significant increases in flow. 

2. To work with Ministry of Environment staff to develop cost-effective and comprehensive long-term 
wastewater and marine environment monitoring programs tailored to each individual CRD core 
area discharge and to document effluent quality and the state of the marine receiving 
environment. 

3. To carry out one-time investigations to provide background data to the monitoring programs and 
address information gaps. 

4. To regularly report on the wastewater and marine environment program to the Ministry of 
Environment (MOE) and the CRD Board, following plan amendment approval. 

5. To review the WMEP at five year intervals, following plan amendment approval. 
 
BACKGROUND 
 
The CRD currently holds draft operational certificates under the Core Area Liquid Waste Management 
Plan (the Plan) for the two existing outfalls (Clover Point and Macaulay Point) and these documents 
stipulate that effluent and receiving environment monitoring must be carried out.  Comprehensive routine 
monitoring has been undertaken since 1990 at these outfalls and special one-time investigations have 
also been undertaken to define more clearly the effects of the outfalls on the receiving environment and 
address gaps in program knowledge. 
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The current WMEP is regularly reviewed by staff, consultants, the Marine Monitoring Advisory Group 
(MMAG) and others, as required, in support of our commitments and collaboration with regulatory staff.  
These reviews utilize local knowledge and expertise to maintain the scientific credibility and effectiveness 
of the marine monitoring and assessment program. In 2003, Minister Murray noted that she was not 
satisfied that the existing monitoring program would be effective in detecting all potential impacts. As a 
result, the LWMP approval required the continued involvement of MMAG in the program review process. 
More recently the CRD has collaborated with MOE staff to review the existing WMEP and enhance it with 
a more rigorous regime of environmental investigation for both existing and future discharges. Extensive 
pre-discharge environmental impact studies are underway in the vicinity of the potential outfall locations, 
following this rigorous approach. The CRD is committed to maintaining and enhancing the marine 
monitoring and assessment program with the use of external, objective advice. 
 
ENVIRONMENTAL IMPACT STUDIES AND PRE-DISCHARGE MONITORING 
 
In 2008, Associated Engineering, on behalf of the CRD, retained Golder Associates Ltd. to undertake a 
Stage 1 EIS, as required under the BC Municipal Sewage Regulation, for two of the anticipated marine 
outfall locations (Finnerty Cove servicing Saanich East-North Oak Bay and Albert Head servicing the 
Westshore).  This project was completed in March 2009 (Golder, 2009a) and it involved the compilation of 
existing information about ecological resources and recreational use in the two areas, along with 
preliminary computer modelling to predict the environmental concentrations and fate of the outfall plumes.  
The modelling information was also applied to the ecological resource and recreational use knowledge to 
identify whether there was any potential for their impairment by the discharges.  Finally, gaps in this 
knowledge base were identified. 
 
Based on the stage 1 EIS results, the identified gaps and additional stage 2 EIS requirements, Golder 
Associates Ltd. developed a pre-discharge monitoring program.  Both the results of the stage 1 EIS and 
pre-discharge monitoring program design were reviewed by Minister of Environment staff and the MMAG.  
Comments and suggestions from both were incorporated into the stage 1 EIS report and the pre-
discharge monitoring program design.   
 
The pre-discharge monitoring program has included undertaking water column, drogue, current meter, 
sediment chemistry, and biological community assessments to better characterize background 
environmental conditions prior to discharge and further assess potential for ecological or recreational 
impairment.  Golder Associates undertook the first two water column assessments in the spring of 2009 
for both potential outfall locations (Golder, 2009b) and in late summer 2009 for the Finnerty Cove location 
only (Golder 2010).  WorleyParsons has continued the pre-discharge monitoring as detailed in the 
WorleyParsons (2009) work plan provided in Appendix E of LWMP Amendment No. 7. Since Amendment 
No. 7, WorleyParsons has undertaken two additional seasonal water column assessments (Winter 2009-
10 and Spring 2010) at both Finnerty Cover and Albert head locations.  
 
WorleyParsons has also initiated an assessment of outfall routes with respect to potential shoreline 
crossings and paths along the seafloor. Three potential routes are being assessed for the Finnerty Cove 
location and one potential route for the Albert Head location. This exercise has involved nearshore sonar 
work to fill in bathymetric data gaps, along with preliminary shoreline habitat assessments. The next step 
in this process has involved the deployment of surface drogues and moored current meters to 
characterize surface and sub-surface currents over various tidal regimes. Current meters were deployed 
at both locations in late May 2010 and are anticipated to be in place for approximately one month. An 
update report for the Finnerty Cove and Albert Head locations will be provided in 2010 after the first year 
of monitoring is complete. 
 
The CRD has also consulted with a number of First Nations communities, including the Tsawout, 
Songhees, Esquimalt, and Beecher Bay, and has reviewed their marine fisheries resource use 
information. This information was provided to the CRD on a confidential basis, but the RD will ensure that 
the information is assessed appropriately in the context of the EIS and in relation to existing and potential 
shellfish harvesting closures under the Canadian Shellfish Sanitation program (CSSP). 
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As the CRD moves further into the system design process, the needs for outfalls at Finnerty Cove and 
Albert Head are being assessed. Should it be determined that one or both of these outfalls are 
unnecessary, either now or in the future, WorleyParsons EIS monitoring effort will be shifted to implement 
an EIS monitoring program at either the Clover Point or Macaulay Point outfall location, depending on 
which one becomes the principle outfall in the CRD system design. Monitoring results from Finnerty Cove 
and Albert head will be useful regardless of whether outfalls are installed in these locations, particularly 
the water column and current meter information. This data will benefit the oceanographic and plume 
modeling work that is anticipated for the Clover Point or Macaulay Point outfall locations. Other EIS 
monitoring needs for Clover Point of Macaulay Point will be determined in consultation with MOE staff 
and WorleyParsons. 
 
Regardless of the monitoring and outfall locations, all pre-discharge and outfall routing work will be 
supplemented by the more detailed oceanographic modeling of the predicated plumes, as well as site 
specific habitat inventories. All of the results will be brought together into a comprehensive report to 
satisfy the requirements of a stage 2 EIS.  Although all terrestrial components of the EIS are the 
responsibility of Westland Resource Group (see section 8 of this Amendment), the marine and terrestrial 
EIS results will be brought together to allow for a cumulative risk assessment of both the treatment plants 
and outfalls.   
 
it is still anticipated that the final report to satisfy the requirements of the Stage 2 EIS for the Finnerty 
Cove and Albert head locations could be completed by mid-2011. The completion date for a similar report 
for either the Macaulay Point or Clover Point outfall cannot be anticipated at this time, as the EIS 
monitoring requirements have yet to be determined.  
 
WASTEWATER AND MARINE ENVIRONMENT PROGRAM DESIGN 
 
As mentioned previously, MOE and CRD staff are collaborating to develop enhanced wastewater and 
marine environmental programs specifically for the current discharge points (Clover and Macaulay 
points), and also a generic program that could be adapted for any current or future CRD core area outfall.  
The proposed generic program consists of the monitoring and analysis of the following components: 
 
• Effluent quality for comparison to applicable water quality guidelines, to determine loadings of 

contaminants to the environment, to determine toxicity to marine organisms and to assess 
treatment plant performance; 

• Surface waters and the water column for comparison to applicable water quality guidelines, to 
assess potential for human health risk, and to assess outfall diffuser performance; 

• Deep sea mussels, benthic invertebrates, bottom fish or other suitable organisms to determine 
the influence of wastewater discharges on the epibenthic zone and predict potential for 
contaminant transfer up the food chain (including humans); and 

• Sediment chemistry for comparison to applicable sediment quality guidelines, to assess the fate 
of contaminants in the environment, to determine toxicity to marine organisms, and to assess 
potential for bioaccumulation. 

 
Oceanographic computer modeling will also be used to predict the fate and dilution of the outfall plumes 
and associated discharged particulate matter, as well as to determine the best times to collect field 
samples. 
 
The selection of specific monitoring components and sampling stations, and the determination of 
sampling frequency will be done individually for each future or existing CRD core area outfall based on its 
location, flow regime and seafloor composition.  These outfall specific monitoring programs will be 
developed in conjunction with MOE staff.   
 
In general, it is anticipated that the monitoring programs for each outfall will be based on a 5-year cycle 
with each component being monitored at least once during each cycle.  Data and brief summary reports 
for each component are expected to be prepared annually with a more comprehensive report, including 
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detailed statistical assessments of spatial and temporal trends, being prepared at the end of each 5-year 
cycle. 
 
The CRD will continue to solicit external reviews and recommendations of all marine monitoring and 
assessment work.   
 
The implementation of any monitoring program by the CRD is subject to budget approval. 
 
APPENDIX G 
 
1. Golder (2010) Summer 2009 Water Quality Survey-Baseline Monitoring at Proposed Finnerty 

Cove Outfall Study Area: Data Report, January 2010 
 

 
 
SUPPORTING DOCUMENTS 
 
The following documents, which were previously submitted to the Ministry of Environment, provide 
additional background information on work completed to date and work planned to complete the marine 
environmental impact work. 
 
1. Golder (2009a) Capital Regional District Wastewater Treatment Plant Discharge Stage 1 

Environmental Impact Study.    March 27, 2009 
2. Golder (2009b) Spring 2009 Water Quality Monitoring Survey for Baseline Monitoring at 

Proposed Outfall Study Areas Located in Finnerty Cove and Albert Head: Data Report.  August 
13, 2009 

3. WorleyParsons (2009) CRD Core Area Wastewater Treatment Pre-Discharge Monitoring 
Program (Technical Proposal Work Plan).  September 1, 2009 

 
 
SUPPORTING DOCUMENTATION PREVIOUSLY SUBMITTED 
 
Discussion papers and reports previously provided to the Minister of Environment with progress reports or 
LWMP amendments are available at www.wastewatermadeclear.ca 
 



 

Core Area Liquid Waste Management Plan, Amendment No. 8 10.1 
June 2010 

CAPITAL REGIONAL DISTRICT 
CORE AREA LIQUID WASTE MANAGEMENT PLAN 

 
AMENDMENT NO. 8 

 
SECTION 10 

(Modifies Section 10 in Amendment No. 7) 
 

 
PUBLIC AND FIRST NATIONS CONSULTATION AND ENGAGEMENT 

 
 
 
GOAL 
 
To carry out the project, including completion of planning, design, construction and subsequent 
operations, in a manner that incorporates meaningful public and First Nations participation and ensures 
that public and First Nations concerns are fully integrated into the planning and subsequent 
implementation phases of the project.   
 
COMMITMENTS 
 
1. PROJECT PLANNING COMMITMENTS 
 
a) Public Consultation 

(i) On a regular basis, produce a newsletter with project information and widely distribute it to 
individual households. 

(ii) Continue to ensure that information posted on the project website, 
www.wastewatermadeclear.ca, is current, accurate, informative and balanced. 

(iii) Continue to provide opportunities for questioning and one-on-one conversations with Capital 
Regional District (CRD) staff and consultants at open houses and at public and stakeholder 
meetings. 

 
b) First Nations Engagement 

(i) Continue to provide information to First Nations on project design, gather interests and 
feedback, and use the information where possible to guide project planning. 

(ii) Resolve issues where possible and refer those not resolvable within the CRD legislative 
mandate to the provincial or federal government for resolution. 

 
2. PROJECT IMPLEMENTATION COMMITMENTS 
 
a)  Public Consultation 

(i) Engage neighbourhoods where treatment plants, pump stations, storage tanks or major 
pipelines are to be constructed in interactive workshops regarding the location, design, 
construction and operation of the proposed facilities, and use general public consultation as 
described in 1a) above, on broader issues. 

(ii) Based on the findings of the workshops and general public consultation, develop appropriate 
mitigative measures to ensure that any potential negative impacts on neighbourhoods are 
minimized to a less than significant level. 

 
b) First Nations Engagement 

Continue to engage First Nations on interests related to use of federal crown land, impacts on the 
foreshore, protection of natural resources, outfall locations and affects on marine species, affects 
on archaeological sites and affects of discharges into inland water bodies. 
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APPENDIX H  
 
1. CRD staff report to CALWMC, Public Consultation Update on Site Selection for a Wastewater 

Treatment Facility, Core Area Wastewater Treatment Program, 12 May 2010 
2. CRD staff report to the CALWMC, Update on Public Participation Program – Core Area 

Wastewater Treatment Program, 24 March 2010. 
3. Postings on wastewatermadeclear.ca of educational meetings, public forums and feedback 

opportunities. 
4. Update on First Nations Consultation and Engagement, June 2010. 
 
 
SUPPORTING DOCUMENTATION PREVIOUSLY SUBMITTED 
 
Discussion papers and reports previously provided to the Minister of Environment with progress reports or 
LWMP amendments are available at www.wastewatermadeclear.ca 
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CAPITAL REGIONAL DISTRICT 
CORE AREA LIQUID WASTE MANAGEMENT PLAN 

 
AMENDMENT NO. 8 

 
SECTION 11 

(Modifies Section 11 in Amendment No. 7) 
 
 

COSTS, COST SHARING, FUNDING AND COSTS PER USER 
 

(REPLACES CHAPTER 17 IN THE EXISTING PLAN) 
 
 
GOAL 
 
To fund and share the costs of the core area wastewater treatment program in a manner that is equitable 
and affordable and honours previous funding commitments. 
 
COMMITMENTS 
 
The Capital Regional District (CRD) and the participating municipalities commit to: 
 
1. By the end of 2010, complete a cost sharing agreement with the participating municipalities for 

sharing the capital operating costs of the project. 
2. By mid 2010, complete a funding agreement with the federal and provincial governments 

regarding the provision of two-thirds funding for the project. 
3. By the end of 2010, amend CRD Bylaw No. 2312 – Liquid Waste Management of Core Area and 

Western Communities Service Establishment Bylaw No. 1, 1995 to provide the required legal 
authority for implementing the project. 

4. Arrange, through the Municipal Finance Authority, financing for the one-third municipal share of 
the project. 

 
PROJECT ESTIMATED COSTS 
 
The estimated capital cost of the project is $782,686,000 (at time of construction). 
 
The estimated annual operational and maintenance cost for the project is $14,571,000 (2010 dollars). 
 
The above costs are based on an updated estimate completed by Stantec in June 2010. 
 
COST SHARING 
 
Over the past year and a half, substantial work has been done, with the help of a consultant, towards 
developing a project cost sharing agreement with the participating municipalities.   
 
Cost sharing alternatives that are under consideration includes the question of whether the system should 
be treated as a single combined system for cost sharing purposes or as a network of differentiated 
components with separate cost sharing for each component.  Candidate cost sharing options include 
sharing capital and operating costs based on: 
 
• average dry weather flow  
• average annual flow  
• design capacity 
• various combinations of the above options 
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FUNDING 
 
Senior government assistance with the capital costs of the project is considered an essential element of 
the project plan.  A commitment of one-third contribution from the province of British Columbia, along with 
one-third contribution from the Government of Canada is assumed in making the commitments contained 
in Amendment No. 8.  The CRD will borrow the remaining one-third funding from the Municipal Finance 
Authority. 
 
BUSINESS CASE IN SUPPORT OF FUNDING 
 
The business case in support of the application for provincial funding of the program was submitted to the 
Honourable Bill Bennet, Ministry of Community and Rural Development, along with a cover letter dated 31 
March 2010, which is attached in Appendix I. A copy of the business case was also provided to the 
Honourable Barry Penner, Minister of the Environment. A revision to the provincial business case is 
currently being prepared to incorporate the changes resulting from Amendment No. 8. 
 
COSTS PER USER 
 
The cost per user in each of the participating municipalities is dependent on the duration of borrowing and 
the level of interest rates at the time, the agreed cost sharing formula between municipalities, the method 
of cost recovery within municipalities and the procurement of agreed senior government two-thirds 
funding.   
 
Based on the above, the current estimate of annual cost per household, assuming two-thirds senior 
government funding, varies among municipalities from $210 to $500.  
 
APPENDIX I  
 
Letter from Capital Regional District Board Chair Geoff Young to the Honourable Bill Bennett regarding 
the “Business Case in Support of the Application for Provincial Funding, Capital Regional District Core 
Area and West Shore Wastewater Treatment Program”, 31 March 2010. 
 
 
SUPPORTING DOCUMENTATION PREVIOUSLY SUBMITTED 
 
Discussion papers and reports previously provided to the Minister of Environment with progress reports or 
LWMP amendments are available at www.wastewatermadeclear.ca 
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Draft Operational Certificate 
ME-????? 

 
Under the Provisions of the Environmental Management Act 

 
Capital Regional District 

625 Fisgard Street 
PO Box 1000 

Victoria, British Columbia 
V8W 2S6 

 
is authorized to discharge effluent to the Juan de Fuca Strait and reclaimed water to a reclaimed 
water distribution system from a municipal wastewater collection and treatment system located 
in Victoria, British Columbia, subject to the conditions listed below. Contravention of any of 
these conditions is a violation of the Environmental Management Act and may result in 
prosecution. 
 
1. AUTHORIZED DISCHARGES 
 

1.1 This subsection applies to the discharge of effluent from a municipal 
wastewater treatment plant at McLoughlin Point to the Juan de Fuca Strait.  
The site reference number for this discharge is ??????. 

 
1.1.1 The maximum authorised rate of discharge is 379,100 m3/d. 

 
1.1.2 The maximum daily discharge loadings* for 5 – day Carbonaceous 

Biochemical Oxygen Demand (CBOD) and Total Suspended Solids (TSS) 
for the final discharge to the outfall from the municipal wastewater 
treatment plant (to be used for the calculation of annual operational 
certificate fees) shall be: 

 
*daily discharge loading is the total amount of contaminants discharged 
per day (contaminant concentration x the rate of discharge) 
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McLoughlin 

Year CBOD 
tonnes/day 

TSS 
tonnes/day 

2016 15.15 15.15 
2020 16.00 16.00 
2025 16.91 16.91 
2030 17.06 17.06 
2035 17.06 17.06 
2040 17.06 17.06 
2045 17.06 17.06 
2050 17.06 17.06 
2055 17.06 17.06 
2060 17.06 17.06 
2065 17.06 17.06 

 
1.1.3 The average dry weather flow is as follows: 

 

Year Average Dry Weather 
flow m3/d 

2016 93,500 
2030 107,800 
2065 107,800 

 
1.1.4 For that portion of the daily flow up to two times the average dry weather 

flow the characteristics of the discharge shall not exceed: 
5 – day Carbonaceous Biochemical 
Oxygen Demand - 45 mg/L 
Total Suspended Solids - 45 mg/L 
pH - 6.0 – 9.0 pH Units 

 
and for that portion of the daily flow in excess of  two times the average 
dry weather flow and less than four times the average dry weather flow the 
characteristics of the discharge shall not exceed: 
5 – day Carbonaceous Biochemical 
Oxygen Demand - 130 mg/L 
Total Suspended Solids - 130 mg/L 
pH - 6.0 – 9.0 pH Units 
and for that portion of the daily flow in excess of four times the average 
dry weather flow the characteristics of the discharge shall be equivalent to 
or better than typical screened municipal sewage. 

 
All flows shall be recombined prior to discharge through the outfall. 
After December 31, 2030 there shall be no discharge in excess of four 
times the average dry weather flow. 
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1.1.5 The authorised works are influent pumping, screening, grit removal, 
primary clarification, biological aerated filter treatment process, solids 
separation, sludge thickening and pumping to an offsite processing 
facility, heat recovery works, odour control, standby power and an outfall 
with multiport diffuser extending 1800 m from mean low water to a depth 
of 60 m below mean low water, and related appurtenances approximately 
located as shown on attached Site Plan A. 

 
1.1.6 The authorised works must be complete and in operation when the 

discharge authorised by this operational certificate commences. 
 

1.1.7 The location of the facilities from which the discharge originates is at 337 
Victoria View Road (Lots A-E… plan 35322). 

 
1.1.8 The location of the point of discharge is Juan de Fuca Strait near 

Macaulay Point. 
 

1.2 This subsection applies to the discharge of reclaimed water from a sewage 
treatment facility at McLoughlin Point for use on site. The site reference number 
for this discharge is ??????. 

 
1.2.1 The maximum authorized rate of discharge from the sewage treatment 

facility to the reclaimed water distribution system is 6,000 m3/d. 
 

1.2.2 The authorized discharge period is 365 days per year. 
 

1.2.3 The characteristics of the discharge from the sewage treatment facility to 
the reclaimed water distribution system shall not exceed: 
pH - 6 to 9 pH Units 
Turbidity (before disinfection) - 2 NTU (24 hour average) 
 - 5 NTU (maximum) 
5-day Carbonaceous 
Biochemical Oxygen Demand - 10 mg/L 
Fecal Coliform - 2.2 CFU /100 mL (median of last 7  
 samples) 
 - 14 CFU/100 mL (maximum in any 
 sample) 

 
Total residual chlorine shall be maintained at 0.5 mg/L or greater at the 
point of initial use. 

 
1.2.4 The authorized works are chemical addition and coagulation works, ultra-

filtration membrane bio-reactor, ultra violet disinfection facilities, 
chlorination facilities, sludge handling facilities, odour control facilities, 
standby power generation facilities, pumping facilities and redundancy 
equipment. 
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1.2.5 The authorized works must be completed and in operation before 
discharge to the reclaimed water distribution system commences. 

 
1.2.6 The location of the facilities from which the discharge originates is at 337 

Victoria View Road (Lots A-E… plan 35322).  
 
2. GENERAL REQUIREMENTS 
 

2.1 Maintenance of Works and Emergency Procedures 
 

The Capital Regional District shall inspect the authorised works regularly and 
maintain them in good working order.  In the event of an emergency or condition 
beyond the control of the Capital Regional District which prevents effective 
operation of the approved method of pollution control, the Capital Regional 
District shall notify the Regional Environmental Protection Manager immediately 
and take appropriate remedial action.  The Environmental Protection Manager 
may reduce or suspend the operation of the Capital Regional District to protect 
the environment until the approved method of pollution control has been restored.  

 
2.2 Bypasses 

 
The Capital Regional District shall ensure that no waste is discharged without 
being processed through the authorised works or through authorised works at 
another location, unless prior written approval is received from the Director.  

 
The reclaimed water sewage treatment facility shall have provision to overflow 
automatically to the outfall.  Treated sewage that does not meet the characteristics 
of discharge stipulated in Section 1.2.3 above shall immediately be diverted to the 
outfall until such time as the standards are met.  Turbidity shall be monitored 
continuously prior to disinfection. A turbidity exceedance above 5 NTU shall 
result in the automatic diversion of effluent to the outfall.  The discharger shall 
record each occasion of diversion to the outfall, including the date, duration, and 
volume of the diverted effluent. 

 
2.3 Process Modifications 

 
The Regional Environmental Protection Manager shall be notified prior to 
implementing changes to any process that may adversely affect the quality and/or 
quantity of the discharge. 

 
2.4 Plans - New Works 

 
Plans and specifications of the works authorized in Sections 1.1.5 and 1.2.4 shall 
be certified by a qualified professional licensed to practice in the Province of 
British Columbia, and shall be made available to the Regional Environmental 
Protection Manager for inspection at any time.  A qualified professional must 
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certify that the works have been constructed in accordance with the plans before 
discharge commences. 

 
2.5 Posting of Outfall 

 
The Capital Regional District shall erect a sign along the alignment of the outfall 
above high water mark.  The sign shall identify the nature of the works.  The 
wording and size of the sign requires the approval of the Director. 

 
2.6 Outfall Inspection 

 
The Capital Regional District shall conduct a dye test on the outfall line (or 
inspect by another method approved by the Director) every five years.  An outfall 
inspection report shall be submitted to the Regional Environmental Protection 
Manager within 60 days of each inspection. 

 
2.7 Sludge Management 

 
Sludge generated by the treatment plants shall be managed in a manner approved 
by the Director and in accordance with the sludge management strategies 
described in the Capital Regional District Core Area Liquid Waste Management 
Plan. 

 
2.8 Standby Power 

 
The Capital Regional District shall provide auxiliary power facilities to insure that 
during power outages, the discharge from the authorised works continue to meet 
the effluent criteria specified in this operational certificate. 

 
2.9 Odour Control 

 
Should objectionable odours, attributable to the operation of the sewage treatment 
plants, occur beyond the property boundary, as determined by the Regional 
Environmental Protection Manager, measures or additional works will be required 
to reduce odour to acceptable levels. 

 
Once the municipal wastewater treatment plant commences operation, the Capital 
Regional District shall meet annually for three years, and thereafter as directed by 
the Regional Environmental Protection Manager, with representatives of the 
neighbourhood to consider any odour related issues associated with the treatment 
facility, to assess the effectiveness of the odour control facilities at the plant and 
to discuss and establish appropriate remediation strategies, if necessary. 
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2.10 Disinfection 
 

Although disinfection of the effluent discharged through the outfall is not required 
at this time, suitable provisions should be made to include disinfection facilities in 
the future.  If disinfection is by chlorination, dechlorination facilities will also be 
required. 

 
2.11 Facility Classification and Operator Certification 

 
The Capital Regional District shall have the works authorized by this operational 
certificate classified (and the classification shall be maintained) by the 
Environmental Operators Certification Program Society (Society).  The works 
shall be operated and maintained by persons certified within and according to the 
program provided by the Society.  Certification must be completed to the 
satisfaction of the Director.  In addition, the Regional Environmental Protection 
Manager shall be notified of the classification level of the facility and certification 
levels of the operators, and changes of operators and/or operator certification 
levels within 30 days of any change. 

 
Alternatively, the works authorized by this operational certificate shall be 
operated and maintained by persons who the Capital Regional District can 
demonstrate to the satisfaction of the Director, are qualified in the safe and proper 
operation of the facility for the protection of the environment. 

 
2.12 Effluent Upgrading 

 
Based on receiving environment monitoring data and/or other information 
obtained in connection with this discharge, The Capital Regional District may be 
required to provide additional treatment facilities. 

 
2.13 Operating Plan 

 
The Capital Regional District shall develop an operating plan, to be prepared by a 
qualified professional, which provides for the proper operation and maintenance 
of sewage conveyance, treatment, disposal and reclaimed water use facilities 
including the monitoring details, emergency procedures, and staff education and 
certification.   The plan shall be certified by the qualified professional that it is 
adequate for the works being installed and the proposed reclaimed water uses.  
The plan shall be submitted to the Regional Environmental Protection Manager 
for review 30 days before construction of the municipal wastewater treatment 
plant. 

 
2.14 Reclaimed Water Use 

 
Reclaimed water facilities for on-site toilet flushing and irrigation shall be 
designed and operated in accordance with the Municipal Sewage Regulation 
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Appendix 3 to Schedule 7 “Health And Safety Criteria For Use Of Reclaimed 
Water” and the “Code of Practice for the Use of Reclaimed Water”, as revised in 
accordance with the Ministry if Environment’s Policy Intentions paper dates 
November 2009. 

 
The Capital Regional District shall develop reclaimed water user information and 
communications material related to the use of reclaimed water, and submit the 
information and communication material to the Regional Environmental 
Protection Manager and the Chief Medical Health Officer, Vancouver Island 
Health Authority 30 days before construction of the reclaimed water distribution 
system. 

 
Copies of the information and communications material shall be provided to all 
users once every year. 

 
3. MONITORING AND REPORTING REQUIREMENTS 
 

3.1 Discharge Monitoring 
 

3.1.1 Flow Measurement 
 

Provide and maintain a suitable flow measuring device and record once 
per day the volume discharged over a 24-hour period for the following: 

 
- The volume discharged from the municipal wastewater treatment plant 

to the marine outfall; 
- The volume discharged from the biological aerated filter treatment 

process; 
- The volume of reclaimed water discharged from the sewage treatment 

plant to the reclaimed water distribution system. 
 

3.1.2 Sampling and Analysis 
 

a) This section applies to the discharge authorized in Subsection 1.1 from 
the municipal wastewater treatment plant to the outfall into Juan de 
Fuca Strait: 

 
The Capital Regional District shall install suitable sampling facilities and 
obtain samples of the discharges from the municipal wastewater treatment 
plant at the following locations: 

 
- a sampling location representing that portion of the daily discharge up 

to two times the average dry weather flow; 
- a sampling location representing that portion of the daily discharge in 

excess of two times the average dry weather flow up to four times the 
average dry weather flow. 
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- a sampling location at a point after which the above discharges are 
recombined. 

 
Carry out analyses of the samples in accordance with the following 
schedule from the date of discharge commencement: 

 
Parameter Frequency Type 

 
5-day Carbonaceous Biochemical 
Oxygen Demand five times per week 24-hr composite 
Total Suspended Solids five times per week 24-hr composite 
Ammonia Nitrogen twice per month 24-hr composite 
Other selected parameters as directed as directed 
 
The composite sample is to consist of samples taken over a 24-hour period 
in proportion to flow and mixed to form a single sample.  Proper care 
should be taken in sampling, storing and transporting the samples to 
adequately control temperature and avoid contamination, breakage, etc. 

 
b) This section applies to the discharge authorized in Subsection 1.2 from 

the sewage treatment facility to the reclaimed water distribution system: 
 

The Capital Regional District shall install a suitable sampling facility and 
obtain a sample of the discharge from the sewage treatment plant to the 
reclaimed water distribution system and carry out analyses in accordance 
with the following schedule: 

 
 

Parameter Frequency Type 
 

5-day Carbonaceous Biochemical 
Oxygen Demand once per week 24-hr composite 
Turbidity (prior to disinfection) continuous on - line 
Fecal Coliform daily grab 
pH weekly grab 
Total residual chlorine (at point of 
 initial use) daily grab 

 
Proper care is to be taken in sampling, storing and transporting the 
samples to adequately control temperature and avoid contamination, 
breakage, etc. 

 
3.2 Receiving Environment Monitoring 

 
A receiving environment monitoring program shall be carried out by the Capital 
Regional District.  The program shall be developed in consultation with the 
Vancouver Island Health Authority, First Nations and the Regional 
Environmental Protection Manager. 
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The proposed monitoring program shall be developed in accordance with the 
goals and commitments in the approved Capital Regional District Core Area 
Liquid Waste Management Plan and shall be submitted to the Regional 
Environmental Protection Manager for review on or before ????.  Based on the 
results of this monitoring program, the Capital Regional District monitoring 
requirements may be extended or altered by the Director. 

 
3.3 Sampling and Analytical Procedures 

 
Sampling and flow measurements shall be carried out in accordance with the 
procedures described in the most recent edition of the "British Columbia Field 
Sampling Manual for Continuous Monitoring and the Collection of Air, Air-
Emission, Water, Wastewater, Soil, Sediment, and Biological Samples”, or by 
suitable alternative procedures as authorized by the Director. 

 
Analyses are to be carried out in accordance with procedures described in the 
most recent edition of the "British Columbia Laboratory Methods Manual for the 
Analysis of Water, Wastewater, Sediment, Biological Materials and Discrete 
Ambient Air”, or by suitable alternative procedures as authorized by the Director. 

 
A copy of the above manual may be purchased from Queen’s Printer Publications 
Centre, P. O. Box 9452, Stn. Prov. Gov’t. Victoria, British Columbia, V8W 9V7 
(1-800-663-6105 or (250) 387-6409).  A copy of the manual is also available for 
inspection at all Environmental Protection offices. 
 

3.4 Reporting 
 

Maintain data of analyses and flow measurements for inspection and every three 
months submit the discharge data to the Regional Environmental Protection 
Manager. All reports shall be submitted within 30 days of the end of the quarter.  
Quarterly reports should identify any data which exceed the allowable limits as 
well as describe corrective action (to be) taken to remedy the cause of the 
exeedence(s). 

 
Reporting and interpretation of the receiving environment monitoring data shall 
be carried out in accordance with the approved Capital Regional District Core 
Area Liquid Waste Management Plan.  The terms of reference for the reports and 
frequency of submission to the Regional Environmental Protection Manager shall 
be established in consultation with the Regional Environmental Protection 
Manager. 
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Appendix C 

Appendix C to the 23 June 2010 staff report Draft Amendment No. 8 to the Core Area Liquid Waste 

Management Plan – Core Area Wastewater Treatment Program can be found at the following site:   

http://www.wastewatermadeclear.ca/media/reference-
library/2010amendment8tocore_/apxfeismcloughlin/apxFeismcloughlin.pdf 
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