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REPORT TO CORE AREA LIQUID WASTE MANAGEMENT COMMITTEE 
MEETING OF WEDNESDAY, NOVEMBER 13, 2013 

 
 
SUBJECT TECHNICAL AND COMMUNITY ADVISORY COMMITTEE REVIEW OF CORE 

AREA LIQUID WASTE MANAGEMENT PLAN DRAFT AMENDMENT 
 
ISSUE 
 
To update the Core Area Liquid Waste Management Committee (CALWMC) on the Technical 
and Community Advisory Committee (TCAC) review of draft Amendment No. 9 to the Core Area 
Liquid Waste Management Plan (CALWMP). 
 
BACKGROUND 
 
At its meeting of October 9, 2013, the CALWMC received a staff report (Attachment 1) outlining 
draft Amendment No. 9 to the CALWMP and referred it to the TCAC for consideration and 
recommendations to be brought back to the next CALWMC meeting. 
 
The TCAC reviewed and recommended approval of the following items at its meeting of 
October 15.  The minutes of this meeting are attached as Attachment 2. 
 
 The project completion date is to be moved from the end of 2016 to the end of 2018. 
 The Arbutus Attenuation Tank storage volume is to be reduced from 12,000 cubic metres 

to 5,000 cubic metres. 
 New sewage screening facilities are to be added to both Clover Point and Macaulay Point 

pump stations. 
 
At its meeting of November 5, 2013, the TCAC reviewed and recommended approval of the 
remainder of Amendment No. 9, which consisted of a number of process terminology and 
wording changes intended to clarify ambiguities and to enable proponents for the Resource 
Recovery Centre request for proposals to recommend innovative alternative technologies.  The 
minutes of this meeting are attached as Attachment 3. 
 
ALTERNATIVES 
 
1. That the Core Area Liquid Waste Management Committee recommend to the CRD Board 

that draft Amendment No. 9 to the Core Area Liquid Waste Management Plan be 
approved and forwarded to the Minister of Environment for approval. 

 
2. That the Core Area Liquid Waste Management Committee request changes to draft 

Amendment No. 9 to the Core Area Liquid Waste Management Plan prior to forwarding it 
to the Board for approval and the Minister of Environment for approval. 

 
CONCLUSION 
 
Over the past three years, since Amendment No. 8 was approved by the Minister of 
Environment on August 25, 2010, the Seaterra Program has been further developed and
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refined.  Amendment No. 9 is required to incorporate a number of changes into the CALWMP 
that have been made to the Seaterra Program during this period.  The changes include an 
extended completion date, a smaller initial Arbutus Attenuation Tank, upgrading of the 
screening facilities at both Clover Point and Macaulay Point pump stations and the potential for 
innovative, alternative biosolids processing technologies. 
 
RECOMMENDATION 
 
That the Core Area Liquid Waste Management Committee recommend to the Capital Regional 
District Board: 
 
That draft Amendment No. 9 to the Core Area Liquid Waste Management Plan be approved and 
forwarded to the Minister of Environment for approval. 
 
 
 
 
    
Dan Telford, P.Eng. Larisa Hutcheson, P.Eng. 
Senior Manager General Manager 
Environmental Engineering Parks and Environmental Services 
 Concurrence 
 
 
 
   
 Robert Lapham, MCIP, RPP 
 Chief Administrative Officer 
 Concurrence 
 
 
DT:jt 
 
Attachments:  3 
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REPORT TO CORE AREA LIQUID WASTE MANAGEMENT COMMITTEE 
MEETING OF WEDNESDAY, OCTOBER 9, 2013 

 
 
 
SUBJECT DRAFT AMENDMENT NO. 9 TO THE CORE AREA LIQUID WASTE 

MANAGEMENT PLAN – CORE AREA WASTEWATER TREATMENT 
PROGRAM 

 
ISSUE 
 
Over the past three years, since Amendment No. 8 was submitted to the Minister of 
Environment in June 2010, the Core Area Wastewater Treatment Program has been further 
developed and refined.  This has resulted in a requirement to make a number of changes to the 
Core Area Liquid Waste Management Plan (CALWMP). 
 
BACKGROUND 
 
A summary of the proposed changes to the CALWMP, as proposed in Amendment No. 9, is 
attached as Appendix A.  Applicable excerpts of the CALWMP Amendment No. 8 are attached 
as Appendix B.  The most significant changes are as follows: 
 
1. The scheduled project completion date moves from the end of 2016 to the end of 2018. 
 

The additional time is required to make up for time lost when the project was put on hold 
for an extended period until all senior government funding was secured.  The Federal and 
Provincial funding agreements are for work to be completed by the end of 2018. 

 
2. The initial storage volume of the proposed Arbutus Road Attenuation Tank is reduced from 

12,000 cubic metres to 5,000 cubic metres. 
 

This attenuation tank is required to enable the transmission of all Saanich East flows to the 
proposed McLoughlin Point treatment plant.  The original 12,000 cubic metre capacity tank 
was based on a 2004 consultant’s study that indicated an original 6,000 cubic metre tank 
in 2010 and an additional 6,000 cubic metre tank in 2005, so a 12,000 cubic metre tank 
was proposed in Amendment No. 8.  The consultant, Kerr Wood Leidal, has now updated 
the original study using flow data collected since 2004.  Based on the current flow data 
and water reduction trends, the consultant now recommends that a 5,000 cubic metre 
facility be constructed initially, and that “space should be reserved to double the size of the 
facility at some time in the future beyond 2030 should I&I increase beyond current levels.” 

 
3. New sewage screening facilities are proposed for both Clover Point and Macaulay Point 

pump stations. 
 

The commitment in Amendment No. 8 was to provide new grit removal facilities at both 
pump stations but to retain the existing raw sewage screens.  On further consideration, it 
has been concluded that the existing screening facilities at both pump stations should be 
replaced at the same time as the grit removal facilities. 
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4. Biosolids processing to produce only dry fuel for cement kilns, pulp mills or waste to 
energy facilities is revised to include other beneficial uses that comply with CRD Board 
Policy. 

 
The commitment in Amendment No. 8 was to dewater and dry the digested biosolids to be 
used as a fuel for cement kilns, pulp mills or waste to energy facilities.  On further 
consideration, this restricts the ability of proponents for the Biosolids Energy Centre to 
recommend other innovative, alternative technologies that may result in significantly 
improved system performance and cost savings while providing products for beneficial use 
in strict compliance with CRD Board policy.  This policy will be discussed at the Committee 
of the Whole on October 30, 2013. 

 
In addition to the above, there are a number of proposed wording changes in Amendment No. 9 
intended to clarify ambiguities or to enable proponents to recommend alternative technologies 
that may result in improved system performance or cost savings. 
 
ALTERNATIVES 
 
1. That the Core Area Liquid Waste Management Committee (CALWMC) refer the proposed 

Amendment No. 9 to the Technical and Community Advisory Committee (TCAC) for 
consideration and that its recommendations on the proposed amendment be brought back 
to the next CALWMC meeting.  

 
2. That the CALWMC request changes to the proposed Amendment No. 9 to the Core Area 

Liquid Waste Management Plan, as attached in Appendix A, prior to forwarding it to the 
TCAC for consideration and its recommendations. 

 
ENVIRONMENTAL IMPLICATIONS 
 
The proposed changes to the CALWMP, as outlined above, support the CRD goals and 
objectives of pursuing resource recovery opportunities and completing the wastewater treatment 
system to operate in a carbon neutral or better manner. 
 
A 5,000 cubic metre attenuation tank will ensure that the Municipal Wastewater Regulations are 
met regarding overflows from the east coast interceptor, with the exception of those caused by 
the combined sewer system in the Uplands area of Oak Bay.  An update on this item is 
anticipated to come before Committee in early 2014.  The new screening facilities at both Clover 
Point and Macaulay Point outfalls are expected to provide more reliable and effective screening 
and reduce wear and tear on the pumps at those facilities. 
 
The changes proposed in regards to biosolids stabilization, allowing technologies other than 
thermophillic anaerobic digestion, will maintain commitments to recover biogas and 
phosphorous from the process.  The biosolids products will be produced for beneficial use in 
strict compliance with CRD Board policy, to be discussed in depth at the Committee of the 
Whole meeting on October 30, 2013. 
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ECONOMIC IMPLICATIONS 
 
Most of the changes in draft Amendment No. 9 are expected to have little or no impact on 
project costs, with the exception of items 2, 3 and 4 described under “Background” above.  As 
Item 2 will result in a reduction of project costs, while item 3 will result in an approximately 
similar increase in costs, the overall estimated cost of the project remains substantially 
unchanged.  However, item 4 could potentially generate significant cost savings, depending on 
the alternative technologies brought forward by the proponents. 
 
INTERGOVERNMENTAL IMPLICATIONS 
 
Staff have reviewed the series of proposed changes with ministry of environment staff.  The 
amendments are considered minor and have been requested to be received in the form of a 
letter to the minister.  The proposed amendments are to be forwarded to the TCAC for 
consideration as the next step. 
 
CONCLUSION 
 
Amendment No. 9 is required to incorporate changes into the Core Area Liquid Waste 
Management Plan that have been made to the Core Area Wastewater Treatment Program since 
June 2010.  The changes include a smaller initial Arbutus Road attenuation tank, the addition of 
new raw sewage screening facilities at both Clover Point and Macaulay Point pump stations and 
the potential for innovative, alternative biosolids processing technologies. 
 
RECOMMENDATION 
 
That the Core Area Liquid Waste Management Committee refer the proposed Amendment 
No. 9 to the Technical and Community Advisory Committee for consideration and that its 
recommendations on the proposed amendment be brought back to the next Core Area Liquid 
Waste Management Committee meeting. 
 
 
 
    
Dan Telford, P.Eng. Larisa Hutcheson, P.Eng. 
Senior Manager General Manager 
Environmental Engineering Parks and Environmental Services 
 Concurrence 
 
 
 
   
 Robert Lapham, MCIP, RPP 
 Chief Administrative Officer 
 Concurrence 
 
 
DT:jt 
Attachment:  2 
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CORE AREA LIQUID WASTE MANAGEMENT PLAN 

DRAFT AMENDMENT NO. 9 – SUMMARY 

PURPOSE 

Over  the past  three years,  since Amendment No. 8 was  submitted  to  the Minister of Environment  in 

June 2010, the Core Area Wastewater Treatment Program has been further developed and refined.  This 

has resulted in a requirement to make a number of changes to the Core Area Liquid Waste Management 

Plan (CALWMP), as revised by Amendment No. 8.   The purpose of Amendment No. 9  is to  incorporate 

these changes into the CALWMP by modifying the applicable clauses in Amendment No. 8. 

BACKGROUND 

The changes to the CALWMP, as proposed in Amendment No. 9, are as follows: 

1. The scheduled project completion date moves from the end of 2016 to the end of 2018. 

The additional time is required to make up for time lost when the project was put on hold for an 

extended  period  until  all  senior  government  funding was  secured.    The  Federal  and  Provincial 

funding agreements are for work to be completed by the end of 2018. 

Amendment to Program Schedule: 

Amend page 1.2 of Section 1, and Commitments 1 and 2 on page 6.1 of Section 6, by deleting the 

phrase “by the end of 2016” and replacing it with “by the end of 2018”, and also, in Section 13, by 

deleting the Preliminary Program Schedule, dated 09 June 2010 and replacing it with the Program 

Schedule, dated 30 September 2013, which is attached as Appendix 2. 

2. The initial storage volume of the proposed Arbutus Road attenuation tank is reduced from 12,000 

cubic metres to 5,000 cubic metres. 

 

This  attenuation  tank  is  required  to  enable  the  transmission  of  all  Saanich  East  flows  to  the 

proposed McLoughlin Point treatment plant.   The original 12,000 cubic metre capacity tank was 

based on a 2004 consultant’s study and was the ultimate size that would be required if inflow and 

infiltration (I&I) continued to  increase beyond 2025.   The consultant, Kerr Wood Leidal, has now 

updated  the original  study using  flow data  that has been  collected  since 2004.   The  consultant 

now recommends that a 5,000 cubic metre facility be constructed initially, and that “space should 

be reserved to double the size of the facility at some time  in the future beyond 2030 should  I&I 

increase  beyond  current  levels.”    The  consultant’s  report  is  attached  to  this  Amendment  as 

Appendix 1. 
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Amendment to the Proposed Capacity of Arbutus Road Attenuation Tank: 

Amend page 1.2 of Section 1 by deleting “As  indicated  in  figure 6.1A, a 12,000 m3 wet weather 

flow attenuation tank will be constructed at Arbutus Road  in Saanich.” and replacing  it with “As 

indicated  in  figure  6.1A,  a  5,000 m3 wet weather  flow  attenuation  tank will  be  constructed  at 

Arbutus Road in Saanich.”  The revised figure 6.1A is attached as Appendix 3. 

3. New  sewage  screening  facilities  are proposed  for both Clover Point  and Macaulay Point pump 

stations. 

 

The commitment  in Amendment No. 8 was  to provide new grit  removal  facilities at both pump 

stations, but  to  retain  the  existing  raw  sewage  screens.   On  further  consideration,  it has been 

concluded that the existing screening facilities at both pump stations should be replaced when the 

grit removal facilities are replaced. 

Amendment to Add New Screening Facilities to Clover Point and Macaulay Point Pump Stations: 

Amend Commitment 2.f) on page 6.1 of Section 6 by deleting “New grit removal facilities at the 

existing Clover Point and Macaulay Point pump stations.   The raw sewage screening  facilities at 

both  locations will  be  retained.”  and  replacing  it with  “New  grit  and  screening  facilities  at  the 

Clover Point and Macaulay Point pump stations.” 

4. Biosolids  processing  to  produce  only  dry  fuel  for  cement  kilns,  pulp mills  or waste  to  energy 

facilities is revised to include other beneficial uses that comply with CRD Board Policy. 

 

The commitment in Amendment No. 8 was to dewater and dry the digested biosolids to be used 

as a fuel for cement kilns, pulp mills or waste to energy facilities.  On further consideration, it has 

been  concluded  that  this  restricts  the  ability  of  proponents  for  the Biosolids  Energy  Centre  to 

recommend  other  innovative  alternative  technologies  that may  result  in  significantly  improved 

system performance and cost savings while providing products for beneficial use that are in strict 

compliance with CRD Board. 

 

Amendment to Biosolids Processing: 

Amend  Commitment  3.a)  on  page  6.2  of  Section  6  by  deleting  “Using  thermophilic  anaerobic 

digestion to stabilize and reduce solids, kill pathogens and generate methane gas (biogas) for use 

onsite  or  offsite  in  the  natural  gas  distribution  system.”  and  replacing  it with  “Using  a  solids 

stabilization  process  to  stabilize  and  reduce  solids,  kill  pathogens  and  generate  biogas  for  use 

onsite or offsite.” 

Amend Commitment 3.b) on page 6.2 of Section 6 by deleting “Dewatering and drying some or all 

of  the  digested  biosolids  and  selling  it  as  a  fuel  for  cement  kilns,  paper mills  or  other  energy 

facilities.” and replacing it with “Preparing the biosolids for beneficial use.” 
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5.  In addition to the above, there are a number of proposed wording changes in Amendment No. 9 

intended  to  clarify  ambiguities  or  to  enable  proponents  to  recommend  innovative  alternative 

technologies  that may  result  in  improved  system performance or  cost  savings.    These  changes 

include the replacement of the words “thermophilic anaerobic digestion” with the words “solids 

stabilization”  to  enable  the  biosolids  processing  system  to  be  designed  and  operated  to 

economically produce a product that is suitable for its proposed use or disposal method. 

Amendments Regarding the Recovery of Energy from Biosolids: 

Amend Commitment 2.a) on page 7.1 of Section 7 by deleting  “Provide  thermophilic anaerobic 

digesters  to  produce  biogas  from  wet  sludge,  reduce  solids  mass  and  provide  pathogen 

destruction.” and replacing it with “Provide solids stabilization to produce biogas from wet sludge, 

reduce solids mass and provide pathogen destruction.” 

Amend Commitment 2.b) on page 7.1 of Section 7 by deleting “Provide some additional capacity in 

the  digesters  to  accept  source  separated  food  waste  and/or  fats,  oils  and  greases  (FOG)  to 

enhance the production of biomethane.” and replacing  it with “Provide additional capacity  in the 

stabilization process to accept source separated food waste and/or fats, oils or greases  (FOG) to 

enhance the production of biogas.” 

Amend Commitment 2.c)   on page 7.1 of Section 7 by deleting “Upgrade biogas  to high quality 

biomethane and  inject  it  into  the natural gas pipeline  system and/or use  it  in vehicles or at  the 

biosolids  processing  facility.”  and  replacing  it  with  “Use  the  biogas  generated  by  the  solids 

stabilization process onsite or offsite.” 

Amend  Commitment  2.d)  on  page  7.1  of  Section  7  by  deleting  “Recover waste  heat  from  the 

digesters to warm the raw sludge being fed to them, thereby reducing digester heating costs.” and 

replacing  it with  “Recover waste  heat, where  practical,  from  the  solids  stabilization  process  to 

reduce energy consumption.” 

Amend Commitment 2.e) on page 7.1 of Section 7 by deleting  “Dewater and  thermally dry  the 

digested biosolids to be used as a fuel for cement kilns, paper mills or waste to energy facilities.” 

and replacing it with “Prepare the biosolids for beneficial use.” 

Amendment Regarding Phosphorous Recovery: 

Amend Commitment 4 on page 7.2 of Section 7 by deleting “The Capital Regional District and the 

participating municipalities will  recover  phosphorous  fertilizer  (via  struvite  crystallization)  from 

anaerobic  digester  return  streams  for  sale  as  a  fertilizer.”  and  replacing  it  with  “The  Capital 

Regional District and  the participating municipalities will recover phosphorous  fertilizer  from  the 

solids stabilization process.” 
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Amendment Regarding Greenhouse Gas Reduction and Carbon Footprint: 

Amend Commitment 5 on page 7.2 of Section 7 by deleting “The Capital Regional District and the 

participating municipalities will complete the wastewater treatment system in a manner that will 

result  in  its operation being carbon neutral, or better, due  largely  to  the extensive utilization of 

wastewater  resources  to  replace  anthropogenic  fossil  fuels.”  by  replacing  it with  ”The  Capital 

Regional  District  and  the  participating municipalities  will  complete  the  wastewater  treatment 

system in a manner that will result in operations being carbon neutral, or better.” 

 

Attachments:  3 
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Core Area Liquid Waste Management Plan, Amendment No. 8 1.1 
June 2010 

CAPITAL REGIONAL DISTRICT 
CORE AREA LIQUID WASTE MANAGEMENT PLAN 

 
AMENDMENT NO. 8 

 
SECTION 1 

(Modifies Section 1 in Amendment No. 7) 
 
 

INTRODUCTION AND BACKGROUND 
 

(REPLACES CHAPTERS 1, 2 AND 3 IN THE EXISTING PLAN) 
 
 
INTRODUCTION 
 
The Capital Regional District (CRD) provides wastewater management to residential, commercial, 
industrial and institutional customers, equivalent to a population of approximately 330,000 persons 
distributed throughout the Core Area and Westshore communities.  These communities include the cities 
of Victoria, Langford and Colwood, the districts of Oak Bay and Saanich, the Township of Esquimalt and 
the Town of View Royal.   
 
In 2006, the CRD commenced the planning for the expansion and upgrading of the wastewater 
management system with the principal goal of moving from the existing preliminary level of treatment to 
secondary treatment.  A consulting engineering team, composed of Associated Engineering, CH2M HILL 
and Kerr Wood Leidal Associates, was engaged to assist the CRD in the planning and initial decision-
making.  Following the original phase of planning (termed the decision process), completed in June 2007, 
the CRD adopted a direction that would see the Core Area and Westshore communities move towards a 
distributed wastewater management strategy.   
 
In February 2008, the CRD extended the consultant team’s scope of work to undertake the conceptual 
planning under the program development phase for the distributed wastewater management strategy.  
The consultant team prepared a series of discussion papers on various technical aspects of the planning 
and developed a series of options that covered a range of wastewater management strategies.  The 
options were discussed and debated by the Core Area Liquid Management Committee (CALWMC), 
culminating in a decision on 2 June 2009 on a preferred wastewater management strategy. 
 
The Wastewater Treatment Program (the Program) then moved into the second part of the development 
phase.  The CRD engaged Stantec Consulting Ltd. with Brown and Caldwell to assist with this phase of 
the work, which included tasks such as the following: 
 
• Analysis of three options for system configuration (Options 1A, 1B and 1C). The resulting report 

was titled Core Area Wastewater Treatment, Assessment of Wastewater Treatment Options 1A, 
1B and 1C. 

• Development of a biosolids management plan.  The resulting plan was titled Core Area 
Wastewater Program, Biosolids Management Plan. 

 
Other specialized consultants were engaged to assist with various aspects of the project, including the 
following: 
 
• Kerr Wood Leidal and Associates carried out extensive flow modelling and analysis work to 

develop preliminary design flows for the proposed works. 
• Westland Resource Group carried out siting studies, terrestrial environmental impact studies, and 

environmental and social reviews of proposed treatment plant sites and ancillary facilities. 
• Golder Associates Ltd. was retained to carry out the Stage 1 environmental impact study and  
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pre-discharge monitoring work at the anticipated marine outfall locations (Finnerty Cove, servicing 
the Saanich East-North Oak Bay and Albert Head, servicing the Westshore).  The resulting 
reports were provided to the Ministry of Environment in 2009.  Further information on this work is 
provided in Section 9. 

 
• WorleyParsons was retained to complete the pre-discharge monitoring work for the outfalls 

referred to above.  This work  provides the basis for the Stage 2 environmental impact study.    
Further information is provided in Section 9. 

 
• Ernst & Young Orenda Corporate Finance Inc. was retained in 2007 to assist with reviewing 

procurement options, governance issues, funding options, risk analysis and market sounding.  
Some of this work (market sounding and procurement analysis) was submitted to the Ministry of 
Environment in 2009.  Ernst & Young’s final report  was submitted to the Ministry of Environment 
and the Ministry of Community and Rural Development in April 2010. 

 
Starting early in this wastewater treatment program, the CRD carried out an extensive community 
engagement process with the public, First Nations and stakeholder groups.  Much of this has been 
documented and submitted to the Ministry of Environment with previous progress reports and 
amendments.  Substantial additional documentation, particularly in relation to treatment plant siting, is 
provided in Appendix H in support of Section 10 of this Amendment. 
 
THE PROPOSED SYSTEM CONFIGURATION 
 
The proposed system configuration is outlined in the commitments contained in sections 6 and 7 of this 
amendment and illustrated in figure 6.1A of section 6 (page 6.3). 
 
All flows up to two times the average dry weather flow (ADWF) will receive secondary treatment as 
required by the Municipal Sewage Regulation and all systems will be in operation by the end of 2016. 
 
Wet weather flows up to four times ADWF from the Macaulay Point tributary area will receive the 
equivalent of  primary treatment and any flows over this level will be screened prior to discharge. The 
infiltration and inflow program, as described in section 5, is designed to reduce wet weather flows to less 
than four times ADWF by 2030, thereby ensuring that after 2030, all flows from this system will receive at 
least primary treatment. 
 
As indicated in figure 6.1A, a 12,000m3 wet weather flow attenuation tank will be constructed at Arbutus 
Road in Saanich. 
 
At Clover Point, a pump station will divert  up to three  times ADWF via a forcemain to McLoughlin Point 
in Esquimalt for secondary treatment. This will reduce the total suspended solids load being discharged at 
Clover Point by about 99%. Any remaining wet weather flows at Clover Point will receive fine screening 
prior to discharging through the Clover Point outfall. By 2030, flows above four times ADWF are expected 
to be eliminated.  
 
At McLoughlin Point, the flows diverted from Clover point will be added to flows from the north west trunk 
and given secondary treatment for flows up to two times ADWF. The flows treated at this location will 
have originated in Oak Bay, Saanich, Victoria, Esquimalt, Colwood, Langford, and View Royal. Wet 
weather flows up to four times ADWF will be given primary treatment and any flows above this level will 
be screened until 2030, by which time such excess flows are expected to be eliminated. 
 
Existing raw sewage screening will be retained at Clover Point and Macaulay Point pump stations and grit 
removal facilities will be added at both locations. 
 
A new outfall will also be provided adjacent to the existing Macaulay Point outfall to discharge treated 
effluent at least 1.6 kilometres offshore from the McLoughlin treatment plant. Biosolids from the 
McLoughlin plant will be pumped to Hartland landfill for processing. Processing will include thermophilic 
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anaerobic digestion, dewatering, drying and transport to markets. Markets are expected to include fuel for 
cement kilns, paper mills and other energy-using facilities.  
 
CURRENT PLAN AND AMENDMENTS 
 
The Minister of Environment (the Minister) approved the original Core Area Liquid Waste Management 
Plan (the Plan) on 26 March 2003.  Since that time, the Plan has had the following amendments: 
 
Amendment No. 1 Macaulay Point Outfalls Seafloor Trigger (approved 15 August 2003) 
Amendment No. 2 Amendment Process (submitted June 2004, not approved) 
Amendment No. 3 Reporting and Compliance Dates (approved 18 October 2005) 
Amendment No. 4 Chapters 16 and 17 (approved 18 October 2005) 
Amendment No. 5 Provision for Dockside Green development (approved 11 April 2007) 
Amendment No. 6 Wastewater Treatment Strategy, Cost and Schedule (submitted June 2007. The 

Minister in his letter dated 14 December 2007 approved the proposed treatment 
schedule). 

Amendment No. 7 Core Area Wastewater Treatment Program (Approved 09 February 2010) 
 
Amendment No. 8 modifies and supplements the contents of Amendment No. 7 regarding the proposed 
system configuration. 
 
MINISTER OF ENVIRONMENT REQUIREMENTS 
 
The Minister, in his letter dated 21 July 2006, directed the Capital Regional District (CRD) to amend its 
Liquid Waste Management Plan to include a fixed schedule for the provision of sewage treatment and 
provide information on the proposed type, number and location of treatment facilities along with a cost 
estimate for completing the required works. Much of this information has already been provided in 
Amendments No. 6 and 7. 
 
In his letter dated  09 February 2010, the Minister directed that a further Plan amendment be submitted 
by 30 June 2010  and that it include the following: 
 
1. Identify site(s) for treatment of Westshore wastewater; 
2. Identify site(s) for biosolids processing; 
3. The environmental impact studies for the selected sewage treatment facility sites; 
4. A progress report on marine environmental impact assessment work carried out on the selected 

new outfall locations; 
5. The final draft operational certificates for selected sewage treatment facilities; 
6. An updated public and First nations consultation summary report; and 
7. A copy of the business case, submitted by the CRD to the Ministry of Community and Rural 

Development including the results of the assessment of public/private partnerships and 
procurement details. 

 
The primary purpose of Amendment No. 8 is to address these seven requirements as listed in the 
Minister’s letter dated 09 February 2010 and to incorporate any proposed changes to the system 
configuration. 
 
PORTIONS OF PLAN EXCLUDED FROM AMENDMENT NO. 8 
 
Amendment No. 8 does not amend the following plan chapters and operating certificate: 
 
Chapter 6 Program Overview 
Chapter 7 Source Control 
Chapter 10 Stormwater Quality Management 
Chapter 11 Harbours Environmental Action 
Chapter 12 Management of Trucked Liquid Waste 
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Chapter 16 Trunk Sewer System Infrastructure Upgrading 
Operational Certificate ME-18363 – Dockside Green (Victoria) Society 
 
Some or all of the above chapters will be the subject of a subsequent amendment.   
 
PLAN AREA 
 
The Plan area, shown on Figure 1.1 (page 1.5), includes the municipalities of Colwood, Esquimalt, 
Langford, Oak Bay, Saanich, Victoria and View Royal. 
 
AREAS SERVED BY MUNICIPAL COLLECTION SYSTEMS AND SPECIFIC PRIVATE COLLECTION 
SYSTEMS 
 
The municipalities of Esquimalt, Oak Bay and Victoria are fully served by sewers.  The majority of 
properties in View Royal have sewers but a few still remain outside of the service area. 
 
A large, predominantly rural area of Saanich is outside of the sewerage service area. 
 
Increasing areas of Colwood and Langford are served by sewers, with plans for further expansion.  In the 
long term, both municipalities are expected to be fully served by sewers. 
 
The Dockside Green sewerage area, between the Johnson St. and Point Ellice bridges in Victoria, has its 
own collection system, sewage treatment plant and point of discharge to the harbour near Point Ellice 
Bridge. 
 
It is a requirement of the Dockside Green operational certificate that the sewage treatment facility has 
“provision to be by-passed manually or overflow automatically to the City of Victoria sanitary sewer 
system.” 
 
AREAS NOT SERVED BY MUNICIPAL COLLECTION SYSTEMS 
 
Properties not served by sewers rely on septic tanks or small treatments plants to provide wastewater 
treatment.  These onsite systems primarily rely on tile fields or other distribution methods for ground 
disposal of treated effluent. 
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CAPITAL REGIONAL DISTRICT 
CORE AREA LIQUID WASTE MANAGEMENT PLAN 

 
AMENDMENT NO. 8 

 
SECTION 6 

(Modifies Section 6 in Amendment No. 7) 
 

 
PROPOSED SYSTEM CONFIGURATION AND BIOSOLIDS MANAGEMENT PLAN 

 
(REPLACES CHAPTER 14 IN THE EXISTING PLAN) 

 
 
 
GOAL 
 
The goal of the proposed wastewater management system is to protect public health and the environment 
and comply with provincial and federal regulations in a sustainable and cost effective manner. 
 
COMMITMENTS 
 
1. GENERAL  
 
The Capital Regional District (CRD) and the participating municipalities commit to completing the required 
wastewater management program by the end of 2016 in a manner that will: 
 
a) Protect public health and the environment. 
b) Have a net negative carbon footprint. 
c) Be sustainable and optimize the recovery and beneficial use of resources. 
d) Avail of opportunities to integrate the solid and liquid waste functions wherever a mutual benefit 

can be achieved. 
e) Provide appropriate wastewater treatment for the participating municipalities that will minimize the 

cost to taxpayers. 
f) Provide facilities that are compatible with neighbouring communities. 
g) Comply with the draft operational certificates, which will be amended as required. 
 
2. WASTE WATER TREATMENT 
 
The CRD and the participating municipalities commit to providing, by the end of 2016, a wastewater 
management system as indicated in Figure 6.1A (page 6.3) that will include the following major 
components: 
 
a) Wet weather flow attenuation tanks and pump station at Arbutus Road in Saanich. 
b) A pump station at Clover Point that will pump up to three times the average dry weather flow 

(ADWF) to McLoughlin Point for secondary treatment. 
c) A treatment plant at McLoughlin Point that will provide primary treatment for flows up to four times 

ADWF and secondary treatment for flows up to two times ADWF from the northwest trunk and 
from Clover Point. 

d) A biosolids processing and resource recovery facility at Hartland Landfill and a biosolids 
transmission system to convey the biosolids from McLoughlin Point to this location for treatment. 

e) Primary treatment of any discharges over four-times ADWF after 2030.  
f) New grit removal facilities at the existing Clover Point and Macaulay Point pump stations. The 

raw sewage screening facilities at both locations will be retained. 
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3.  BIOSOLIDS PROCESSING 
 
The CRD and the participating municipalities commit to processing the biosolids generated by primary 
and secondary treatment in a manner that will optimize opportunities for beneficial use by: 
 
a) Using thermophilic anaerobic digestion to stabilize and reduce solids, kill pathogens and generate 

methane gas (biogas) for use onsite or offsite in the natural gas distribution system. 
b) Dewatering and drying some or all of the digested biosolids and selling it as a fuel for cement 

kilns, paper mills or other energy facilities. 
 
4.  PROPOSED TREATMENT PLANT LOCATION 
 
As indicated in the attached draft operational certificate, the proposed treatment plant will be located at 
the following lot legal description: 
 
McLoughlin Point 
Lots A-E, Plan 35322 (337 Victoria View Road) 
 
 
 
  
 
APPENDIX D 
 
Stantec Consulting Ltd., Core Area Liquid Waste Management Program – Management of Wet Weather 
Flow at Clover Point, May 2010 
 
 
SUPPORTING DOCUMENTATION PREVIOUSLY SUBMITTED 
 
Discussion papers and reports previously provided to the Ministry of Environment with progress reports or 
LWMP amendments are available at www.wastewatermadeclear.ca 
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CAPITAL REGIONAL DISTRICT 
CORE AREA LIQUID WASTE MANAGEMENT PLAN 

 
AMENDMENT NO. 8 

 
SECTION 7 

(Modifies Section 7 in Amendment No. 7) 
 

 
SUSTAINABILITY, RESOURCE RECOVERY, CARBON FOOTPRINT AND 

GREENHOUSE GAS REDUCTION 
 
 
 
GOAL 
 
Manage wastewater in a sustainable and regulatory compliant manner by establishing resource recovery 
opportunities, including partnerships for heat recovery and the beneficial use of biosolids, and by 
aggressively pursuing opportunities to minimize greenhouse gas emissions. 
 
 
COMMITMENTS 
 
1. GENERAL  
 
The Capital Regional District and the participating municipalities will: 
 
a) Complete and submit to the Ministry of Environment, by end of 2010, a comprehensive and 

detailed Resource Recovery and Use Plan for optimizing the management and processing of 
resources from wastewater, taking into account the approved system configuration, facility 
locations and currently available or probable markets for resources. 

b) Complete, by the end of 2011, a business case for each resource recovery facility, including 
execution of Letters of Understanding (LOUs) with prospective customers and partners regarding 
their commitment to purchase resources, in order to confirm the size, timing and location of 
markets for the resources to be recovered from wastewater. 

c) Refine, by mid 2011, the system configuration and facility designs to ensure system compatibility 
with currently available and probable markets for resources. 

 
2. RECOVERY OF ENERGY FROM BIOSOLIDS 
 
The Capital Regional District and the participating municipalities will, by the end of 2016: 
 
a) Provide thermophilic anaerobic digesters to produce biogas from wet sludge, reduce solids mass 

and provide pathogen destruction. 
b) Provide some additional capacity in the digesters to accept source separated food waste and/or 

fats, oils and greases (FOG) to enhance the production of biomethane.  
c) Upgrade the biogas to high quality biomethane and inject it into the natural gas pipeline system 

and/or use it in vehicles or at the biosolids processing facility. 
d) Recover waste heat from the digesters to warm the raw sludge being fed to them, thereby 

reducing digester heating costs. 
e) Dewater and thermally dry the digested biosolids to be used as a fuel for cement kilns, pulp mills 

or waste to energy facilities. 
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3. RECOVERY OF HEAT F ROM EFFL UENT (m arkets and degre e of implementa tion to be 
quantified based on the outcome of commitment 1b above) 

 
 
The Capital Regional District and the participating municipalities will: 
 
a) Use effluent source heat pumps to help heat treatment plant buildings using heat exchangers and 

hot water loops. 
b) Use effluent source heat pumps to meet the demand to provide cost-effective heat to: 

(i) existing developments that have compatible heating infrastructure; and/or 
(ii) new developments using district heating systems. 

 
4. PHOSPHOROUS RECOVERY 
 
The Capital Regional District and the participating municipalities will recover phosphorous fertilizer (via 
struvite crystallization) from anaerobic digester return streams for sale as a fertilizer. 
 
5. GREENHOUSE GAS REDUCTION AND CARBON FOOTPRINT 
 
The Capital Regional District and the participating municipalities will complete the wastewater treatment 
system in a manner that will result in its operation being carbon neutral, or better, due largely to the 
extensive utilization of wastewater resources to replace anthropogenic fossil fuels.  
 
 
 
APPENDIX E 
 
Stantec Consulting Ltd., Core Area Wastewater Treatment Program – Feasibility Study for Heat Recovery 
for James Bay and Downtown Victoria, January 2010. 
 
 
SUPPORTING DOCUMENTATION PREVIOUSLY SUBMITTED 
 
Discussion papers and reports previously provided to the Ministry of Environment with progress reports or 
LWMP amendments are available at www.wastewatermadeclear.ca 
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Minutes of a Meeting of the Core Area and West Shore Sewage Treatment Technical and 
Community Advisory Committee (TCAC) 
Held October 15, 2013, in the Board Room, 625 Fisgard St., Victoria, BC 
 
Present: Committee Members:  D. Blackwell (Chair), R. Barnhart, K. Cossey, T. Davies, 

G. Gillespie, D. Halldorson, E. Ishiguro, D. Kalynchuk, M. Mahovlich, D. Marshall, 
J. McIsaac, J. Miller, B. Oldham, D. Purewall, J. Rosenberg, T. Tiedje, D. White, 
C. Witter 

 Staff:  J. Hull, Interim Program Director, Core Area Wastewater Treatment 
Program; L. Hutcheson, General Manager, Parks and Environmental Services; 
S. Santarossa, Manager, Legislative Services; D. Telford, Senior Manager, 
Environmental Engineering; J. Tradewell (recorder) 

 External Resources:  E. Dyck, Island Health; B. Mann, Ministry of Environment; 
J. Wilson, Ministry of Environment 

Absent: M. Baxter, M. Coburn, L. Resnick, D. Spinner 
 
The meeting was called to order at 12:01 pm. 
 
1. Approval of Agenda 

 
MOVED by T. Davies, SECONDED by J. McIsaac, 
That the agenda be approved as circulated. 

CARRIED 
 
2. Adoption of Minutes  
 

MOVED by K. Cossey, SECONDED by T. Davies, 
That the minutes of the September 24, 2013 meeting be adopted as previously circulated. 

CARRIED 
 
B. Oldham entered the meeting at 12:02 pm. 
 
3. Chair’s Remarks 
 

The Chair advised the TCAC members that the biosolids processing amendments 
included in Agenda Item 7 (Proposed Amendment No. 9) would not be discussed at this 
meeting.  The Capital Regional District (CRD) Committee of the Whole will be considering 
the proposed biosolids processing amendments to the Core Area Liquid Waste 
Management Plan (CALWMP) in context with the proposed changes to the current CRD 
Regional Biosolids Policy at its meeting on October 30.  The biosolids processing 
amendments will be brought to the next TCAC meeting for discussion. 
 

4. Capital Regional District Board Procedures Bylaw 
 
L. Hutcheson provided the following answers to a number of procedural questions posed 
by various TCAC members: 

wgustafson
Typewritten Text
ATTACHMENT 2



Core Area and West Shore Sewage Treatment TCAC 
October 15, 2013  2 
 
 

1449524 

 How do members add discussion items to the TCAC agenda? 
 TCAC members can make a formal notice of motion at a particular meeting to be 

discussed at the following meeting. 
 Members are directed to contact D. Telford (TCAC staff liaison) regarding adding 

items to the agenda.  These items will be discussed with the Chair and placed on 
the agenda as appropriate. 

 
 Does TCAC receive delegations or presentations? 

 As the TCAC is an advisory committee and not a decision-making body, it does 
not receive delegations from the public.  Technical experts may occasionally be 
invited to provide additional information pertaining to a particular request for 
advice from the Core Area Liquid Waste Management Committee (CALWMC). 

 
 Are Alternates allowed for TCAC? 

 Alternates will not be allowed on the TCAC as there is no reference to Alternates 
in the Terms of Reference and only those individuals named on the TCAC 
membership list were approved by the CRD Board as TCAC members. 

 
 Will TCAC minutes be posted and made available publicly and forwarded to the 

CALWMC? 
 Draft TCAC minutes will be posted on the CRD website once they have been 

reviewed by staff and the Chair. 
 Draft TCAC minutes will be forwarded to the next CALWMC meeting. 

 
L. Hutcheson responded to additional questions from members and noted that the TCAC 
would be meeting to discuss all proposed changes in Amendment No. 9 before it is 
submitted to the Board for forwarding to the Minister of Environment by end of 2013.  Any 
member that would like to propose an additional amendment to the CALWMP will need to 
first present it to the CALWMC for consideration. 
 

J. Rosenberg entered the meeting at 12:15 pm. 
 

MOVED by R. Barnhart, SECONDED by K. Cossey, 
That the verbal report regarding Capital Regional District Board Procedures Bylaw, 2012, 
be received for information. 

CARRIED 
 
5. Technical and Community Advisory Committee Terms of Reference 
 

L. Hutcheson referred to the TCAC Terms of Reference’s role and responsibilities and 
informed the TCAC that pursuant to the TCAC Terms of Reference Roles and 
Responsibilities, meeting agendas will be focussed on the requests for technical and 
community consultation and input made by the CALWMC. 
 
The makeup of TCAC membership was established through consultation with Ministry of 
Environment (MOE) staff resulting in all amendments to date having been accepted by the 
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MOE as meeting its requirements around appropriate public consultation.  The MOE was 
again consulted in putting together the existing membership list so that the TCAC could 
continue to provide advice to the CALWMC as needed. 

 
Discussion followed and a concern was expressed that the TCAC Terms of Reference, 
based on the MOE guidelines, are extremely narrow.  It was questioned why TCAC has 
been asked to only review the final reports and not being asked to be included in the 
creation of the final reports, as the preference is to see TCAC involved in the process of 
creating the amendments as, it was thought, the MOE guidelines are suggesting.  The 
Chair explained that the CALWMP was approved by the Minister of Environment in 2010 
and TCAC is currently meeting to look at only the changes to the CALWMP as proposed in 
Amendment No. 9. 
 
It was commented that the TCAC membership seemed to lack representation from some 
groups, e.g., School Districts and Community Associations, although it was noted that the 
Members at Large somewhat represent the Community Associations. 
 
Concern was expressed that TCAC has not sat as a committee for some time and it was 
queried why the TCAC was not called sooner. 
 
The Chair explained that the CALWMP was approved as amended in 2010 by the Minister 
of Environment.  No amendments to the approved plan have been considered since that 
time, so there has not been a need for the CALWMC to seek TCAC advice on matters 
pertaining to the plan.  The Seaterra program has now developed to the point that some 
amendments to the CALWMP are needed to more clearly reflect the overall project 
direction.  The decision was therefore made to reconvene the TCAC to assist the 
CALWMC in making decisions on the proposed new amendments to the plan. 

 
MOVED by D. Kalynchuk, SECONDED by J. McIsaac, 
That the Core Area and West Shore Sewage Treatment Technical and Community 
Advisory Committee Terms of Reference be received for information. 

CARRIED 
 
6. Election of Vice-Chair 
 

The Chair called for nominations for the position of Vice-Chair of the Core Area and West 
Shore Sewage Treatment TCAC. 
 
MOVED by M. Mahovlich, SECONDED by D. Halldorson, 
That D. Kalynchuk’s name be put forward for the position of Vice-Chair of the Core Area 
and West Shore Sewage Treatment Technical and Community Advisory Committee. 
 
D. Kalynchuk accepted the nomination. 
 
MOVED by D. Purewall, SECONDED by C. Witter, 
That G. Gillespie’s name be put forward for the position of Vice-Chair of the Core Area and 
West Shore Sewage Treatment Technical and Community Advisory Committee. 
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G. Gillespie accepted the nomination. 
 
The Chair called for nominations a second and third time and hearing none, declared 
nominations closed.  Each candidate was given the opportunity to speak to the members. 
 
Ballots were handed out and then collected and counted.  The Chair announced that 
D. Kalynchuk was elected as Vice-Chair of the Core Area and West Shore Sewage 
Treatment TCAC. 
 
MOVED by K. Cossey, SECONDED by J. Rosenberg, 
That the ballots be destroyed. 

CARRIED 
 
7. Proposed Amendment No. 9 
 

J. Hull reviewed the proposed changes to the CALWMP as proposed in Amendment 
No. 9. 

 
Item 1 discussion on the project completion date included the following points: 
 
 Completion date is July 2018 with a later date (final completion) for invoices and final 

accounting submission. 
 Dollar amounts for the program as stated in the agreements remain unchanged. 
 The program is on schedule at this point. 
 There is no flexibility in the dates of the approved contribution agreement from the 

Province. 
 
MOVED by K. Cossey, SECONDED by M. Mahovlich, 
That the change of the completion date from end of 2016 to end of 2018, as proposed in 
Amendment No. 9 of the Core Area Liquid Waste Management Plan, be accepted. 
 
Discussion on the motion ensued and staff confirmed that the implementation schedule is 
on track. 

CARRIED 
 
Item 2 discussion on the storage volume of the Arbutus Road attenuation tank included 
the following points: 
 
 If inflow and infiltration (I&I) remain at current levels no expansion of the proposed 

attenuation tank will be necessary in the future. 
 The 2011 I&I report was submitted to MOE on schedule.  
 The 5-Year Performance Audit of Plan Commitments was submitted to MOE in 2012 

and is available for viewing on the CRD website. 
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MOVED by T. Davies, SECONDED by J. McIsaac, 
That the initial storage volume of the proposed Arbutus Road attenuation tank be reduced 
from 12,000 cubic metres to 5,000 cubic metres, as proposed in Amendment No. 9 of the 
Core Area Liquid Waste Management Plan, be accepted. 

CARRIED 
 
Item 3 discussion on the new sewage screening facilities included the following points: 
 
 size of screens 
 physical appearance of pump stations 
 method to be used for grit removal 
 opportunity for the public to be involved in the design of Macaulay Point pump station 

upgrade 
 grit removal and screening 

 
MOVED by K. Cossey, SECONDED by M. Mahovlich, 
That the new sewage screening facilities for both Clover Point and Macaulay Point pump 
stations, as proposed in Amendment No. 9 of the Core Area Liquid Waste Management 
Plan, be accepted. 

CARRIED 
 

8. New Business 
 
Environmental and Social Review 
A member questioned if an Environmental and Social Review (ESR) had been completed 
for McLoughlin Point.  As an ESR is referred to in Amendments No. 7 and 8 and 
committed to, it was thought that the TCAC should see an ESR as a standalone report. 
 
Staff responded that the content of an Environmental Impact Study (EIS) deals with all the 
same social aspects that would be required in an ESR.  The work has been done and the 
social aspects have been dealt with (i.e., odour, transportation, community impacts, etc.).  
Eleven different EISs have been prepared and a summary report is in the process of being 
prepared for submission to MOE which will include McLoughlin Point. 
 
Notice of Motion from C. Witter – Environmental and Social Review for McLoughlin 
Point 
 
That TCAC be provided with the Environmental and Social Review for McLoughlin Point 
as it was commissioned and paid for. 
 

9. Adjournment 
 
MOVED by D. Kalynchuk, SECONDED by K. Cossey, 
That the meeting be adjourned at 1:02 pm. 

CARRIED 
Next Meeting:  Tuesday, November 5, 2013 
 
        
 CHAIR 
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Minutes of a Meeting of the Core Area and West Shore Sewage Treatment Technical and 
Community Advisory Committee (TCAC) 
Held November 5, 2013, in the Board Room, 625 Fisgard St., Victoria, BC 
 
Present: Committee Members:  D. Blackwell (Chair), R. Barnhart, M. Baxter, 

G. Gillespie, D. Halldorson, E. Ishiguro, D. Kalynchuk, M. Mahovlich, D. Marshall, 
J. Miller, B. Oldham, D. Purewall, L. Resnick, D. Spinner, T. Tiedje, D. White, 
C. Witter 

 Staff:  T. Brcic, Deputy Program Director, Core Area Wastewater Treatment 
Program; J. Hull, Interim Program Director, Core Area Wastewater Treatment 
Program; L. Hutcheson, General Manager, Parks and Environmental Services; 
A. Sweetnam, Program Director, Core Area Wastewater Treatment Program; 
D. Telford, Senior Manager, Environmental Engineering; J. Tradewell (recorder) 

 External Resources:  E. Dyck, Island Health; B. Mann, Ministry of Environment; 
J. Wilson, Ministry of Environment 

Absent: M. Coburn, K. Cossey, T. Davies, J. McIsaac, J. Rosenberg 
 
The meeting was called to order at 12:02 pm. 
 
1. Approval of Agenda 

 
MOVED by D. Kalynchuk, SECONDED by R. Barnhart, 
That the agenda be approved as circulated. 

CARRIED 
 
2. Adoption of Minutes  
 

A member noted a date discrepancy in the consolidated version of the Core Area Liquid 
Waste Management Plan – May 2011 (CALWMP) that was distributed to members with 
the September TCAC agenda package.  It was suggested that on page 7.1 in Section 7 – 
Item 2 Recovery of Energy from Biosolids, the first sentence should read The CRD and 
the participating municipalities will, by the end of 2018 (instead of 2016). 
 
MOVED by D. Halldorson, SECONDED by B. Oldham, 
That the minutes of the October 15, 2013 meeting be adopted as amended. 

CARRIED 
 

[Upon further consideration after the meeting, staff confirmed that the 2016 date was in 
fact stated correctly in the consolidated version (May 2011), since it reflects CALWMP as it 
exists prior to the proposed Amendment No. 9 being approved by the Ministry of 
Environment.  Therefore, the October 15 minutes were not amended as requested above.]
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3. Chair’s Remarks 
 

The Chair reported that at the meeting of October 30, 2013, the Capital Regional District 
(CRD) Committee of the Whole and CRD Board reviewed staff recommendations 
regarding changes to the regional biosolids management policy and decided that the 
policy should remain as originally approved.  There is still, however, a need to amend the 
wording in the CALWMP to allow the consideration of other innovative alternative 
technologies for dealing with the biosolids. 
 

4. Committee of the Whole Review of Regional Biosolids Management Policy 
 

L. Hutcheson confirmed that the TCAC report Committee of the Whole Review of Regional 
Biosolids Management Policy documents the outcome of the CRD Board’s Committee of 
the Whole discussion last week. 
 
A member queried why the second item in the Conclusion section of the staff report 
specifically states that the CRD does not support the application of biosolids on farmland 
and perhaps should refer to land in general.  Staff replied that the wording in Conclusion 
items 1 and 2 are as approved by the CRD Board in 2011 and upheld at the meeting of 
October 30, 2013.  Conclusion item 2 reinforces the policy with respect to application of 
biosolids to farmland. 
 
MOVED by D. Kalynchuk, SECONDED by M. Mahovlich, 
That the Core Area and West Shore Sewage Treatment Technical and Community 
Advisory Committee receive for information the report Committee of the Whole Review of 
Regional Biosolids Management Policy. 

CARRIED 
5. Proposed Amendment No. 9 

 
J. Hull reported that the Core Area Liquid Waste Management Committee (CALWMC) 
recommended a change to the proposed wording in Draft Amendment No. 9 – Item 4 
Amendment to Biosolids Processing.  The recommended change was to add the words in 
a manner that is consistent with CRD policy to the last sentence so that it would read:  
Preparing the biosolids for beneficial use in a manner that is consistent with CRD policy. 
 
A member queried what other potential uses for biosolids are there.  Staff responded that 
this is presently under investigation and that thermal destruction and gasification could 
potentially be added to the list of options. 
 
A member queried a page number discrepancy in the consolidated version of the 
CALWMP (May 2011) and the CALWMP Draft Amendment No. 9 – Summary and 
suggested to strike the reference to page numbers entirely.  Clarification was given that 
the draft amendment summary is referencing the Amendment No. 8 document sections 
provided in the staff report as Appendix B. 
 
Discussion ensued, which included the following: 
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 sludge stabilization process – solids vs. sludge – these terms are interchangeable 
 different classes of biosolids 

 
MOVED by D. Kalynchuk, SECONDED by M. Mahovlich, 
That the proposed Amendment No. 9 of the Core Area Liquid Waste Management Plan, 
be accepted with the addition of in a manner that is consistent with CRD policy added to 
the proposed amended sentence in Commitment 3.b) on page 6.2 of Section 6 so that it 
reads as follows:  Preparing the biosolids for beneficial use in a manner that is consistent 
with CRD policy. 

CARRIED 
B. Oldham, C. Witter OPPOSED 

 
6. Motion for Which Notice Has Been Given 
 

MOVED by C. Witter, SECONDED by G. Gillespie, 
That staff be directed to provide the Core Area Liquid Waste Management Committee and 
the Technical and Community Advisory Committee with documentation that confirms an 
Environmental and Social Review for McLoughlin Point and Hartland North is no longer 
mandated by the CRD. 

 
Discussion on the motion followed.  Staff provided a brief history on how the 
Environmental and Social Review (ESR) and Environmental Impact Study (EIS) evolved.  
Staff clarified that the Ministry of Environment (MOE) and Environment Canada jointly 
developed and agreed (2008-2009) on a required format for the Seaterra Program’s EIS 
that covers all of the same topics normally included in an ESR.  The Environmental Impact 
Study of Core Area Wastewater Treatment Facilities:  Terrestrial Environment Part 2:  
McLoughlin Point – Hartland Facilities was included in Amendment No. 8 to the CALWMP, 
which was approved by the TCAC, CALWMC, CRD Board and MOE in 2010.  Staff 
reported that the ESR referred to in the motion has been done, but under the EIS name. 
 
A member stated that an ESR and EIS are two distinctly different reports and there is no 
discussion or directives that the two reports should be merged.  Staff listed the various 
topics covered under ESRs versus EISs, as provided by the environmental consultant who 
prepared the reports for the CRD.  The Chair requested the consultant’s comparison of 
topics be made available to members. 

 
Discussion on the motion ensued and included the following: 
 
 Major and minor amendments trigger different consultation requirements from MOE. 
 Amendment No. 8 had all of the appropriate documentation when submitted to MOE. 
 A suggestion was made to submit the question around the ESR and EIS reports 

through staff to the CALWMC. 
 EIS reports are mandated by MOE not the CRD. 
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Staff advised that the discussion on the above motion will go to the CALWMC in the TCAC 
minutes.  The Chair requested that the list of differences between an ESR and an EIS that 
staff read to the members be attached to the minutes for information. 

 
The Chair ruled the above motion out of order based on the TCAC Terms of Reference 
and it not being relevant to the discussion regarding the minor changes included under 
draft Amendment No. 9. 

 
7. New Business 
 

There was no new business. 
 
8. Adjournment 
 

MOVED by D. Kalynchuk, SECONDED by M. Mahovlich, 
That the meeting be adjourned at 12:44 pm. 

CARRIED 
 
 
 
 
 
 
 
        
 CHAIR 
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