

## CLOVER FORCEMAIN CONSTRUCTION TIMING AND TRACKING

### 3,212M OF PIPE INSTALLED AS OF AUGUST 14, 2019

#### ➔ WORK COMPLETED

- |                                     |                                                        |
|-------------------------------------|--------------------------------------------------------|
| ① NIAGARA TO DOCK<br>Complete       | ⑤ DOUGLAS STREET INTERSECTION<br>Complete              |
| ② DOCK TO LEWIS<br>Complete         | ⑥ DOUGLAS TO COOK<br>Complete                          |
| ③ LEWIS TO GOVERNMENT<br>Complete   | ⑦ COOK TO CLOVER<br>Complete                           |
| ④ GOVERNMENT TO DOUGLAS<br>Complete | 🚲 CYCLE PATH CONSTRUCTION<br>Summer 2019 – Summer 2020 |

